










### FOUR WEEK LOOK AHEAD

- Completion of all Building Concrete Slab Work
- Begin Hanging Drywall on Interior Partitions
- Continue MEP Rough Installation
- Begin Window Installation
- Installation of Switchgear and Generator

### LEGEND

-  Bus Staging for Pick-Up/Drop-Off
-  Parent Staging for Pick-Up/Drop-Off
-  Construction Access
-  Emergency Access
-  Wetland Boundary
-  30-FT No Alternation from Wetland Boundary
-  Construction Gate
-  Construction Fence with Scrim & Erosion Controls
-  Muster Point
- 1 Consigli Field Office (In Existing School)
- 2 OPM/AE Field Office (In Existing School)
- 3 Portable Toilets
- 4 Dumpsters