



*Mountain Brook*  
S C H O O L S

*Moving*

**MOUNTAIN BR**

*For*























## Mountain Brook High School



<b>General Scope</b>	Demo 200/300 wings (Phase 1) New 2 story addition (Phase 1) Demo 100 wing (Phase 2) New counseling suite (Phase 2) Band Expansion & renovations (Phase 2)
<b>Project Cost</b>	\$18,155,000
<b>General Contractor</b>	Stone Building LLC
<b>Architect</b>	B Group Architects Phil Black / Susan Barron
<b>Schedule</b>	Late May 2021 - Early Aug 2022 (Phase 1) Early Aug 2022 - Late Feb 2023 (Phase 2)
<b>Major Milestones (Original)</b>	Phase 1 complete by school start '22 (allows Phase 2 to commence) Phase 2 complete by late Feb '23
<b>Work Progress: (September 2021)</b>	1. Steel Erection
<b>Upcoming Work: (October 2021)</b>	1. Steel Erection, joists, decking 2. 1st slab on metal deck pour (at storm shelter)
<b>Current Status:</b>	
<b>Schedule:</b>	🟡 tracking 1 week behind baseline schedule
<b>Budget:</b>	🟢 \$529k change order now approved
<b>Safety:</b>	🟢 good thus far
<b>Quality:</b>	🟡 some Q.C. items identified; Stone correcting
<b>Items of Note:</b>	1. September weather was favorable; early Oct not so much 2. Industry still experiencing supply chain disruptions (constitutes on-going schedule risk) 3. Forecasting roofing to start mid November

## Mountain Brook Junior High



<b>General Scope</b>	Demo; new 3 story admin and classrooms Strategic tie-ins - new 3 story to existing Re-roof Overbrook wing Façade "facelift" at corner on Overbrook Misc. renovations throughout existing
<b>Project Cost</b>	\$14,572,000
<b>General Contractor</b>	Amason & Associates, Inc
<b>Architect</b>	Turner Batson Dave Reese / Wil Bradford
<b>Schedule</b>	Late May 2021 - Early Aug 2022
<b>Major Milestones (Original)</b>	New addition complete by school start '22 Renovations auditorium re-purposing complete summer '21 - <b>DONE</b> new addition complete by school start '22 misc renovations throught school complete summer '22 complete Summers '21 & '22
<b>Work Progress: (September 2021)</b>	1. Building foundations 95% completed 2. Masonry walls continuing - focus on storm shelter 3. Underground rough-ins
<b>Upcoming Work: (October 2021)</b>	1. Storm shelter slab on grade pour - late October 2. 1st floor steel starting early November
<b>Current Status:</b>	
<b>Schedule:</b>	🟡 tracking 4 weeks behind baseline schedule
<b>Budget:</b>	🟡 unforeseen existing conditions cost exposures - future C.O.R.s
<b>Safety:</b>	🟢 good thus far
<b>Quality:</b>	🟢 good thus far
<b>Items of Note:</b>	1. September weather was favorable; early Oct not so much 2. Industry still experiencing supply chain disruptions (constitutes on-going schedule risk) 3. Getting close to getting out of the ground! 4. Schedule slide has been "arrested" - trying to gain ground 5. Strategizing with school staff on renovation work that can be accomplished during the school year 6. Projecting unforeseen costs after future demolition

## Brookwood Forest Elementary



<b>General Scope</b>	New cafeteria / admin space addition Retrofit HVAC in classrooms Gym re-roof Additional parking lot Misc. renovations throughout existing
<b>Project Cost</b>	\$10,518,000
<b>General Contractor</b>	Stone Building LLC
<b>Architect</b>	Goodwyn Mills & Cawood Richard Simonton / Trent Catron
<b>Schedule</b>	Late May 2021 - Early Aug 2022
<b>Major Milestones (Original)</b>	HVAC "infrastructure" complete Summer '21 - <b>DONE</b> new addition complete by Spring Break '22 Balance of renovations complete Summer '22
<b>Work Progress: (September 2021)</b>	1. Steel Erection, joists, decking 2. Exterior wall metal framing 3. Interior wall metal framing
<b>Upcoming Work: (October 2021)</b>	1. Roofing starting early November 2. Overhead MEP rough ins starting 3. Exterior and interior wall framing completing 4. In Wall Rough-Ins - plumbing, electrical
<b>Current Status:</b>	
<b>Schedule:</b>	🟡 tracking 2 weeks behind baseline schedule (roof material delays)
<b>Budget:</b>	🟢 no major changes thus far
<b>Safety:</b>	🟢 good thus far
<b>Quality:</b>	🟢 good thus far
<b>Items of Note:</b>	1. September weather was favorable; early Oct not so much 2. Industry still experiencing supply chain disruptions (constitutes on-going schedule risk) 3. Planning on roof "dry-in" by Thanksgiving - big milestone 4. Despite roof material delay, other work proceeding on schedule









































MBJH





KUBOTA

KUBOTA

KUBOTA





























*Mountain Brook*  
S C H O O L S





MOUNTAIN BROOK  
**SCHOOLS**  
*effective | challenging | engaging*

# **Student Assessment Report**

**2021**




# ***ACAP Summative***

- **State Mandated in 2020**
- **COVID-19 – no testing in 2020**
- **Testing in spring of 2021**
  
- **Reading and Math assessment for grades 2-8**
- **Science assessment in grades 4, 6 and 8.**



# ACAP – English/Language Arts


## Summary of Performance by State and District






# ACAP- Mathematics

## Summary of Performance by State and District



# ACAP – Science (grades 4,6,8)

Summary of Performance by State and District





# ACT

- **PreACT given to sophomores in the fall**
- **ACT plus Writing given to juniors in the spring**

# PreACT

## Fall 2020 (10<sup>th</sup> graders)

(Average Score on a Scale of 1-35)

	<u>MBHS Average</u>	<u>National Average</u>
October 2019	21.9	17.9
October 2020	22.1	18.7



# ACT plus Writing 2021

(Average Score on a Scale of 1-36)

State Average

National Average

MBHS Average

2020

19.1

20.8

25.3

2021

18.9

20.7

25.3

# College Board

- The College Board is a mission-driven not-for-profit organization that hopes to connect students to college success and opportunity. It was created to expand access to higher education.
- Each year, the College Board helps students prepare for a successful transition to college through programs and services in college readiness.



# College Board

- **PSAT – National Merit Scholar Qualifying exam for juniors; practice for sophomores**
- **SAT – College entrance exam for those who choose to take it**
- **AP Classes and exams available for students in grades 9-12**

# PSAT

**(Average Score - Top Score is 1520)**

	<u>National Average</u>	<u>MBHS Average</u>
<b>2020</b>	<b>920</b>	<b>1091</b>
2019	1010	1124
2018	1014	1165
2017	1018	1151



# Advanced Placement Courses

- **Courses offered at high school level that can be taken for college credit**
- **Test given at the end of the course to determine if college credit is earned**
- **30 AP courses tested**

# Advanced Placement Courses

## Number of MB Student exams with each score

	<u>2021</u>	<u>2020</u>	<u>2019</u>	<u>2018</u>
5	228	234	181	262
4	352	356	360	330
3	348	355	338	297
2	153	138	105	145
1	37	39	21	20
<b>Total</b>	<b>1118</b>	<b>1122</b>	<b>1005</b>	<b>1054</b>
<b>Total exams w/ 3,4, 5</b>	<b>928</b>	<b>943</b>	<b>879</b>	<b>889</b>
	<b>83%</b>	<b>84%</b>	<b>88%</b>	<b>84%</b>



# Advanced Placement Exams 2020

**Total % 3  
or higher  
2021**

**Global**

**Mountain  
Brook**

**64%\***

**83%**

**2020**

**64%\***

**84%**



*Mountain Brook*  
S C H O O L S