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Amityville UFSD 

AUFSD Administration Capital Improvements -General Bond 

Status Update 

Administration Building Current Projects: 

Project Start Finish %Complete Note

Masonry 

Reconstruction

January 2019 July 2019 75% Poured New 

Stair Ramp 

Foundation 

Walls.
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Amityville UFSD 

AUFSD Administration Capital Improvements -General Bond 

Status Update 

Admin Building New Stair Ramp Concrete 

Pour 

May 2019



Amityville UFSD 

AUFSD Administration Capital Improvements -General Bond 

Status Update 

Admin Building West Elevation Stripping 

Forms

May 2019



Amityville UFSD 

AUFSD Administration Capital Improvements -General Bond 

Status Update 

Admin Building West Elevation

May 2019



Edmund Mile Middle School Current Projects: 

Project Contractor Start Finish % Complete Note

Window Replacement Arrow Steel 

Windows

Oct  2018 June 2019 80% Front East North 

Elevation 2nd, 3 rd

Floor complete 

Remaining Front 

East South 

Elevation 

Remaining. 

Capital Improvement Å Patriot 

Å JNS 

Å VSC  

Å Ambrosio

Å A1 Const.

June 2018 June 2019 99% Finalize Closeouts, 

May 2019

Amityville UFSD 

Edmund Miles Middle School -General Bond 

Status Update 



New Front Elevation Curtain Wall 

May 2019

Amityville UFSD 

Edmund Miles Middle School -General Bond 

Status Update



Park Avenue Elementary School Current Projects: 

Project Contractor Start Finish %Complete Note

Capital 

Improvements 

ÅFive Twelve 

Res.

ÅJNS 

ÅBotto Mech

ÅRolands 

Elec.

June 2018 May 2019 99% Finalize Closeouts, 

May 2019

Amityville UFSD 

Park Avenue Elementary School  -General Bond 

Status Update 



High School Additions & Alteration

Project Contractors Start Finish %Complete Note

Addition & 

Alteration

VRD Const 

Hartcorn

Hi-Tech 

Palace Elec. 

August 2018 August 2020 45% Phase I: Complete 

Phase II: 45%

May 2019

Amityville UFSD 

AUFSD High School Addition & Alterations -General Bond 

Status Update 



High School Additions & Alteration

May 2019

Amityville UFSD 

AUFSD High School Addition & Alterations -General Bond 

Status Update 

Å General Contractor installed new subgrade moisture protection 

and rebar in new gym addition, girls/boys locker rooms, gym 

coaches offices and training rooms. Completed 2nd floor decking 

rebar and wire mesh prep work for concrete pour.

Å Electric Contractor completed 2nd floor installation of all new 

electrical feeds for all class room lay out. Completed installation of 

all new gym area and girl/boy locker room conduit lay out.

Å Mechanical Contractor continue procurement of material for 

summer work and tracking equipment for summer installation. 

Å Plumbing Contractor completed 2nd floor installation of all pipe 

sleeves penetrations for sanitary, gas, cold/hot water. Completed 

laying out 1st floor science class room lay out with new sanitation, 

gas, cold/hot water piping. 



Amityville UFSD 

AUFSD High School Addition & Alterations -General Bond 

Status Update 

May 2019

New Gym Addition West Facing Concrete 

Prep


