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High School Additions & Alteration

Project Contractors Start Finish %Complete Notes

Addition & 

Alteration

VRD

Hartcorn

Hi-Tech 

Palace Elec. 

August 

2018

New Addition:         

September 2020

Interior 

Renovation:

April 2021*

New Addition: 99%

Interior 

Renovation:60%

Punch list items**

January  2021

Amityville UFSD 

AUFSD High School Addition & Alterations -General Bond 

Status Update 

* Revised completion date, update regarding this change was provided to the BOE during the October 2020        

presentation.

** BBS has issued contractorsô punch list for the Roof, Exterior & Sitework; they are scheduled to provide the 

punch lists for GC (interior) & MEPôs by December 18, 2020. Upon receipt of the remaining punch lists, the 

Contractorsô will be required to complete their respective items within 60 days. 



High School Additions & Alteration

January  2021

Amityville UFSD 

AUFSD High School Addition & Alterations -General Bond 

Status Update 

Å General Contractor completed installing new masonry walls for new band room & 

practice rooms. Continued installing new perimeter wall framing, Insulation, and 

sheetrock for orchestra/band room. Starting spackling & taping all new drywall. 

Started crawl space abatement work in old locker rooms for new plumbing connection 

and disconnection. Started laying out new walls for resource room, testing and 

storage rooms in old gym lobby. Continued working on new addition punch list items. 

Å Electric Contractor continued installing conduits in new masonry walls and sheet rock 

walls for new receptables & light switches in the orchestra/band rooms. Continued 

installing new electric circuits in new art rooms. Completed roughing of new fire alarm 

and PA speaker wiring. Started installing new electrical circuits in new resource room, 

testing room, 2 new storage rooms. 

Å Mechanical Contractor continued installing new duct work and hot water coilers in 

Phase 5 area  art rooms, resource rooms, testing rooms. Continued installing new 

control wiring for all new equipment. Continued installing new piping insulation on 

new hot water supplies. Rig new roof top units for area A.

Å Plumbing Contractor continued laying out and installing new domestic water supply 

lines for new sink areas in art room and new future team rooms. Completed installing 

new sink shrouds and wall covers for clean out in new addition bathrooms. 



Amityville UFSD 

AUFSD High School Addition & Alterations -General Bond 

Status Update 

January  2021

New Framing for Resource/ Testing rooms. 



Amityville UFSD 

AUFSD High School Addition & Alterations -General Bond 

Status Update 

January  2021

New Corridor Masonry Openings 




