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A G E N D A 
Ellensburg School District New Elementary School Preliminary Studies 

Integrus Project No. 21849.01 
Ellensburg SD District Office 
Wednesday, July 24, 2019 

3:30pm 
 
 
Meeting with Executive Design Committee 
 

Meeting Overview:  Discuss design progress, schedule, budget and upcoming meetings. 
 
 

 
1. Project Overview & Schedule 

a. Schedule Update 
b. Consultant Work 
c. Cost Estimating 
d. Value Analysis Study 

 
2. Program Review 

a. Program area comparison 
 
3. Design Update  

a. Design Progress 
b. Building image & identity 
c. Site Concepts 
d. Courtyard Design  
e. Classroom Layouts 
f. Library Concepts 
g. Shared Learning Design Possibilities 

 
4. Next Steps 

a. Exec & User Meetings 8/28 
b. School Board Meetings 
c. Teacher Meetings 
d. Community Open House 

 
 
 
 
Routing: 
 
Integrus Design Team 
Ellensburg SD Staff 
OAC 







SITE & CIVIL UPDATE



WETLAND UPDATE



HVAC



Program 
Summary



Value Analysis

PROPOSED COST TRACKING FOR ESTIMATES

• Updated Target Value Design
• % Materials
• % Systems
• Comparison after estimate

• Gym Size, additional 1000SF
• Classroom Clerestories
• Roof Design 
• Courtyard amenities benches, etc.
• Site Hardscape Quantity



New Elementary Plan



New Elementary Aerial



New Elementary Entry



Mount Stuart Plan



Mount Stuart Aerial



Mount Stuart Entry



LANDSCAPE DESIGN



Library / LRC



SHARED LEARNING



SHARED LEARNING



SHARED LEARNING



Thank You


