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DOCUMENT 001113
INVITATION TO BID

Electronic bids will be received by Diana McElhinney, Facilities Management Assistant, for the Multisite Painting 2021, on
Thursday,March 42021 until the Deadlines for Bid Submission; 2:00pm local time for all Base Bids; 1, 2, and 3. Email
electronic Bid to:  cip@4j.lane.edu There will not be a public opening, however Bid results will be posted on the 4j
hyperlink listed below, following the deadline for submission of Bids. Late Bids will not be considered. Bidders are
encouraged to send a test email to email address above to ensure they have it correct and that we receive it accordingly. For
purposes of receipt time, the sent timestamp from the bidder’s email account will beused.

Briefly, the work is described as: Preparing and painting the exterior of entire school buildings and site elements, and
application of water repellant at brick and masonry surfaces, and power washing all existing factory painted metal siding and
roofing at a total of three sites.

Beginning Thursday, Feb. 11, 2021, Prime Bidders, Sub-bidders, and Suppliers may obtain bidding documents at the following
hyperlink: http://www.4j.lane.edu/bids/. Hard copies are not provided by the School District. It is the responsibility of all Prime
Bidders, Sub-bidders, and Suppliers to obtain Bidding Documents and all Addenda from the hyperlink. It is important that
bidders correctly indicate all addenda on the bid forms.

A Non-MandatoryPrebid Meeting will be held starting at the Ed Center on Wed. Feb. 17, 2021 at 10:00AM. All prime bidd
wishing to submit a biare not required to attend this meeti

Statements made by the District’s representatives at the conference are not binding upon the District unless confirmed by
written Addendum. Pre-qualification of bidders is not required. All questions must be emailed to the Architect by Feb. 17.

Each bid must be submitted on the prescribed form and accompanied by an electronic copy of a surety Bond, Cashier’s Check,
or Certified Check, executed in favor of Eugene School District4J,in the amountnotless than ten percent (10%)of the total bid,
based upon the total bid amount for those items bid upon.

Either with the Bid or within two working hours of the Deadline for Submission of Bids, bidders shall submit via email to same
bid email, on the form provided, information regarding first-tier subcontractors furnishing labor or labor and materials, as
provided in ORS 279C.370. Bids for which disclosure forms are required, but not submitted, will be rejected.

For every bid $100,000 or greater, all Contractors and Subcontractors shall have a public works bond, in the amount of
$30,000, filed with the Construction Contractors’ Board (CCB), before starting work on the project, unless exempt. Each Bid
shall contain a statement indicating whether the Bidder is a “resident bidder”, as defined in ORS 279A. 120.

No bid for a construction contract will be received or considered unless the Bidder is registered with the Construction
Contractors Board or licensed by the State Landscape Contractors Board at the time the Bid is made, as required by OAR 137-
049-0230. A license to work with asbestos-containing materials under ORS 468A.720 is not required for this project.

Each bid shall contain a statement that the “Contractor agrees to be bound by and will comply with the provisions of ORS
279C.800 through 279C.870 regarding payment of Prevailing Wages”.

Contractor shall certify nondiscrimination in obtaining required subcontractors, in accordance with ORS 279A.110 (4).

Each bidder must send a single hard copy of bid (as submitted electronically) with original signature and include actual
surety Bond, Cashier’s Check or Certified Check by Mail within seven days of bid time to 4J Facilities Management
Office, 415 West 4" Avenue, Eugene, Oregon 97402. Failure to send hard copy of these documents within allotted time
may result in disqualification.

School District 4] reserves the right to (1) reject any or all Bids not in compliance with all public bidding procedures and
requirements, (2) postpone award of the Contract for a period not to exceed sixty (60) days from the date of bid opening, (3)
waive informalities in the Bids, (4) select the Bid which appears to be in the best interest of the District, or (5) reject any or all
bids.

Date: Feb. 11, 2021
By: Diana McElhinney, Facilities Management Assistant
Published: Register Guard, Daily Journal of Commerce, ORPIN (Oregon procurement Information Network)

School District 4] Hyperlink: http://www.4j.lane.edu/bids/.
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DOCUMENT 00 21 13

INSTRUCTIONS TO BIDDERS

PART 1 GENERAL

STANDARD FORM

Instructions to Bidders - AIA Document A701, 2018 Edition, immediately following are part
of this Project Manual.

END OF DOCUMENT 00 21 13
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DOCUMENT 00 22 13
SUPPLEMENTARY INSTRUCTIONS TO BIDDERS

PART I GENERAL

The following Supplementary Instructions to Bidders modify, change from or add to AIA Document A70 I
Instruction to Bidders. 2018 Edition. Where any Article of the Instructions to Bidders is modified or any paragraph,
subparagraph, or clause thereof is modified or deleted by these Supplementary Instructions to Bidders, the unaltered
provisions of that Article, paragraph, subparagraph, or clause shall remain ineffect.

11 I ARTICLE 2 BIDDER’S REPRESENTATIONS
A. Add the following subparagraphs to 2.1.3:

2. 1.3.1 Bidders are required to attend any mandatory pre-bid conferences or tours as stated in the
Advertisement for Bids. Bidders not attending this pre-bid conference and tour shall be disqualified from
bidding. Bidders will be required to sign in at the project site prior to the conference or tour.

2.1.3.2  Bidders are encouraged to visit the site(s) to become familiar with existing conditions. The Owner
isnot responsible and shall not bear financial burden for oversights made by the Bidder for failure to inspect
sites prior to submitting a bid.

2.1.3.3  Inall cases, persons wishing to examine the area of work must sign in at the school office prior to
visiting the work area. Prior to leaving the school, sign-out at the office isrequired.

2.1.3.4  Ifaccessisrequired attimes when the school office isnot staffed, contact the Facilities Office, 541-
790-7417, for assistance.

B.  Add the following paragraph 2.1.5:

2.1.5 The Bidder certifies by signing the Bid that the Bidder has a drug-testing program in place for its
Employees that includes, ataminimum, the following:

.1 A written employee drug-testingprogram,

.2 Required drug testing for all new Subject Employees, or alternatively, requiring testing of Subject
Employees every six months onarandom selection basis,

.3 Required testing ofa Subject Employee when the Contractor has reasonable cause to believe the Subject
Employee is under the influence of drugs, and

4 Required testing of a Subject Employee when the Subject Employee is involved in: (I) an incident
causing an injury requiring treatment by a physician, or (ii) an incident resulting in damage to property
or equipment.

A drug-testing program that meets the above requirements will be deemed a “Qualifying Employee Drug-
testing Program”. For purposes of this rule an employee is a “Subject Employee" only ifthat employee will
beworking onthe Projectjob site;and

Thatifawarded the Public Improvement Contract, the Bidder will execute a contract in which the Contractor
shall represent and warrant to the District that the Qualifying Employee Drug-testing Program is in place at
the time of contract execution and will continue in full force and effect for the duration of the Public
Improvement Contract; and that the Contract will condition the Agency’s performance obligation upon the
Contractor’s compliance with this representation and warranty; and

That the Public Improvement Contract shall contain Contractor’s covenant requiring each subcontractor
providing labor forthe Project to:

.1 1 Demonstrate to the Contractor that it has a Qualifying Employee Drug-testing Program for the
subcontractor’s Subject Employees, and represent and warrant to the Contractor that the Qualifying
Employee Drug-testing Program is in place at the time of subcontract execution and will continue in full
force and effect for the duration of the subcontract; or

.2 Require the subcontractor’s Subject Employees to participate in the Contractor’s Qualifying Employee
Drug-testing Program for the duration ofthe subcontract.
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SUPPLEMENTARY INSTRUCTIONS TO BIDDERS — DOCUMENT 0022 13
1.2 ARTICLE 3 BIDDING DOCUMENTS
A. 3.3 SUBSTITUTIONS
1.Add the following:

3.3.2.1 All requests for approval must be submitted in duplicate on "Substitution Request Form”.
Include aself-addressed stamped envelope. Requests received by Architect less than ten (10) days prior
to bid will not be considered.

B. 3.4 ADDENDA
4.Delete paragraph 3.4.1 and substitute the following:
3.4.1Addenda will be posted on the following hyperlinttp://www.4j.lane.edu/bids/

1.3  ARTICLE 4 BIDDING PROCEDURES
A. 4.1 PREPARATION OF BIDS
1.Add the following Paragraphs:

4.1.8 Bidders shall certify to non-collusion practices on the form included as part ofthe Bid Form, to
be submitted with the Bid Form.

.1 A Non-Collusion Affidavit is required for any contract awarded pursuant to the bid. According to
the Oregon Public Contracts and Purchasing Laws, a public contracting agency may reject any or
all bids upon a finding of the agency that it is in the public interest to do so (ORS 279C.395). This
agency finds that it is in the public interest to require the completion of this affidavit by potential
contractors.

.2 The Non-Collusion Affidavit must be executed by the member, officer or employee of thebidder
who makes the final decision on prices and the amount quoted in the bid.

.3 Bidriggingand other efforts to restrain competition, and the making of false sworn statements in
connection with the submission of bids are unlawful and may be subject to criminal prosecution.
The person who signs the Affidavit should examine it carefully before signing and assure himself
or herself that each statement is true and accurate, making diligent inquiry, as necessary, ofall other
persons employed by orassociated with the bidder with responsibilities for the preparation approval
or submission of the bid.

4 Inthecase ofabid submitted by ajoint venture, each party to the venture mustbe identified in the
bid documents, and an Affidavit must be submitted separately on behalf of each party.

.5 Theterm "complementary bid" asused in the Affidavit has the meaning commonly associated with
the term in the bidding process, and includes the knowing submission of bids higher than the bid of
another firm, any intentionally high or noncompetitive bid, and any other form of bid submitted for
the purpose of giving a false appearance of competition.

. b Failureto filean Affidavit in compliance with these instructions will result in disqualification ofthe
Bid.

4.1 .9 Bidders shall certify to non-discrimination in employment practices on the form, included as
part of the Bid Form, to be submitted with the Bid Form. By submitting its bid, the Bidder certifies
conformance to the applicable federal acts, executive orders, and Oregon statutes and regulations
concerning affirmative action toward equal employment opportunities. All information and reports
required by the federal or Oregon state governments having responsibility for the enforcement of such
laws shall be supplied to the Owner in compliance with such acts, regulation, and orders.

.1 Failure to file an Affidavit in compliance with these instructions will result in disqualification ¢
bid.

4.1.10 Bidder shall indicate, on the Bid Form where provided, the bidder's status as a "resident"
"non-resident" in accordance with ORS 279C.365 and ORS 279A.120.
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SUPPLEMENTARY INSTRUCTIONS TO BIDDERS — DOCUMENT 0022 13

4.1.11 First-Tier Subcontractor Disclosure:

.I Within two working hours after the date and time of the deadline when the bids are due, a Bidder
shall submit to the District a disclosure ofthe first-tier subcontractors that will be furnishing labor or
will be furnishing labor and materials in connection with the public improvement; and will have a
contractvalue thatisequal to orgreater than 5%oofthe projectbid or $15,000, whichever is greater, or
$350,000, regardless of the percentage of the total project bid.

.2 The disclosure of first—tier subcontractors shall include the name of each subcontractor, the
category of work thatthe subcontractor would be performing, and the dollar value of each subcontract.

.3 The first-tier subcontractor disclosure applies only to public improvements with a contract value
of more than $100,000.

.4 The District will consider the bid of any contractor that does not submit a required subcontractor
disclosure to the District to be a non-responsive bid. A non-responsive Bid will not be considered for
Award.

.5 Contractor shall certify that all subcontractors performing Work are registered with the
Construction Contractors Board or licensed by the State Landscape Contractors Board in accordance
with ORS 701.035 to 701.055 before the subcontractors commence work under the Contract.

B. 4.2 BID SECURITY
1. Delete paragraphs 4.2.2 and 4.2.3 and substitute the following:

4.2.2 Each Bid shall be accompanied by a surety bond, cashier’s check, or certified check, executed
in favor of Eugene School District 4], in the amount not less than ten percent (10%«) of the total bid,
based upon the total bid amount for those items bid upon. Should the Bidder refuse to enter into such
Contract or fail to furnish Performance and Labor and Materials Payment Bonds and Certificates of
Insurance as required by the Supplementary Conditions within ten (10) working days after contract
forms are provided to the Bidder, the amount of the Bid Security may be forfeited to the Owner as
liquidated damages, not as a penalty.

-1 The Surety Bond shall be written by a Bonding Company authorized and licensed by the Oregon
Insurance Commissioner. The bonding company must be listed on the most current USGovernment
Treasury List, Department Circular 570, or approved PRIOR TO BID SUBMISSION by the Eugene
School District 4]’s Risk Manager. The Bond shall be on an AIA Document A 310, most current
edition. The Attorney-in-Fact who executes the Bond on behalf of the Surety shall affix to the
Bond, a certified copy ofapower ofattorney.

.2 The Owner will have the right to retain the Bid Security of Bidders until either; a) the Contract has
been executed and Bonds have been furnished, orb) the specified time has elapsed so that Bids may
be withdrawn, or c) all Bids have been rejected.

C. 4.4 MODIFICATION OR WITHDRAWAL OF BID
1.Delete paragraph 4.4.1 and substitute the following:

4.4.1 A Bid may not be withdrawn or canceled by the Bidder following the time and date designated
for the receipt of bids to the expiration of a 60 day period. The Bid for that sixty days is irrevocable and
each Bidder so agrees in submitting a Bid.

1.4 ARTICLE 6 POST-BID INFORMATION
A. Delete Paragraph 6.1.
B. Modify paragraph 6.3.1 as follows:

In the first sentence delete the phase "assoon as practicable" and add "within 48 hours."
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SUPPLEMENTARY INSTRUCTIONS TO BIDDERS — DOCUMENT 0022 13

C. Add the Following:

6.3.1.4 Where asbestos abatement is required, Contractor or appropriate subcontractor shall be licensed by
the Department of Environmental Quality to perform "asbestos abatement work", per OAR 340-248-0120,
Adopted 1/25/90, and meet requirements of AHERA as specified in the Federal Register, 40 CFR part 763.
Bidder shall submitevidence of licensing to Owner.

1.5 ARTICLE 7 PERFORMANCE BOND AND PAYMENT BOND
A. 7.1BOND REQUIREMENTS
1.Delete paragraphs 7.1.1, 7.1.2 and 7.1.3 and add the following:

7.1.1 Unless otherwise stated in the solicitation document, prior to execution of the Agreement, the
successful Bidder shall furnish a separate Performance Bond and a Labor Bond and Materials Payment
Bond that in all respects conform to the requirements of ORS 279C.380 covering faithful performance
ofthe Contract, and the payment of all obligations arising thereunder, each in an amount equal to one
hundred percent (100'% ) of the Contract sum. The duration of the performance bond shall match the
length of the project warranty.

7.1.2 Bonds shall be submitted on AIA Document A312, latest edition.

7.1.3 The surety issuing such bonds shall be duly authorized and licensed to issue bonds in the State
of Oregon. The bonds shall be executed by an attorney-in-fact, principal or other authorized
representative forthe surety company, showing the Oregon agent for service, and bears the seal ofthe
surety company. Where the bond is executed by a person outside the state of Oregon, his authority to
execute bonds shallbe shown. The Bonds shall be fully executed, payable to the Owner.

7.14  Thecostoffurnishing such bonds shall be included in the Bid.
B. BOLI Public Works Bond:
1. Add the following:

Pursuant to ORS 279C.836, for any contract awarded where the contract price is $100,000.00 or greater,
the Contractor and every subcontractor shall have a Public Works bond filed with the Construction
Contractors Board before starting work on the project. This bond is in addition to performance bond
and payment bond requirements. A copy of the Contractor’s BOLI Public Works Bond shall be
provided with the executed contract.

1.6 TIME OF DELIVERY AND FORM OF BONDS
A, A Delete paragraph 7.2.1 and substitute the following:

7.2.1The successful Bidder will be provided with contract forms through the Architect. These forms shall be
executed and delivered to the Owner, along with Performance Bond and Labor and Material Payment
Bond, within ten (10) days after receiving forms.

B B Add the following article:
ARTICLE 9 MISCELLANEOUS PROVISIONS
9.1 ADMINISTRATIVE RULES

All bidders are required to comply with the provisions of Oregon Revised Statutes and 4J Board Policy.
Attention isdirected to ORS 244, Government Ethics; ORS 279A and 279C, Pubic Contracting Code; Oregon
Administrative Rules, Chapter 137, Divisions 46,48 and 49; and 4J] Board Policy DIC.

9.2 PROTEST OF BID

Protests of bid specifications or contract terms shall be presented to the Owner in writing five (5) calendar
days prior to bid opening. Such protest or request for change shall include the reason for protest or request,
and any proposed changes to specifications or terms. No protest against award because of the content of bid
specifications or contract terms shall be considered after the deadline established for submitting such protest.
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SUPPLEMENTARY INSTRUCTIONS TO BIDDERS — DOCUMENT 00 22 13

9.3 P ROTEST OF AWARD

Any actual bidder or proposer whis adversely affected by the Owner's notice of award of the contract to
another bidder or proposer on the same solicitation shall have seventy two (72) hours from the notice of
award to submit to the Owner, as written protest of the notice of award. In order to be an adversely affected or
aggrieved bidder or proposer with a right to submit a written protest, abidder or proposer must itself’ claim to
be eligible for award of the contract as the lowest responsible bidder or best proposer and must be next in line
for award.

9.4 FINAL AWARD

The written notice of award of the contract shall constitute a final decision of the Owner to award the contract
if no written protest of the notice of award is filed with the Owner within the designated time.

END OF DOCUMENT 0022 13

Multisite Painting 2021 002213-5



DOCUMENT 00 41 13

BID FORM
BID FOR: Multisite Painting 2021 Bids due Thursday, March 4, 2021
CIP Number 260.XXX.724 All Base Bids; 1, 2, 3. 2:00 pm
Submitted to: Facilities Management
Eugene School District 4] *NOTE: Provide a bid bond for total of all Base Bids
715 West Fourth Avenue submitted. (See Invitation to bid for electronic
Eugene, Oregon 97402 bidding requirements.)
Submitted by:
(Company Name)
BASE BIDS

The undersigned proposes to furnish all material, equipment, and labor required for the complete project, and to
perform all work in strict accordance with the Contract Documents for the lump sum prices indicated below with
completion occurring on or prior to the dates indicated:

BASE BID 1: Exterior Painting at Kennedy MS and Pathfinder (212(

s
(Words) (Figures)
BASE BID 2: Exterior painting at Ed Center and Boney:
(Incl. all bldgs. except ECCO School.)
$

BASE BID 3: Total if both base bids are awarded

ADD ALTERNATE NO. 1:
Provide add alternate cost to remove the existing insulation material on approx. 18 columns and brackets. Sand and prime wi
appropriate metal primer. (No extra time will be given if this alternate is selected.)

Bid: $
(Words) (Figures)

BID SECURITY

Accompanying herewith is Bid Security, which is not less than ten percent (10%) of the total amount of each Base Bid
plus additive alternates.

STIPULATIONS

The undersigned acknowledges the liquidated damages provision included in the Supplementary Conditions.

The undersigned agrees, if awarded the contract, to comply with the provisions of Oregon Revised Statutes 279C.800
through 279C.870 pertaining to the payment of prevailing rates of wage.

The undersigned agrees if awarded the contract to comply with Oregon Revised Statutes 326.603 giving the Owner
authority to obtain fingerprints and criminal records check of Contractors, their employees, and subcontractors
providing labor for the Project.

The undersigned agrees, if awarded the Contract, to execute and deliver to the Owner within ten (10) working days
0041131
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BID FORM — SECTION 00 41 13

after receiving contract forms, a signed Agreement and a satisfactory Performance Bond and Payment Bond each in an
amount equal to 100 percent (100%o) of the Contract Sum.

Forevery Agreement of $100,000 or greater in value, all Contractors and Subcontractors shall have a public works
bond in the amount of $30,000, filed with the Construction Contractors’ Board (CCB), in compliance with ORS
279C.836, before starting work on the project unless exempt. Contractor agrees to provide acopy ofthe Contractor’s
BOLI Public Works bond with the signed Agreement as Specified in the Supplementary Conditions.

Theundersigned agrees thatthe Bid Security accompanying this proposal isthe measure of liquidated damages which
the Owner will sustain by the failure ofthe undersigned to execute and deliver the above named agreement and bonds;
and that if the undersigned defaults in executing that agreement within ten (10) days after forms are provided or
providing the bonds, then the Bid Security shall become the property ofthe Owner; but ifthis proposal isnotaccepted
within sixty (60) days of the time set for the opening of bids, or if the undersigned executes and delivers said
agreementand bonds, the Bid Security shall be returned.

By submitting this Bid, the Bidder certifies that the Bidder:

a) has available the appropriate financial, material, equipment, facility and personnel resources and expertise, or the
ability to obtain the resources and expertise, necessary to meet all contractual responsibilities;

b) has a satisfactory record of past performance;

c) hasasatisfactory record of integrity, and isnot disqualified under ORS 279C.440;

d) isqualified legally to contract with the Owner; and

e) willpromptly supply allnecessary information in connection with any inquiry the Ownermay make concerning the
responsibility of the Bidder.

Priorto award ofa Contract, the Bidder shall submit appropriate documentation to allow the Owner to determine
whether ornot the Bidder is “responsible” according to the above criteria.

The contractoragrees with the provisions ofOregon Revised Statutes279C.505, whichrequires thatthe contractor
shall demonstrate it has established a drug-testing program for employees and will require each subcontractor
providing labor for the Project to do the same.

The undersigned hasreceived addendanumbers to inclusive and has included their provisions in
the above Bid amounts.

The undersigned has visited the site to become familiar with conditions under which the Work is to be performed and
has correlated the Bidder's personal observations with the requirements ofthe proposed Contract Documents.

Theundersigned certifies that the Bidderisa Bidderunder ORS. ("Resident" or "Non-resident”, tobe
filledin by Bidder)

Names of Firm:

Street Address:
(City) (Slate)  (Zip)
Telephone Number: FAX Number:
Email Address:
Signed By: Printed Name:
(Signature of Authorized Official. Ifbid is froma partnership, one of the partners must sign bid).
Date Signed:

Official Capacity:

If corporation, attest: Date:
(Secretary of Corporation)
SEAL (If Corporate) Corporation
Partnership
Individual

Enclosed: Bid Security

Multisite Painting 2021 004113—2



BID FORM SECTIONO004113

NON- DISCRIMINATION REQUIREMENT

Contractor certifies that the Contractor has notdiscriminated against mminorities. Women or emerging small
business enterprises in obtaining any required subcontracts.

The Contractor agrees not to discriminate against any client, employee, or applicant tier employment or for services
because of race, color, religion, sex, national origin, physical or mental handicap, sexual orientation or age, unless
based upon bona fide occupational qualifications. And that they are otherwise in compliance with all federal, state

and local laws prohibiting discrimination, with regard to, but not limited to, the following: Employment upgrading.
Demotion or transfer; Recruitment or recruitment advertising: layoffs or term inaction: Rates of” pay or other forms

of compensation; Selection for training Rendition of services. It is further understood that any vendor who isin
Violation of this clause shall be barred forthwith from receiving awards of any purchase order from the School District,
unless a satisfactory showing is made that discriminatory practices have terminated and that a recurrence of such acts
is unlikely.

FIRM NAME:

ADDRESS:

TELEPHONE:

BY:

(Company or Firm Officer)

BY:

(Type or PrintName)
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BID FORM — SECTION 0041 13
NON-COLLUSION AFFIDAVIT

STATE OF )
County of )
[ state that I am of
(Title) (Name of Firm)

and that [ am authorized to make this affidavit on behalf of my firm, and its owners, directors, and officers. [ amthe
person responsible in my firm for the price(s) and the amount of'this bid.

I state that:

(1) The price(s) and amount of this bid have been arrived at independently and without consultation,
communication or agreement with any other contractor, bidder or potential bidder, expect as disclosed on the attached
appendix.

(2) Thatneither the price(s) nor the amount of this bid, and neither the approximate price(s) nor approximate
amount of this bid, have been disclosed to any other firm or person who is a bidder or potential bidder, and they will
notbedisclosed before bid opening.

(3) No attempt has been made or will be made to induce any firm or person to refrain from bidding on this
contract, orto submit abid higher than this bid, or to submit any intentionally high ornoncompetitive bid or other
form of complementary bid.

(4) Thebid of my firm is made in good faith and not pursuant to any agreement or discussion with, or inducement
from, any firm or person to submit acomplementary ornoncompetitive bid.

(5) , its affiliates, subsidiaries, officers, directors and
(Name of my Firm)

employees are not currently under investigation by any governmental agency and have not in the last four years been
convicted of or found liable forany act prohibited by State or Federal law in anyjurisdiction, involving conspiracy or
collusion with respect to bidding on any public contract, except as described on the attached appendix.

I state that understands and acknowledges that the above representations
(Name of myFirm)

are material and important, and will be relied on by School District4J in awarding the contract(s) for which this bid is
submitted. I understand and my firm understands that any misstatement in this affidavit is and shall be treated as
fraudulent concealment from School District 4] ofthe true facts relating to the submission ofbids for this contract.

(Authorized Signature)

Sworn to and subscribed before me this day of . 2021

(Notary Public for Oregon)

My Commission Expires:

END OF BIDFORM
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DOCUMENT 00 45 22
FIRST-TIER SUBCONTRACTOR DISCLOSURE FORM

PROJECT:  Multisite Painting 2021
CIP Number 260.XXX.724

TO: Diana McElhinney, Facilities Management Assistant
Eugene School District 4]
715 West Fourth Avenue
Eugene, Oregon 97402

BID SUBMISSION DEADLINE: Date: March 4, 2021 Time: All Base Bids; 2:00 pm

SUBMITTAL REQUIREMENTS
Subcontractor disclosure is required on all public improvement contracts greater than $100,000.

This form must be submitted at the location specified in the Invitation to Bid on the advertised bid closing date and
within two working hours after the advertised bid closing time.

List below the name of each subcontractor that will be furnishing labor or labor and materials, and that is required to
be disclosed, the category of work that the subcontractor will be performing, and the dollar value of the subcontract.
Enter “NONE” if there are no subcontractors that need to be disclosed. (ATTACH ADDITIONAL SHEETS IF
NEEDED.)

SUBCONTRACTOR DOLLAR VALUE CATEGORY OF WORK

The above listed first- tier subcontractor(s) are providing labor, or labor and material, with a Dollar Value equal to
or greater than:

a) 5% of the total Contract Price, but at least $15,000. [If the Dollar Value is less than $15,000 do not list the
subcontractor above.]
b) $350,000 regardless of the percentage of the total Contract Price

Failure to submit this form by the disclosure deadline will result in a non-responsive bid. A non-responsive bid will
not be considered for award.

Form submitted by (Bidder Name):

Contact Name: Phone:

Signature:

END OF DOCUMENT 00 45 22
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DOCUMENT 00 52 13

FORM OF AGREEMENT

PART 1 GENERAL
STANDARD FORM

The form of Agreement will be executed on AIA Form A 101, Standard Form of Agreement
Between Owner and Contractor, 2017 edition,

END OF DOCUMENT 00 52 13
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DOCUMENT 0072 13

GENERAL CONDITIONS

PART 1 GENERAL
STANDARD FORM

“General Conditions of the Contract for Construction” AIA Document A-201, 2007 edition,
are part of the specification by reference.

CONFLICTS

In the case of conflicts between the "General Conditions” and these Specifications, the
Specifications govern.

END OF DOCUMENT 00 72 13
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DOCUMENT 00 73 43

PREVAILING WAGE RATES

PART 1 GENERAL

The Prevailing Wage Rates” dated January 1, 2021, including any subsequent corrections or
amendments issued by the Oregon Bureau of Labor and Industries, are included as a portion of
the Contract Documents by reference. Copies are available for review at the office of Facilities
Management, School District 4J, and can be viewed on line at www.boli.state.or.us. Click on
Prevailing Wages, then PWR Rate Publications, and then Prevailing Wage Rates for Public
Works Contracts in Oregon (subject only to state law).

END OF DOCUMENT 00 7343
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SECTION 01 11 00
SUMMARY OF WORK

PART 1 - GENERAL

1.4

1.2

1.3

14

A.

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 1 Specification Sections, apply to this Section.

WORK COVERED BY CONTRACT DOCUMENTS
Multisite Painting 2021

Eugene School District 4J

CIP Number 260.XXX.724

Base Bid 1: Kennedy Middle School,
Pathfinder (2120)

Base Bid 2: Ed Center buildings. (All buildings except ECCO School.)
Base Bid 3: Cost if both base bids are awarded to a single firm.

Briefly the work is described as: Preparing and painting the entire exterior, along with application
of water repellant at brick and masonry surfaces where required.

Architect Identification: The Contract Documents, dated April 18, 2018 were prepared for Project
by Michael Heffernan, 715 W. 4" Ave. Eugene, Oregon 97402

Owners Representative: Michael Heffernan, District Architect

CONTRACT

Project will be constructed under a general construction contract.

Multisite Painting 2021, Eugene School District 4J, CIP No. 4020(.)5%0.724

Do not commence Work until after execution of Agreement and receipt of Notice-to-Proceed from
Owner.

Work may commence at the project sites on June 21, 2021 once the Contract is in place.
Perform work in order to achieve Substantial Completion by: Tuesday, Aug. 10, 2021
Achieve Final Completion within seven (7) days following the date of Substantial Completion.
USE OF PREMISES

Work Area Access: Buildings may be occupied during work. Access to the work area will be
available on a week-day basis from approximately 7:00 am to 4:00 pm, with an exception as
listed below. Coordinate all other work hour schedules with Owner so as not to interfere with

Owner's use of the building.

Limit use of the premises to construction activities in areas indicated; allow for Owner occupancy
and use by the public, subject to approval by a District Safety Specialist.

Site Access: Maintain drives and building entrances and exits clear and protected at all times to
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1.5

1.6

1.7

1.8

1.9

SUMMARY OF WORK — SECTION 01 1100

Owner's, employees, and public access and for use by emergency personnel. Do not use these
areas for parking or storage. Schedule deliveries to minimize space and time requirements for
storage of materials atsite.

Parking: Contractor may use existing parking areas.

Contractor Staging Areas: Limitstaging to areas adjacenttowork. Verify locations of staging
areas with Owner.

Construction Operations: Limitedtoareas adjacenttowork.
WORK UNDER SEPERATE CONTRACTS

Separate Contract: Owner may have awarded separate contracts for performance of certain
construction operations at Project site. Those operations will be conducted simultaneously with

workunderthis Contract.

1. Roofing work at 2120.
2. Varied Construction projects at Kennedy MS.

Cooperate fully with separate contractors sowork onthose contracts may be carried out
smoothly, without interfering with or delaying work under this Contract.

FUTURE WORK
1. None Listed.

PRODUCTS ORDERED IN ADVANCE
1. None Listed
OWNER-FURNISHED PRODUCTS

1. None Listed

MISCELLANEOUS PROVISIONS

A. BACKGROUND/FINGERPRINTING

1. Individuals with whom the District contracts with, or any employee, agent, subcontractor or
provider who will have direct, unsupervised contact with students, shall be required to submit a 4J
Volunteer Background check and undergo a state nationwide fingerprinting and criminal history
records check, in accordance with the provisions of ORS 326.603 and ORS 326.607. Individuals or
Proposer, and not the District, shall be responsible for the fees associated with fingerprinting and
the criminal history records check, not to exceed the actual costs (ODE $59.00 and outside
fingerprinting vendor $12.50). Individuals contracting with the District will be required to fill out and
submit a background check by logging on the following site:
https://www.4j.lane.edu/hr/icbackgroundprocess/ and follow the process.

Note: If an employee, agent or subcontractor of a contractor has been previously fingerprinted at
another school district, there are forms (provided by the District) to replace part of this process and
no fees are incurred.

B. SEXUAL CONDUCT, SEXUAL HARASSMENT & CHILD ABUSE OF STUDENTS IS STRICTLY
PROHIBITED

1.Contractors, their employees, and sub-contractors must report suspected sexual conduct,
harassment or abuse immediately to the District. Suspected sexual conduct or harassment — report
to: 4J Human Resources, 541-790-7670 or hr@4j.lane.edu.

Multisite Painting 2021 011100-2



SUMMARY OF WORK-SECTION 011100

C. DRUG AND ALCOHOL POLICY

1.

The possession, use, ordistribution of illicitdrugs and alcohol on school premises is
prohibited. Prescription medications broughtto the projectsite shall be inthe original
container bearing the name of the drug, the name of the physician and the prescribed
dosage.

D.  NO SMOKING POLICY

1.

Smoking and the other use of tobacco products is prohibited on all school district property
pursuant to OAR 581-021-0110.

E. SAFETY REQUIREMENTS

1.

Safety mustnotbe sacrificed for the sake of productivity or expedience. Safety of students,
staff, and the publicis critical. Take all reasonable precautions to preventendangerment or
injury. Advise and coordinate operations with the school office.

All contractors who perform work on District property, and theiremployees, are expected to
knowthe District’'s expectations for safe work andto adhere to those expectations.
Contractors are to adhere to the regulations of Oregon OSHA for all projects within the
School District.

F. GENERAL SAFE WORK PRACTICES

1.
2.

SIESEN

8.

Students, public and school staff shall not be putat risk by the activities of contractors or
their employees.

Safe vehicle operation rules are to be followed at all times. These include positioning
vehicles to minimize the necessity of backing and providing a "spotter", someone who will
make sure that people do not run into the path of a vehicle when driving on a playground or
fieldthatis occupied by students.

Tools shall never be leftoutwhen an unsecured work area is vacated.

Ladders and scaffolding will be taken downwhen an unsecured work area is vacated.
Open holes and other tripping hazards shall be fenced or barricaded when an unsecured
work area is vacated.

Operations resulting invapors, emissions orflying objects shall be conducted insuch a
way asto prevent exposure to any unprotected parties or property.

"Secured Work Area" is defined as an area having a perimeter cyclone fence atleast6 feet
in height, with gates which close and lock so that no casual entrance is possible by
unauthorized adults or children.

Contractortofollow all OR-OSHA rulesfor Confined Spaces, where applicable.

G. COMMUNICATIONS REGARDING UNSAFE PRACTICES

1.

Upon perceiving a problem, the Districtwillimmediately communicate the concerntothe
Contractor or Contractor's representative on the work site.
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2.

H.

SUMMARY OF WORK — SECTION 01 1100

Ifagreement on correction of unsafe conditions cannot be reached, the concerns of the
Districtshall prevailand safety concerns shall be addressed inaccordance with the District
requirements.

ELECTRICAL PANELS - LOCKOUT/TAGOUT
1.

Contractor shall implement a Lockout/Tag-out program for his employees who take
equipmentoutof service or place equipment back into service. Contractor shall review the
District's Energy Control Program prior to commencing work. Rules applying to this
procedure are Oregon Occupational Safety and Health Code OAR 437, Division 2,
Subdivision J, General Environmental Controls Lockout/Tag-out (1919.147), or latest
edition.

l. ARC FLASH—ELECTRICAL SAFETY

1.

Contractor shall comply with NFPA 70E (Electrical Safety in the Workplace), current
edition. Contractor shall comply with Oregon OSHA 1910.137 (Personal Protective
Equipment). The Contractor shall review with the School District Project Manager the
'Eugene School District Electrical Safety Program’ before any work commences. The
Contractor shall comply with all’Arc Flash'and 'Electrical Safety’ protocols referencedin
any andallNFPA, OSHA, OROSHA, NEC, NESC, UL, IBC, IFC and ANSI documents
(currenteditions).

J. POTENTIALLY HAZARDOUS PRODUCTS

1.

The District attempts to maintain a safe and healthy environment for students and staff.
The Contractor is therefore required to follow District guidelines controlling the use of
potentially hazardous products and to use these products ina safe manner. Guidelines
include the use of materials (adhesives, coatings, carpeting, etc.) which are knownto
emit little ornoairborne pollutants.

SubmitMSDS information forall potentially hazardous products. The ProjectManagerand
a District Safety Specialist will review these and determine what, if any, mitigation
procedures will be required.

Contractor isto maintain and post copies of all MSDS information at the project site and
adheretothe required controls.

Contractoristoensure thatwork area by students and teachers is restricted. The District
will provide signage appropriate for this purpose. The Contractor is to construct and
maintain appropriate barriers. This shallinclude provision of physical separation barriers
between “construction” and “occupied" spaces.

Contractor toadopt means of maintaining the construction space innegative air pressure in
relation to occupied spaces.

Where there is a new or existing ventilation system in an affected space, the system shall
be adjusted to provide the maximum amount of outside air possible with the system.
Efforts shall be made to install and operate new ventilation systems as soon inthe
construction process as practical.

K. ASBESTOS CONTAINING MATERIALS WARNING

1.

Asbestos containing materials are known to existin areas of the Work. The Contractor shall
not, inanyway, disturb materials which are known to contain asbestos, assumed to contain
asbestos, orotherwise have notbeentested and confirmedto be asbestos free.

Where access to concealed spaces isrequired, oritis necessary todisturb building
materials such as for drilling of holes, cutting, etc., notify the Owner so that proper
investigation and/or removal procedures are followed.

Priortocommencing Work, the Contractor shall meetwith the District Safety Specialistand
review the Owner's Asbestos Management Plan for the locations of asbestos-containing
materials and/or materials assumed to contain asbestos. After reviewing the Owner's
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SUMMARY OF WORK - SECTION 01 11 00

Asbestos Management Plan, the Contractor is required to sign Form 01 11 00A, Asbestos-
containing Materials Notification Statement, provided at the end of this Section.

4. Contractor must not install any asbestos-containing materials when performing the Work of
this project. At the completion of the Work, Contractor will be required to furnish a
statement stating that no asbestos-containing materials were installed during the course of
the Work. Refer to Sample Form 01 11 00B at the end of this Section.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

PART 4 - SCHEDULE OF PRODUCTS ORDERED IN ADVANCE - none listed
PART 5 - ASBESTOS FORMS 01 11 00A & 01 11 00B
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SUMMARY OF WORK — SECTION 01 1100

Form 01 1100A

ASBESTOS-CONTAINING MATERIALS NOTIFICATION STATEMENT
FORCONTRACTORS

This form must be completed and signed by the Contractor prior to beginning work inany Eugene School
District 4J building.

The presence of known and assumed asbestos containing materials is documented inthe AHERA Man-
agement Planforeach building. Copies ofthe AHERA Management Plan are available inthe main office of
each building and in the Facilities Management Office at 715 West Fourth Avenue, Eugene, Oregon. The
District Asbestos Specialist must be informed of the Contractor's activities ineach building prior to the start
of work so thatthe Contractor can be informed on how to use the AHERA Management Plan and to deter-
mine ifany asbestos-containing materials are likely to be impacted by the work ofthe Contractor.

The Contractor is responsible for notifying allemployees and subcontractors of the presence of asbestos in
the building. The Contractor shall notdisturb known or assumed asbestos-containing materials. Ifthe Con-
tractor discovers suspected asbestos-containing materials that have not been identified, the Contractor
muststop any work impacting the suspected materials and notify the District Asbestos Specialist so thatthe
material can be sampled. Any asbestos-containing materials that mustbe removed to allow the Contractor
to complete the Contractor's work will be removed by the District under separate contract. Ifthe Contractor
disturbs asbestos-containing materials, the Contractor will be responsible for the cost of the cleanup and
decontamination.

I Representing
(Print Name of Representative) (Business Name)

have been notified of the location of the AHERA Management Plan and agree to avoid impacting all known
orassumed asbestos-containing materialsinthe performance ofthe Work.

Signature of Representative Date

Work Site CIP#
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SUMMARY OF WORK — SECTION 01 11 00

Form 01 1100B

The Environmental Protection Agency (AHERA) rules require the School District obtain a signed statement

from the Site Superintendent that, to the best of his/her knowledge, no asbestos-containing building materi-

als were installed during the Work. Therefore, the following statement must be submitted on the Contractors
letterhead prior to Project Closeout.

SAMPLE FORM
(To be submitted on the Contractor's letterhead)
ASBESTOS-CONTAINING MATERIALS STATEMENT

EUGENE SCHOOL DISTRICT 4J

(Name of Project and CIP Number)

We the undersigned, (Name of Company), hereby warrant that to the best of our knowledge all materials
furnished for the above referenced project contain 0% asbestos.

(Name of Construction Company)

(Signature and Date)

(Printed Name)

(Job Title)

END OF SECTION 01 11 00
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SECTION 0123 00
ALTERNATES

PART 1 -GENERAL

1.1

A.

1.2

A

1.3

1.4

w

C.

D.

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 1 Specification Sections, apply to this Section.

SUMMARY
This Section includes administrative and procedural requirements for alternates.
DEFINITIONS

Alternate: An amount proposed by bidders and stated on the Bid Form for certain work defined
in the Bidding Requirements that may be added to or deducted from the Base Bid amount if
Owner decides to accept a corresponding change either in the amount of construction to be
completed, the time to complete, or in the products, materials, equipment, systems, or
installation methods described in the Contract Documents.

1. The cost or credit for each alternate is the net addition to or deduction from the Contract
Sum to incorporate alternate into the Work. No other adjustments are made to the
Contract Sum.

PROCEDURES

Coordination: Modify or adjust affected adjacent work as necessary to completely integrate
work ofthe alternate into Project.

1. Include as part of each alternate, miscellaneous devices, accessory objects, and similar
items incidental to or required for a complete installation whether or notindicated as part
of alternate.

Notification: Immediately following award of the Contract, notify each party involved, in writing,

of the status of each alternate. Indicate if alternates have been accepted, rejected, or deferred

for later consideration. Include a complete description of negotiated modifications to alternates.

Execute accepted alternates under the same conditions as other work of the Contract.

Schedule: A Schedule of Alternates is included at the end of this Section.

PART 2 - PRODUCTS (Not Used)

PART 3 -EXECUTION

3.1

A.

SCHEDULE OF ALTERNATES

Provide Add alternate to remove the insulation material off of approx. 18 columns at Ed Center.
Sand and prime with appropriate metal primer, and paint.

END OF SECTION 01 2300
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SECTION 012500
CONTRACT MODIFICATION PROCEDURES

PART 1 - GENERAL
1.1 RELATED DOCUMENTS

A Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 1 Specification Sections, apply to this Section.

1.2 SUMMARY

A. This Section specifies administrative and procedural requirements for handling and processing
Contract modifications.

B. Related Sections include the following:

1. Division 0 Document 0052 13“Agreement” for monetary values of established Unit
Prices and Alternates.

2. Division 0 Document00 72 13“General Conditions” foradditional requirements for
Changesinthe Work, Contract Sum, and Contract Time.

3. Division 1Section 00 73 00“Supplementary Conditions" forallowable percentagesfor
Contractors' Overhead and Profit.

4, Division 1Section 0133 00"Submittal Procedures" for Schedule of Values requirements.

5 Division 1Section 016000 "Product Requirements" foradministrative procedures for

handling requests for substitutions made after Contract award.
1.3 MINOR CHANGES IN THE WORK

A Architect, with the concurrence ofthe Owner, will issue supplemental instructions authorizing
Minor Changes inthe Work, notinvolving adjustment to the Contract Sum orthe Contract Time.

1.4 CHANGE REQUEST/PROCEED ORDER (CONSTRUCTION CHANGE DIRECTIVE)

A Architect or Owner mayissue a Change Request/Proceed Order on form included atend of

Part 3.

1. Change Request contains a complete description of change inthe Work. Italso
designates method to be followed to determine change inthe Contract Sumorthe
Contract Time.

2. Proceed Order, when signed by the Owner, instructs Contractor to proceed with a

change inthe Work, for subsequentinclusionina Change Order.

B. Documentation: Maintain detailed records on atime and material basis of work required by the
Proceed Order.

1. Aftercompletion of change, submitanitemized accountand supporting datanecessary
to substantiate costand time adjustments tothe Contract.

C.  Authorization Required: When a Change Request is approved and signed by the Owner, it
becomes a Proceed Orderauthorizing the change requested. Do notproceed withany change
withoutthe Owner's signature onthe Change Request/Proceed Order.

D.  Owner-Initiated Change Requests: Architectwillissue a Change Request, which willinclude a
detailed description of proposed changes inthe Work that may require adjustmentto the
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Contract Sumorthe Contract Time. Ifnecessary, the description willinclude supplemental or
revised Drawings and Specifications.

1.
2.

Change Requestsissued by Architect are forinformation only. Do notconsiderthem
instructions eitherto stop work in progress orto execute the proposed change.
Within time specified in Change Request after receiptof Change Request, submita
quotation estimating costadjustments to the Contract Sum and the Contract Time
necessary to execute the change.

a. Include a complete cost breakdown including a list of quantities of products
required or eliminated and unitcosts, with totalamount of purchases and credits to
be made. If requested, furnish survey data to substantiate quantities.

b. Indicate applicable taxes, delivery charges, equipment rental, and amounts of
trade discounts.

c. Include costs of labor, supervision, overhead, and profitdirectly attributable tothe
change.

d. Include an updated Contractor’'s Construction Schedule that indicates the effect of

the change, including, but not limited to, changes in activity duration, start and
finish times, and activity relationship. Use available total float before requesting an
extensionofthe Contract Time.

E. Contractor-Initiated Requests: If latent or unforeseen conditions require modifications to the
Contract, Contractor may propose changes by submitting a request for a change to the
Architect.

1.
2.

Changes requested by the Contractor will be authorized only by signature ofthe Owner
onthe prescribed. Do not proceed with any changes withoutthis authorization.

Include a statement outlining reasons for the change and the effect of the change onthe
Work. Provide acomplete description of the proposed change. Indicate the effect of the
proposed change onthe Contract Sumandthe Contract Time.

Include alist of quantities of products required or eliminated and unitcosts, with total
amount of purchases and credits to be made. Ifrequested, furnish survey data to
substantiate quantities.

Indicate applicable taxes, delivery charges, equipmentrental,and amounts oftrade
discounts.

Include costs oflabor, supervision, overhead, and profitdirectly attributable to the
change.

Include an updated Contractor's Construction Schedule thatindicates the effect ofthe
change, including, but notlimited to, changes in activity duration, startandfinish times,
and activity relationship. Use available total float before requesting an extension of the
Contract Time.

Comply with requirements in Division 1 Section 0160 00 "Product Requirements" ifthe
proposed change requires substitution of one product or system for productor system
specified.

F. Change Request Form: Use forms provided by Owner. Sample copies are included atend of
Section 3.

1.5 CHANGE ORDER PROCEDURES

A On Owner's approval of a Change Request, and at intervals to be determined, Architect will
collect Change Requests andissue a Change Orderfor signatures of Owner and Contractoron
AIA Document G701.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION
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CHANGE REQUEST/PROCEED ORDER
2019-2023 Capital Improvement Program
Eugene School District 4J

CHANGE REQUEST NOTICE
Change RequestNo.:

Project No.: Contact No.: Date:
Project Title:
Contactor:

1. REQUEST INFORMATION
Estimated $ Time Days Initiated by

Reason for change:

2. DESCRIPTION
Describe changes:

Describe affected work:

List plan and spec sections:

Describe impacted activities:

Comment:

3. DATES
Need for change first known Bywhom
Contactor first notified How

Owner first notified

Dateapproved orrejected By whom

4 Recommendation

PROCEED ORDER
PROCEED ORDERNO.: Date:

1. PAYMENT/COST

Actual amount ofchange $ The contact time will be:

()increased () decreased by. days

Contractor amount $ . .
( ywill remain unchanged

Subcontractor amount $
Type of payment (LS/T&M)

2. MISCELLANEOUS
Subcontractors involved:

Major materials:

The costisnotto exceed $ Date:

3 CHANGE REQUEST ACCEPTED BY:

Contractor: Date:
Architect: Date:
4] CIP Project Manager: Date:
4] CIP Program Manager: Date:
4] Facilities Director: Date:

Without the signature of Facilities Director, or the acting Director, this Proceed Order is neither accepted or authorized,
except by written authorization of other specific delegation.
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PAYMENT PROCEEDURES — SECTION 1029 00

SECTION 01 29 00
PAYMENT PROCEDURES

PART 1 - GENERAL

1.1

A

1.2

1.3

1.4

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 1 Specification Sections, applytothis Section.

SUMMARY

This Section specifies administrative and procedural requirements necessary to prepare and
process Applications for Payment.

Related Sections include the following:

1. Division 1 Section 01 25 00 "Contract Modification Procedures" for administrative
procedures for handling changes to the Contract.
2. Division 1 Section 01 32 00 "Construction Progress Documentation" for administrative

requirements governing preparation and submittal of Contractor's Construction Schedule
and Submittals Schedule.
3. Division 1 Section 01 77 00 "Closeout Procedures" for coordinating Contract closeout.

DEFINITIONS

Schedule of Values: A statementfurnished by Contractor allocating portions ofthe Contract
Sum to various portions of the Work and used as the basis for reviewing Contractor’s
Applications for Payment.

SCHEDULE OF VALUES

Coordination: Coordinate preparation ofthe Schedule of Values with preparation of
Contractor's Construction Schedule.

1. Correlate lineitemsinthe Schedule of Values with other required administrative forms
and schedules, including the following:

a. Application for Payment forms with Continuation Sheets.
b. Submittals Schedule.
C. Contractor's Construction Schedule.

2. Submitthe Schedule of Values to Architect and Owner atearliest possible date butno
later than seven days before the date scheduled for submittal of initial Application for
Payment.

Formatand Content: Use the Project Manualtable of contents as a guide to establish line items
forthe Schedule of Values. Provide atleastone line item for each Specification Section.

1. Identification: Include the following Project identification on the Schedule of Values:

a. Project name and location.
b. Name of Architect.
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PAYMENT PROCEEDURES-SECTION 102900

c. Architect's project number.
d. Contractor's name and address.
e. Date of submittal.

2. Submit draft of AIA Document G703 Continuation Sheets.

3. Provide a breakdown of the Contract Sum in enough detail to facilitate continued
evaluation of Applications for Paymentand progress reports. Coordinate with the Project
Manual table of contents. Provide several line items for principal subcontract amounts,
where appropriate.

4, Roundamounts to nearest whole dollar; total shall equal the Contract Sum.

5. Provide a separate line item in the Schedule of Values for each part of the Work where
Applications for Paymentmay include materials orequipment purchased orfabricated
and stored, butnotyetinstalled.

a. Differentiate between items stored on-site and items stored off-site. Ifspecified,
include evidence of insurance or bonded warehousing.

6. Provide separate line items inthe Schedule of Values for initial cost of materials, for each
subsequent stage of completion, andfortotal installed value of that partof the Work.

7. Allowances: Provide a separate lineiteminthe Schedule of Values for each allowance.
Show line-item value of unit-cost allowances, as a product of the unit cost, multiplied by
measured quantity. Use information indicated inthe Contract Documents to determine
quantities.

8. Eachiteminthe Schedule of Values and Applications for Payment shall be complete.
Include total costand proportionate share of general overhead and profitfor each item.

a. Temporary facilities and other major costitems that are notdirect costof actual
work-in-place may be shown either as separate line items in the Schedule of
Values or distributed as general overhead expense, at Contractor's option.

9. Schedule Updating: Update and resubmit the Schedule of Values before the next
Applications for Payment when Change Orders or Construction Change Directives result
inachange inthe Contract Sum.

1.5 APPLICATIONS FOR PAYMENT

A EachApplication for Paymentshall be consistentwith previous applications and payments as
certified by Architect and paid for by Owner.

1. Initial Application for Payment, Application for Payment at time of Substantial Completion,
and final Application for Payment involve additional requirements.

B. PaymentApplication Forms: Use AIADocument G702 and AIADocument G703 Continuation
Sheetsasform for Applications for Payment.

C.  Application Preparation: Complete every entry on form. Notarize and execute by a person
authorized to signlegal documents on behalf of Contractor. Architect will returnincomplete
applications without action.

1. Entries shall match data onthe Schedule of Values and Contractor's Construction
Schedule. Use updated schedules ifrevisions were made.
2. Include amounts of Change Orders issued before lastday of construction period covered

by application.
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PAYMENT PROCEEDURES — SECTION 1029 00

3. Transmittal: Submit 3 signed and notarized original copies of each Application for
Paymentto Architect by a method ensuring receiptwithin 24 hours.
D. Initial Application for Payment: Administrative actions and submittals thatmust precede or

coincide with submittal offirst Application for Paymentinclude the following:

CENDPORWN

List of subcontractors.

Schedule of Values (draft submitted previously).

Contractor’s Construction Schedule (preliminary if not final).
Products list.

Schedule of unit prices.

Submittals Schedule (based Architect’s list or required submittals).
List of Contractor’s staff assignments.

Initial progress report.

Report of preconstruction conference.

E. Application for Payment at Substantial Completion: After Architect issues the Certificate of
Substantial Completion, submit an Application for Payment showing 100 percent completion for
portionofthe Work claimed as substantially complete.

1.

Include documentation supporting claimthatthe Work is substantially complete and a
statementshowing an accounting of changestothe Contract Sum.

2. This application shall reflect Certificates of Partial Substantial Completion issued
previouslyfor Owneroccupancy of designated portions ofthe Work.

F. FinalPaymentApplication: Submitfinal Application forPaymentwith releases and supporting
documentation not previously submitted and accepted, including, but not limited, to the
following:

1. Evidence of completion of Projectcloseout requirements (Seeitemized listin Section 01
77 00 “Closeout Procedures").

2. Updatedfinal statement, accounting forfinal changes tothe Contract Sum.

3. AIA Document G706, "Contractor's Affidavitof Paymentof Debtsand Claims."

4, AIADocumentG706A, "Contractor's Affidavit of Release of Liens."

5. AIA DocumentG707,"Consentof Surety to Final Payment.”

6. Evidence that claims have been settled.

7. Final, liqguidated damages settlement statement.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 102900
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SECTION 013100
PROJECT MANAGEMENT AND COORDINATION

PART 1 -GENERAL

1.1

A.

1.2

1.3

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 1 Specification Sections, apply tothis Section.

SUMMARY

This Section includes administrative provisions for coordinating construction operations on
Projectincluding, butnotlimitedto, the following:

1. Administrative and supervisory personnel.

2. Project meetings.

Related Sections include the following:

1. Division 1Section 013200 "Construction Progress Documentation" for preparingand
submitting Contractor's Construction Schedule.
2. Division 1Section017300"Execution Requirements" for proceduresforcoordinating

general installation and field-engineering services, including establishment of
benchmarks and control points.
3. Division 1Section0177 00"Closeout Procedures"forcoordinating Contractcloseout.

COORDINATION

Coordination: Coordinate construction operations included in different Sections of the
Specifications to ensure efficientand orderly installation of each part of the Work. Coordinate
construction operations, included in different Sections thatdepend on each otherfor proper
installation, connection, and operation.

1. Schedule construction operations insequence required to obtain the bestresultswhere
installation of one part of the Work depends on installation of other components, before
orafteritsowninstallation.

2. Coordinate installation of different components with other contractors to ensure maximum

accessibility for required maintenance, service, and repair.

Make adequate provisions to accommodate items scheduled for later installation.

4, Where availability of spaceislimited, coordinate installation of different components to
ensure maximum performance and accessibility for required maintenance, service, and
repair of all components, including mechanical and electrical.

w

Prepare memoranda for distribution to each party involved, outlining special procedures
required for coordination. Include suchitemsasrequired notices, reports, and listof attendees
at meetings.

1. Prepare similarmemoranda for Ownerand separate contractors ifcoordination oftheir
Work is required.

Administrative Procedures: Coordinate scheduling and timing of required administrative
procedures with other construction activities and activities of other contractors to avoid conflicts
andto ensure orderly progress of the Work. Such administrative activities include, butare not
limited to, the following:
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PROJECT MANAGEMENT AND COORDINATION-SECTION 013100

Preparation of Contractor's Construction Schedule. R50e4454
Preparation of the Schedule of Values.

Installation and removal of temporary facilities and controls.
Delivery and processing of submittals.

Progress meetings.

Preinstallation conferences.

Project closeout activities.

Startup and adjustment of systems.

Project closeout activities.

©oONOOHE LN

D. Conservation: Coordinate construction activities to ensure thatoperations are carried outwith
consideration given to conservation of energy, water, and materials.

1. Salvage materials and equipmentinvolved in performance of, butnotactually
incorporated into, the Work. Referto other Sections for disposition of salvaged materials
that are designated as Owner's property.

1.4 SUBMITTALS

A. Key Personnel Names: Within 15days of Notice-to-Proceed, submitalistofkey personnel
assignments, including superintendent and other personnel in attendance at Project site.
Identifyindividuals and their duties and responsibilities; listaddresses and telephone numbers,
including pager, cell, and office telephone numbers. Provide names, addresses, andtelephone
numbers ofindividuals assigned as standbys inthe absence of individuals assigned to Project.

1.5 PROJECT MEETINGS
A General: Schedule and conduct meetings and conferences at Projectsite, unless otherwise
indicated.
1. Attendees: Inform participants and others involved, and individuals whose presence is

required, of date and time of each meeting. Schedule meeting dates and times with
Owner and Architect.

Agenda: Prepare the meeting agenda. Distribute the agendatoallinvited attendees.
Minutes: Architect will record significant discussions and agreements achieved.
Distribute the meeting minutesto everyone concerned, within three days of receiving
them from the Architect.

w N

B. PRECONSTRUCTION CONFERENCE: Owner’s Project Manager will schedule a
preconstruction conference before starting construction, nolaterthan 15days afterexecution of
the Agreement. Hold the conference at Project site or another convenient location. Conduct
the meeting to review responsibilities and personnel assignments.

1. Attendees: Owner’s Project Manager, Architect, and their consultants, as required;
Contractor and its superintendent; major subcontractors; suppliers; and other concerned
parties shall attend the conference. All participants atthe conference shall be familiar
with Projectand authorized to conclude matters relating to the Work.

Agenda: Discussitems of significance that could affect progress, including the following.
Minutes: Architectwillrecord and distribute meeting minutes.

Statements made by the Contracting Agency's representative at the pre-construction
conference are notbinding uponthe Contracting Agency unless confirmed by Written
Addendum.

o
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PROJECT MANAGEMENT AND COORDINATION — SECTION 01 31 00

PRECONSTRUCTION CONFERENCE AGENDA

Eugene School District 4.J
Multisite Painting 2018

Date:

AGENDA

1. ()

2. ()

Introduction of Persons Present

() District4J

() Consultants

() Contractor (including job foreman)
() Subcontractors

Availability of Contract Documents

{ }- Bullding-PermitStatus
IR e Al el B PR B s

{}—Piekup-Permitat City-of Bugene-by Contractor
(E ) |=| ielsl'atlen QE.S“.E Stored-approvead-eaniract docuThonts

Prevailing Wage Requirements

() Submittal schedule

() Conformance with requirements
Communications

() Notification of problems

Role of District's representative

() Limits of authority

() Visitation schedules

Work Description and Schedule

General work description

Proposed start date: July 19, 2021
Proposed completion date: Aug. 23, 2021
Proposed project schedule and phasing
Progress schedule updates

Methods to be employed to maintain schedule

e — — — p— p—
e N e e o ot St

Submittals Required per Contract Documents

() MSDS Information

W ’tta"i prookefAsbestos-Weo Hedle Certificatior )
(—Name, Experience ,E"'d Qualifications-oH \5bestos Superviser
E ? ;; G|55 : Egg“t' aciors tsbe‘stssla :bgatei_neué I=I 'GEE“;SEE_

) Schedule of values

Work requiring Shop Drawings or submittals shall not commence until review is complete.

) List of subcontractors including name of contact person, telephone number, and address

(

(

Construction

) Working hours

) Use of premises/set up locations
) Protection of existing facilities

) Traffic and protection

) Excavation and clean-up

) Weather restrictions

) Deviation from details and/or specifications
Correction of Defects

() Daily and/or as observed

(
(
(
(
(
(
(
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PROJECT MANAGEMENT AND COORDINATION — SECTION 01 31 00

11. () Weekly On-Site Progress Meetings
() Establish day and time: Day Time
() Provide updated projectschedules
() Discuss project progress, problems, etc.
() Reviewapplications for payment
()
()

Required attendance
Observation reportdistribution

12. () Change Order Requests and Change Order Procedures
() Written Change Order requests required
() Supporting back-up will be required for all Change Orders
() Mark-up limitations on Change Orders
() Contractor - 15 percent
() Subcontractors - 10 percent
() Progressive requests and Change Orders
() Processing time required

13. () Applications for Payment
() UseAlA documents G702 and G703 latest edition
() Provide 5 signed and notarized copies
() Wage certifications to be attached

14. () Safety and Emergency Procedures

15. () Clean-up Daily
() Project completion

16. () Project Closeout
() Inspectionsfor

() Substantial completion
() Contractor provided list of items to be completed
() Inspection with jobforeman
() Final Acceptance
() Written notice from Contractor that all work is done and ready for inspection
() Inspection with job foreman
) Responsibility for cost of additional inspections
) Submittals for Closeout
() Final application for payment
() Final set ofwage certifications
() Release of liensfrom all Subcontractors and General Contractor

17. () TourofProjectSitesto Examine and Document Existing Conditions
18. () Additional Comments
The undersigned acknowledges that the items listed above were discussed during this preconstruction

conference and are fully understood.

Date:

A/E Firm:

Contractor:

Subcontractors:
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PROJECT MANAGEMENT AND COORDINATION — SECTION 013100

C. PROGRESS MEETINGS: Conduct progress meetings atweekly intervals. Coordinate dates of
meetings with preparation of payment requests.

1. Attendees: Inaddition to the Owner's Project Manager and Architect, each contractor,
subcontractor, supplier, and other entity concerned with current progress orinvolved in
planning, coordination, or performance offuture activities shall be represented atthese
meetings. All participants atthe conference shall be familiar with Projectand authorized
to conclude matters relating to the Work.

2 Agenda: Review and correctorapprove minutes of previous progress meeting. Review
other items of significance that could affect progress. Include topics for discussion as
appropriate to status of Project.

a Contractor's Construction Schedule: Review progress since the last meeting.
Determine whether each activity is on time, ahead of schedule, or behind
schedule, in relation to Contractor’s Construction Schedule. Determine how
construction behind schedule will be expedited; secure commitments from parties
involvedto doso. Discusswhether schedule revisions are required to ensure that
currentand subsequentactivities willbe completed within the Contract Time.

b. Review present and future needs of each entity present, including the following:

Interface requirements.
Sequence of operations.

Status of submittals.

Deliveries.

Off-site fabrication.

Access.

Site utilization.

Temporary facilities and controls.
Work hours.

Hazards and risks.

Progress cleaning.

Quality and work standards.
Statusof correction of deficientitems.

A A OO N PWN
PN AD —— e — T

)
)
)
)
14)  Field observations.
15)  Requests for interpretations (RFI's).
16)  Status of proposal requests.
17)  Pendingchanges.
18)  Status of Change Orders.
19)  Pending claims and disputes.
20)  Documentation of information for payment requests.
3. Minutes: Architect will record and distribute to Contractorthe meeting minutes.
4, Reporting: Distribute minutes of the meeting to each party presentand to partieswho

should have been present.
PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 01 31 00
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SECTION 01 32 00
CONSTRUCTION PROGRESS DOCUMENTATION

PART 1 - GENERAL
1.1 RELATED DOCUMENTS

A Drawings and general provisions of the Contract, including General and Supplementary
Conditions and otherDivision 1 Specification Sections, applyto this Section.

1.2 SUMMARY

A This Section includes administrative and procedural requirements for documenting the progress
of construction during performance of the Work, including the following:

1. Preliminary Construction Schedule.
2. Contractor’'s Construction Schedule.
3. Submittals Schedule.

B. Related Sections include the following:

—_

Division 1Section 012900 "Payment Procedures" for submitting the Schedule of Values.
2. Division 1Section 01 31 00 "Project Managementand Coordination" for submitting and
distributing meeting and conference minutes.

Division 1Section 013300 "Submittal Procedures" for submitting schedules and reports.
Division 1 Section 0140 00 "Quality Requirements" for submitting a schedule oftests and
inspections.

How

1.3 SUBMITTALS

A Submittals Schedule: Submitthree copies of schedule. Arrange the following informationina
tabular format.

Scheduled date for first submittal.

Specification Section number and title.

Submittal category (action or informational).

Name of subcontractor.

Description of the Work covered.

Scheduled date for Architect’s final release or approval.

SOy NN

B. Contractor's Construction Schedule: Submittwo opaque copies ofinitialschedule, large
enoughtoshowentire scheduleforentire construction period.

1.4 COORDINATION

A Coordinate preparation and processing of schedules and reports with performance of
construction activities and with scheduling and reporting of separate contractors.

B. Coordinate Contractor's Construction Schedule with the Schedule of Values, list of
subcontracts, Submittals Schedule, progress reports, payment requests, and other required
schedules and reports.

1. Secure time commitments for performing critical elements of the Work from parties
involved.
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CONSTRUCTION PROGRESS DOCUMENTATION — SECTION 013200

2. Coordinate each construction activity inthe network with otheractivities and schedule
them in proper sequence.

PART 2 - PRODUCTS

2.1

2.2

23

A.

SUBMITTALS SCHEDULE

Preparation: Submita schedule of submittals, arranged in chronological order by dates
required by construction schedule. Include time required for review, resubmittal, ordering,
manufacturing, fabrication, and delivery when establishing dates.

1. Coordinate Submittals Schedule with listof subcontracts, the Schedule of Values, and
Contractor’s Construction Schedule.

2. Initial Submittal: Listthose requiredto maintain orderly progress ofthe Work and those
required early because of long lead time formanufacture orfabrication.

3. Final Submittal: Submitconcurrently with the firstcomplete submittal of Contractor’s

Construction Schedule.
CONTRACTOR'S CONSTRUCTION SCHEDULE, GENERAL

Time Frame: Extend schedule from date established for the Notice to proceed to date of Final
Completion.

Activities: Treateachfloor orseparate area as aseparately numbered activity foreach principal
elementofthe Work

Constraints: Include constraints and work restrictions indicated inthe Contract Documents and
as follows in schedule, and show how the sequence ofthe Work is affected.

Products Ordered in Advance: Include a separate activity foreach product. Include delivery
date indicated in Division 1 Section 01 1100 "Summary of Work." Delivery dates indicated
stipulate the earliest possible delivery date.

Owner-Furnished Products: Include aseparate activity foreach product. Include delivery date
indicated in Division 1 Section 01 1100 "Summary of Work." Delivery dates indicated stipulate
the earliest possible delivery date.

Milestones: Include milestones indicated inthe Contract Documentsinschedule, including, but
notlimitedto, the Notice to Proceed, Substantial Completion, and Final Completion.

CostCorrelation: Atthe head of schedule, provide a cost correlation line, indicating planned
and actual costs. Onthe line, show dollar volume of the Work performed as of dates used for
preparation of payment requests.

CONTRACTOR’S CONSTRUCTION SCHEDULE

Bar-ChartSchedule: Submitasahorizontal bar-chart-type construction schedule within 10

days afterthe Notice to Proceed.

1. Preparation: Indicate each significant construction activity separately. Identify first
workday of each week with a continuous vertical line.

2. Time Frame: Extend schedule from date established for the Notice to proceed to date of
Final Completion.

3. Activities: Treateach school as a separately numbered activity foreach principalelement
ofthe Work.
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CONSTRUCTION PROGRESS DOCUMENTATION — SECTION 0132 00

PART 3 - EXECUTION
3.1 CONTRACTOR'S CONSTRUCTION SCHEDULE

A. Contractor’'s Construction Schedule Updating: At monthly intervals, update schedule to reflect
actual construction progress and activities. Issue schedule one week before each regularly
scheduled progress meeting.

1. Revise schedule immediately after each meeting or other activity where revisions have
beenrecognized ormade. Issue updated schedule concurrently with the reportofeach
such meeting.

2. Include areportwith updated schedule thatindicates every change, including, butnot

Limitedto, changesinlogic, durations, actual starts andfinishes, and activity durations.

AstheWork progresses, indicate Actual Completion percentage foreach activity.

Distribution: Distribute copies of approved schedule to Architect Owner's Project

Manager, separate contractors, testing and inspecting agencies, and other parties

identified by Contractor with a need-to-know schedule responsibility.

B ow

END OF SECTION 01 32 00
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SECTION 013300
SUBMITTAL PROCEDURES

PART 1 - GENERAL

1.1

A

1.2

1.3

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 1 Specification Sections, applytothis Section.

SUMMARY

This Section includes administrative and procedural requirements for submitting Product Data,
Samples, Information Submittals, and other submittals.

Related Sections include the following:

1. Division 1 Section 012900 'PaymentProcedures*for submitting Applications for
Payment and the Schedule of Values.

2. Division 1 Section 01 31 00 "Project Managementand Coordination" for submitting and
distributing meeting and conference minutes and for submitting Coordination Drawings.

3. Division 1 Section 01 32 00 "Construction Progress Documentation” for submitting
schedules and reports, including Contractor's Construction Schedule and the Submittals
Schedule.

4 Division 1 Section 0140 00 "Quality Requirements"for submitting testand inspection

reports andformockup requirements, ifany.
5. Division 1Section 0177 00"Closeout Procedures"forsubmitting warranties.
6. Divisions 2 through 49 Sectionsforspecificrequirements for submittals inthose Sections.

DEFINITIONS
Action Submittals: Written and graphic information that requires Architect’s responsive action.

Informational Submittals: Written information that does not require Architect’s responsive
action. Submittals may be rejectedfornotcomplying with requirements.

SUBMITTAL PROCEDURES

Coordination: Coordinate preparation and processing of submittals with performance of
construction activities.

Submittals Schedule: Comply with requirements in Division 1 Section 0132 00"Construction
Progress Documentation” for list of submittals and time requirements for scheduled
performance of related construction activities.

Processing Time: Allow enough time for submittal review, including time for resubmittals, as
follows. Time for review shall commence on Architect’s receipt of submittal. No extension of
the Contract Time will be authorized because of failure to transmit submittals enough in
advance of the Work to permit processing, including resubmittals.
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SUBMITTAL PROCEDURES-SECTION 013300

1. Initial Review: Allow 14 calendar days for initial review of each submittal. Allow
additionaltime if coordination with subsequent submittals isrequired. Architect willadvise
Contractor when a submittal being processed must be delayed for coordination.

D. Resubmittals: Make resubmittals in same form and number of copies as initial submittal.

1. Note date and contentof previous submittal.

2. Note date and content of revision in label or title block and clearly indicate extent of
revision.

3. Resubmit submittals until affixed with appropriate Architect’s review stamp.

E. Distribution: Furnish copies of final submittals to manufacturers, subcontractors, suppliers,
fabricators, and installers, authorities having jurisdiction, and others as necessary for
performance of construction activities. Show distribution on transmittal forms.

F. Usefor Construction: Useonlyfinal submittals with mark indicating completeness reviewtaken
by Architect.

PART 2 - PRODUCTS
2.1 ACTION SUBMITTALS
A General: Prepare and submit Action Submittals required by individual Specification Sections.

B. Product Data: Collectinformation into a single submittal for each element of construction and
type of productorequipment.

1. Mark each copy of each submittal to show which products and options are applicable.
2. Include the following information, as applicable:

a. Manufacturer's written recommendations.

b. Manufacturer's product specifications.

C. Manufacturer's installation instructions.

d. Standard color charts.

e. MSDS information, where applicable.

SubmitProductDatabefore orconcurrentwith Samples.

Number of Copies: Submitthe numberrequired by the Contractor plus four (4) copies of
Product Data, unless otherwise indicated. Architect will return two copies to Contractor
and one to Owner. Mark up and retain one returned copy as a Project Record
Document.

o

C. Samples: Submit Samples for review of kind, color, pattern, and texture for a check ofthese
characteristics with other elements and for a comparison of these characteristics between
submittal and actual component as delivered and installed.

2.2 INFORMATIONAL SUBMITTALS

A General: Prepare and submit Informational Submittals required by other Specification Sections.

B. Contractor's Construction Schedule: Comply with requirements specified in Division 1 Section
01 32 00 "Construction Progress Documentation."
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SUBMITTAL PROCEDURES-SECTIONO013300

C. Qualification Data: Prepare written information that demonstrates capabilities and experience of
firm or person. Include lists of completed projects with project names and addresses, names
and addresses of architects and owners, and other information specified.

D.  Material Safety Data Sheets (MSDSs): Submitinformation directly to Owner; do notsubmitto
Architect.

PART 3 - EXECUTION
3.1 CONTRACTOR'S REVIEW

A. Review each submittal and check for coordination with other Work of the Contract and for
compliance with the Contract Documents. Note corrections andfield dimensions. Mark with
approval stamp before submitting to Architect.

B. Approval Stamp: Stamp each submittal with a uniform, approval stamp. Include Projectname
and location, submittal number, Specification Section titte and number, name of reviewer, date
of Contractor's approval, and statement certifying that submittal has been reviewed, checked,
and approved for compliance with the Contract Documents.

3.2 ARCHITECT'S ACTION

A General: Architect will notreview submittals thatdo notbear Contractor's approval stamp and
will returnthem without action.

w

Action Submittals: Architectwill review each submittal, make marksto indicate corrections or
modifications required, and returnit. Architect will stamp each submittal with an action stamp
and will mark stamp appropriately to indicate action taken, as follows: “Reviewed = No
Comments"; “Reviewed — See Comments”; or “Revise and Resubmit".

C. Informational Submittals: Architect will review each submittal and will notreturn it, or will return
itifitdoes notcomply with requirements. Architect will forward each submittal to appropriate

party.

D. Partial submittals are notacceptable, willbe considered nonresponsive, and willbe returned
without review.

m

Submittals notrequired by the Contract Documents may notbe reviewed and may be
discarded.

END OF SECTION 01 33 00

Multisite Painting 2021 01 3300—3



SECTION 01 40 00

QUALITY REQUIREMENTS

PART 1 - GENERAL
1.1 RELATED DOCUMENTS

A Drawings and general provisions of the Contract, including General and Supplementary
Conditions and otherDivision 1 Specification Sections, applytothis Section.

1.2 SUMMARY

A This Section includes administrative and procedural requirements for Quality assurances,
control of installation, tolerances, mockup, and manufacturers' field services and reports.

B. Related Sections include the following:

1. Division 1Section 012900 "Payment Procedures" for submitting Applications for
Payment and the Schedule of Values.

g Division 1Section 01 31 00 "Project Managementand Coordination"for submitting and
distributing meeting and conference minutes and for submitting Coordination Drawings.

3. Division 1 Section 01 32 00 "Construction Progress Documentation" for submitting
schedules and reports, including Contractor’'s Construction Schedule and the Submittals
Schedule.

4 Division 1Section 0133 00 “Submittal Procedures” for submission of manufacturers’

instructions and certificates.
5. Division 1Section0177 00"Closeout Procedures"for submitting warranties.
6. Divisions 2through 49 Sectionsfor specific requirements for submittals inthose Sections.
1.3 QUALITY ASSURANCE — CONTROL OF INSTALLATION

A Monitor quality control over suppliers, manufacturers, Products, services, site conditions and
workmanship, to produce work of specified quality.

B. Comply with manufacturers' instructions, including each step in sequence.

C. Should manufacturers' instructions conflict with Contract Documents, request clarification from
the Architect before proceeding.

D. Comply with specified standards as minimum quality for the Work exceptwhere more stringent
tolerances, codes, or specified requirements indicate higher standards or more precise
workmanship.

E. Perform work by persons qualified to produce workmanship of specified quality.

F. Secure Productsinplace with positive anchorage devices designed and sized towithstand
stresses, vibration, physical distortion, or disfigurement.

14 TOLARANCES
A Monitor Tolerance control of install Products to produce acceptable Work.

Multisite Painting 2021 0140 00-1



1.6

QUALITY REQUIREMENTS — SECTION 01 40 00
Comply with manufacturers’ tolerances. Should manufacturers’ tolerances conflict with Contract
Documents, request clarification from Architect before proceeding.
Adjust Products to appropriate dimensions; position before securing Products in place.
MOCK-UP

Assemble and erect specified items with specified attachment and anchorage devices,
flashings, seals, and finishes.

Accepted mock-ups are representative of the quality required for the Work.
Work found not to be in compliance, must be replaced until accepted as satisfactory by the owner.

MANUFACTURERS' FIELD SERVICES AND REPORTS

When specified in individual specification sections, require material or Product suppliers or
manufacturers to provide qualified staff personnel to observe site conditions, conditions of
surfaces and installation, quality of workmanship, start-up of equipment, test, adjust, and
balance of equipment as applicable, and to initiate instructions when necessary.

Submit qualifications of observer to Architect 30 days in advance of required observations.
Observer subject to approval of Architect. Notify Architect of time and date of manufacturer's
on-site field service 10 days in advance of service.

Report observations and site decisions or instructions given to applicators or installers that are
supplemental or contrary to manufacturers’ or contrary to manufacturers' written instructions.

Submit report in duplicate within 30 days of observation to Architect for information.

PART 2 - PRODUCTS

Not Used

PART 3 — EXECUTION

Not Used

END OF SECTION 01 40 00
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SECTION 01 50 00
TEMPORARY FACILITIES AND CONTROL

PART 1 - GENERAL
1.1 RELATED DOCUMENTS

A Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 1 Specification Sections, apply to this Section.

1.2 SUMMARY

A. This Section includes requirements for temporary utilities, support facilities, and security and
protection facilities.

B. Related Sections include the following:

1. Division 1 Section 01 11 00 "Summary of Work" for limitations on utility interruptions and
other work restrictions.

2. Division 1 Section 01 33 00 "Submittal Procedures" for procedures for submitting copies
of implementation and termination schedule and utility reports.

3. Division 1 Section 01 77 00 "Execution Requirements" for progress cleaning
requirements.

4, Divisions 2 through 49 Sections for temporary heat, ventilation, and humidity

requirements for products in those Sections.
1.3 DEFINITIONS

A. Permanent Enclosure: As determined by Architect, permanent or temporary roofing is
complete, insulated, and weathertight; exterior walls are insulated and weathertight; and all
openings are closed with permanent construction or substantial temporary closures.

1.4 USE CHARGES

A. General: Cost or use charges for temporary facilities shall be included in the Contract Sum.
Allow other entities to use temporary services and facilities without cost, including, but not
limited to, Owner's construction forces, Architect, testing agencies, and authorities having
jurisdiction.

1.5 PROJECT CONDITIONS

A. Temporary Use of Permanent Facilities: Installer of each permanent service shall assume
responsibility for operation, maintenance, and protection of each permanent service during its
use as a construction facility before Owner's acceptance, regardless of previously assigned
responsibilities.

PART 2 - PRODUCTS
21 MATERIALS

A Portable Chain-Link Fencing: Minimum 2-inch (50-mm), 9-gage, galvanized steel, chain-link
fabric fencing; minimum 6 feet (1.8 m) high with galvanized steel pipe posts; minimum 2-3/8-
inch- (60-mm-) OD line posts and 2-7/8-inch- (73-mm-) OD corner and pull posts, with 1-5/8-
inch- (42-mm-) OD top and bottom rails. Provide concrete bases for supporting posts.

(NOT REQUIRED)
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A.

2.3

A.

TEMPORARY FACILITIES AND CONTROLS — SECTION 01 50 00
TEMPORARY FACILITIES

Field Offices, General: Prefabricated or mobile units with serviceable finishes, temperature
controls, and foundations adequate for normal loading. (NOT REQUIRED)

EQUIPMENT

Fire Extinguishers: Portable, UL rated; with class and extinguishing agent as required by
locations and classes of fire exposures.

PART 3 - EXECUTION

3.1

A

B.

3.2

A.

w

D.

m

INSTALLATION, GENERAL

Locate facilities where they will serve Project adequately and result in minimum interference
with performance of the Work. Relocate and madify facilities as required by progress of the
Work.

Provide each facility ready for use when needed to avoid delay. Do not remove until facilities
are no longer needed or are replaced by authorized use of completed permanent facilities.

TEMPORARY UTILITY INSTALLATION

Water Service: Use of Owner's existing water service facilities will be permitted, as long as
facilities are cleaned and maintained in a condition acceptable to Owner. At Substantial
Completion, restore these facilities to condition existing before initial use.

Sanitary Facilities: Existing designated facilities may be used during construction operations.
Maintain daily in clean and sanitary condition.

Heating: Provide temporary heating required by construction activities for curing or drying of
completed installations or for protecting installed construction from adverse effects of low
temperatures or high humidity. Select equipment that will not have a harmful effect on
completed installations or elements being installed. (NOT REQUIRED)

Ventilation and Humidity Control: Provide temporary ventilation required by construction
activities for curing or drying of completed installations or for protecting installed construction
from adverse effects of high humidity. Select equipment that will not have a harmful effect on
completed installations or elements being installed. Coordinate ventilation requirements to
produce ambient condition required and minimize energy consumption. (NOT REQUIRED)

Electric Power Service: Use of Owner's existing electric power service will be permitted, as
long as equipment is maintained in a condition acceptable to Owner.

1, Electric Power Service: Use of Owner's existing electric power service will be permitted
as long as equipment is maintained in a condition acceptable to Owner.
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F. Lighting: Provide temporary lighting with local switching that provides adequate illumination for
construction operations, observations, inspections, and traffic conditions.

T Install and operate temporary lighting that fulfills security and protection requirements
without operating entire system.

G.  Telephone Service: Provide temporary telephone service in common-use facilities for use by all
construction personnel.

1. List of important telephone numbers to be posted:

Police and fire departments.
Ambulance service.
Contractor's home office.
Architect's office.
Engineers’ offices.

Owner's office.

"0 OO0 OTD

2. Provide superintendent with cellular telephone or portable two-way radio for use when
away from field office.

3.3 SUPPORT FACILITIES INSTALLATION
A. Traffic Controls: Comply with requirements of authorities having jurisdiction.

1. Protect existing site improvements to remain including curbs, pavement, and utilities.
2. Maintain access for fire-fighting equipment and access to fire hydrants.

B. Parking: Arrange for temporary parking areas for construction personnel.

C.  Waste Disposal Facilities: Provide waste-collection containers in sizes adequate to handle
waste from construction operations. Comply with requirements of authorities having jurisdiction.
Comply with Division 1 Section 01 77 00 "Execution Requirements" for progress cleaning
requirements.

3.4 SECURITY AND PROTECTION FACILITIES INSTALLATION

A. Environmental Protection: Provide protection, operate temporary facilities, and conduct
construction in ways and by methods that comply with environmental regulations and that
minimize possible air, waterway, and subsoil contamination or pollution or other undesirable
effects.

1 Comply with work restrictions specified in Division 1 Section 01 11 00 "Summary of
Work."

B. Temporary Enclosures: Provide temporary enclosures for protection of construction, in
progress and completed, from exposure, foul weather, other construction operations, and
similar activities. Provide temporary weathertight enclosure for building exterior.

q. Where heating or cooling is needed and permanent enclosure is not complete, insulate
temporary enclosures.

C. Temporary Partitions: Provide floor-to-ceiling dustproof partitions to limit dust and dirt migration
and to separate areas occupied by Owner from fumes and noise. (NOT REQUIRED)

1. Construct dustproof partitions with gypsum wallboard with joints taped on occupied side,
and fire-retardant plywood on construction operations side.

Multisite Painting 2021 01 50 00—3



TEMPORARY FACILITIES AND CONTROLS — SECTION 0150 00

Insulate partitionsto provide noise protectiontooccupied areas.

Sealjoints and perimeter. Equip partitions with dustproof doors and security locks.
Protect air-handling equipment.

Weather strip openings.

Provide walk-off mats at each entrance through temporary partition.

ok wn

D. Temporary Fire Protection: Installand maintain temporary fire-protection facilities of types
neededto protectagainstreasonably predictable and controllable fire losses. Complywith

NFPA 241.
1. Prohibit smoking in construction areas.
2. Develop and supervise anoverallfire-prevention and -protection programfor personnel

at Project site. Review needs with local fire department and establish procedures to be
followed. Instructpersonnelin methods and procedures. Postwarnings and information.

3. Provide fire extinguishers in close proximity towork, and maintain necessaryfacilities and
equipment to safeguard project against fire damage.

E. Removal of Utilities, Facilities, and Controls:
1. Remove temporary utilities, equipment, facilities, and materials prior to Substantial
Completion inspection.
2. Cleanandrepairdamage caused by installation or use of temporary work.
3 Restore existing facilities used during construction to original condition. Restore

permanent facilities used during construction to original condition.

END OF SECTION 01 50 00
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PRODUCT REQUIREMENTS
SECTION 016000

PART 1 - GENERAL

1.1

A.

1.2

1.3

1.4

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and otherDivision 1 Specification Sections, applytothis Section.

SUMMARY

This Sectionincludes administrative and procedural requirements for selection of products for
use in Project; product delivery, storage, and handling; manufacturers' standard warranties on
products; special warranties; product substitutions; and comparable products.

Related Sections include the following:

1. Division 1Section 0123 00 "Alternates" for products selected underan alternate.

2. Division 1Section 017700 "Closeout Procedures" for submitting warranties for Contract
closeout.

3. Divisions 2through 49 Sections for specific requirements forwarranties on products and

installations specified to be warranted.
DEFINITIONS

Products: ltems purchased forincorporating into the Work, whether purchased for Projector
taken from previously purchased stock. The term "product’ includes the terms "material,”
"equipment,” "system," and terms of similar intent.

Substitutions: Changes in products, materials, equipment, and methods of construction from
those required bythe Contract Documents and proposed by Contractor.

Basis-of-Design Product Specification: Where aspecific manufacturer's productisnamedand
accompanied by the words "basis of design," including make or model number or other
designation, to establish the significant qualities related to type, function, dimension, in-service
performance, physical properties, appearance, and other characteristics for purposes of
evaluating comparable products of other named manufacturers.

SUBMITTALS

Substitution Requests: Instructions to Bidders specify time restrictions for submitting requests
for Substitutions during the bidding period, incompliance with this Section.

After execution of Agreement, the Owner may, atthe Owner's option, consider formal requests

from the Contractorfor substitution of products for those specified. One or more of the following

conditions must be documented:

1. Compliance with final interpretation of code requirements or insurance regulations which
require thatthe use of a substituted Product.

2. Unavailability of a specified Productthrough nofaultofthe Contractor.

3. Inability of specified Productto perform properly offitin designated place.

4 Manufacturer’s or Fabricator's refusal or inability of certify orguarantee performance ofa
specified Product in the application intended.
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C. A Substitution Request constitutes a representation that the Bidder/Contractor:

1.
2
3

4,
5.

Hasinvestigated the proposed Productand determined thatitmeets orexceeds the
quality level of the specified Product.

Will provide the same warranty forthe Substituted Product as forthe specified Product.
Will coordinate installation and make changes to the Work which may be required forthe
Work to be completed with no additional costto the Owner.

Waives claimsforadditional costs ortime extension which may subsequently become
apparent.

Willreimburse the Ownerfor review orredesign services associated with re-approval by
authorities.

D.  Substitutions will notbe considered when they are indicated orimplied on Shop Drawings or
Product Data Submittals, without separate requeston the form provided, orwhen acceptance
will require revision to the Contract Documents.

E. Submitthree copies of each requestfor consideration. Limiteach requestto one proposed
Substitution. Identify productorfabrication orinstallation method to be replaced. Include
Specification Section numberandtitle and Drawing numbers andtitles.

1.
2.

Substitution Request Form: Useform provided atend of Section.
Documentation: Show compliance with requirements for substitutions and the following,
asapplicable:

a. Statement indicating why specified material or product cannot be provided.

b. Coordinationinformation, includingalistof changes ormodifications neededto
other parts of the Work and to construction performed by Owner and separate
contractors that will be necessary to accommodate proposed substitution.

C. Detailed comparison of significant qualities of proposed substitution with those of
the Work specified. Significant qualities may include attributes such as
performance, weight, size, durability, visual effect, and specific features and
requirements indicated.

d. Product Data, including drawings and descriptions of products and fabrication and
installation procedures.

e. Provide MSDS information to confirm thatthe product is no more harmful that he
products specified.

f. Samples, where applicable or requested.

g. Listof similarinstallations for completed projects with projectnames and
addresses and names and addresses of architects and owners.

h. Material testreportsfrom aqualified testing agency indicating and interpreting test

results for compliance with requirements indicated.

i, Research/evaluation reports evidencing compliance with building code in effect for
Project, from a model code organization acceptable to authorities having
jurisdiction.

I Detailed comparison of Contractor's Construction Schedule using proposed
substitution with products specified for the Work, including effect on the overall
Contract Time. Ifspecified productor method of construction cannot be provided
within the Contract Time, include letter from manufacturer, on manufacturer's
letterhead, stating lack of availability ordelays indelivery.

k. Costinformation, including a proposal of change, ifany, inthe Contract Sum.

L. Contractor's certification that proposed substitution complies with requirements in
the Contract Documents and is appropriate for applications indicated.

m.  Contractor's waiverofrightstoadditional paymentortime thatmay subsequently
become necessary because of failure of proposed substitution to produce
indicated results.
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3. Architect's Action: If necessary, Architect will request additional information or
documentation for evaluation within 7 days of receipt of a request for substitution.
Architect will notify Contractor of acceptance or rejection of proposed substitution within
15 days of receipt of request, or 7 days of receipt of additional information or
documentation, whichever is later.

a. FormofAcceptance: Change Order.
b. Use product specified if Architect cannot make a decision on use of a proposed
substitution within time allocated.
1.5 QUALITY ASSURANCE

A. Compatibility of Options: If Contractor is given option of selecting between two or more
productsforuseon Project, productselected shall be compatible with products previously
selected, even if previously selected products were also options.

1.6 PRODUCT DELIVERY, STORAGE, AND HANDLING

A. Deliver, store, and handle products using means and methods that will preventdamage,
deterioration, and loss, including theft. Comply with manufacturer's written instructions.

B. Delivery and Handling:

1. Schedule delivery to minimize long-term storage at Projectsite and to prevent
overcrowding of construction spaces.

2. Coordinate delivery with installation time to ensure minimum holding time foritems that
areflammable, hazardous, easilydamaged, orsensitive to deterioration, theft,and other
losses.

3. Deliverproducts to Project site inan undamaged condition inmanufacturer's original

sealed container orother packaging system, complete with labels andinstructions for
handling, storing, unpacking, protecting, and installing.

4. Inspectproducts ondelivery to ensure compliance with the Contract Documents and to
ensure that products are undamaged and properly protected.

C. Storage:
1. Store products to allow forinspection and measurement of quantity or counting of units.
2. Store materialsinamanner that will notendanger Project structure.
3. Store products that are subjectto damage by the elements, undercoverinaweathertight

enclosure above ground, with ventilation adequate to prevent condensation.

Store cementitious products and materials on elevated platforms.

Store foam plastic from exposure to sunlight, exceptto extent necessary for period of

installation and concealment.

Comply with product manufacturer's written instructions for temperature, humidity,

ventilation, and weather-protection requirements for storage.

Protectstored productsfromdamage andliquidsfromfreezing.

Provide a secure location and enclosure at Project site for storage of materials and

equipment by Owner's construction forces. Coordinate location with Owner.

9. Provide bonded and insured off-site storage and protection when site does notpermiton-
site storage and protection.

o ok

o N
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1.7 PRODUCT WARRANTIES

A. Warranties specified in other Sections shall be in addition to, and run concurrent with, other
warranties required by the Contract Documents. Manufacturer's disclaimers and limitations on
product warranties do not relieve Contractor of obligations under requirements of the Contract

Documents.

1. Manufacturer's Warranty: Preprinted written warranty published by individual
manufacturer for a particular product and specifically endorsed by manufacturer to
Owner.

2. Special Warranty: Written warranty required by or incorporated into the Contract

Documents, either to extend time limit provided by manufacturer's warranty or to provide
more rights for Owner.

B. Submittal Time. Comply with requirements in Division 1 Section 01 77 00 "Closeout
Procedures."

PART 2 - PRODUCTS (Not Used)

PART 3— EXECUTION (Not Used)
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SUBSTITUTION REQUEST FORM

TO: DEADLINE: Thurs. Feb. 18, 2021
Architect 12 noon

Street Address

City, State Zip Code
PROJECT: Multisite Painting 2021

CIP # 260.XXX.724
Eugene School District 4J

ITEM:

Section No. Page No.  Paragraph Description

The Undersigned requests consideration of the following substitution:

The Undersigned states that the following paragraphs are true, except where noted otherwise:

1. The function, appearance and quality of the proposed substitution are equivalent or superior to the
specified item;

2. The proposed substitution does not affect dimensions shown on the Drawings;

3. The Undersigned will pay for changes to the building design, including engineering and design ser-
vices, detailing and construction costs caused by the requested substitution;

4. The proposed substitution will have no adverse affect on other trades, the construction schedule, or
specified warranty requirements;

5. Maintenance and service parts will be locally available for the proposed substitution;

6. The Undersigned has attached data concerning the proposed substitution, including: Manufacturers
product description, specifications, drawings, photographs, performance and test data, adequate for eval-
uation of the request, with applicable portions of the data clearly indicated. Attachments also includes
description of changes to Contract Documents which the proposed substitution will require for its proper
installation.

Submitted by: Signature:
Firm:

Address:

Telephone: Fax:
Date:

END OF SECTION 01 60 00
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SECTION 01 73 00
EXECUTION REQUIREMENTS

PART 1 - GENERAL
1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 1 Specification Sections, applytothis Section.

1.2 SUMMARY

A. This Section includes general procedural requirements governing execution of the Work
including, butnotlimitedto, the following:

Construction layout.

Field engineering and surveying.

General installation of products.
Coordination of Owner-installed products.
Progress cleaning.

Starting and adjusting.

Protection of installed construction.
CorrectionoftheWork.

PN WN

B. Related Sections include the following:

1. Division 1 Section01 31 00"Project Managementand Coordination" for procedures for
coordinating field engineering with other construction activities.

2. Division 1Section 013300 "Submittal Procedures" for submitting surveys.

3 Division 1Section 01 77 00 "Closeout Procedures" for submitting final property survey

with Project Record Documents, recording of Owner-accepted deviations from indicated
linesandlevels, andfinal cleaning.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION
3.1 EXAMINATION

A. Acceptance of Conditions: Examine substrates, areas, and conditions, with Installer or
Applicator present where indicated, for compliance with requirements for installation tolerances
and other conditions affecting performance. Record observations.

1. Written Report: Where awritten reportlisting conditions detrimental to performance of
theWork is required by other Sections, include the following:

Description of the Work.

List of detrimental conditions, including substrates.
List of unacceptable installation tolerances.
Recommended corrections.

aoow
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3.2

3.3

EXECUTION REQUIREMENTS — SECTION 01 73 00

2. Verify compatibility with and suitability of substrates, including compatibility with existing
finishes or primers.

3. Examine walls, floors, and roofs for suitable conditions where products and systems are
tobeinstalled.

4, Proceed with installation only after unsatisfactory conditions have been corrected.
PROCEEDING WITH THE WORK INDICATES ACCEPTANCE OF SURFACES AND
CONDITIONS.

PREPARATION

Field Measurements: Take field measurements as required to fitthe Work properly. Recheck
measurements before installing each product. Where portions ofthe Work are indicated tofitto
other construction, verify dimensions of other construction by field measurements before
fabrication. Coordinatefabrication schedule with construction progresstoavoid delaying the

Space Requirements: Verify space requirements and dimensions ofitems shown
diagrammatically on Drawings.

Review of Contract Documents and Field Conditions: Immediately on discovery ofthe need for
clarification of the Contract Documents, submitarequestforinformation to Architect. Includea
detailed description of problem encountered, together with recommendations forchanging the
Contract Documents.

INSTALLATION

General: Locate the Work and components ofthe Work accurately, in correctalignment and
elevation, as indicated.

1. Make vertical work plumb and make horizontal work level.

2. Where spaceislimited, install components to maximize space available formaintenance
and ease of removalforreplacement.

3. Concealpipes,ducts, andwiringinfinished areas, unless otherwise indicated.

4, Maintain minimum headroom clearance of sevenfeetin spaces withoutasuspended
ceiling.

Comply with manufacturer’s written instructions and recommendations for installing products in
applications indicated. Bring any conflicts tothe Architect forreview.

Install products atthe time and under conditions that will ensure the best possible results.
Maintain conditions required for product performance until Substantial Completion.

Conduct construction operations so no partofthe Work is subjected to damaging operations or
loadinginexcess ofthatexpected during normal conditions of occupancy.

Templates: Obtain and distribute to the parties involved templates for work specified to be
factory prepared and field installed. Check Shop Drawings of other work to confirm that
adequate provisions are made for locating and installing products to comply with indicated
requirements.

Hazardous Materials: Use products, cleaners, and installation materialsthatare notconsidered
hazardous.

Multisite Painting 2021 017300-2



EXECUTION REQUIREMENTS — SECTION 01 73 00

34 OWNER-INSTALLED PRODUCTS
A. Site Access: Provide access to Project site for Owner's construction forces.

B. Coordination: Coordinate construction and operations of the Work with work performed by
Owner's construction forces.

1. Construction Schedule: Inform Owner of Contractor’s preferred construction schedule for
Owner's portion of the Work. Adjust construction schedule based on a mutually
agreeable timetable. Notify Ownerifchanges to schedule are required due to differences
in actual construction progress.

2. Preinstallation Conferences: Include Owner’s construction forces at preinstallation
conferences covering portions of the Work that are to receive Owner's work. Attend
preinstallation conferences conducted by Owner's construction forces if portions of the
Work depend on Owner’s construction.

35 PROGRESS CLEANING

A General: Clean Project site and work areas daily, including common areas. Coordinate
progress cleaning forjoint-use areas where more than one installerhasworked. Enforce
requirements strictly. Dispose of materials lawfully.

1. Complywith requirements in NFPA 241 forremoval of combustible waste materials and
debris.

2. Do not hold materials more than 7 days during normal weather or 3 days ifthe
temperature is expected to rise above 80 deg F (27 deg C).

3. Containerize hazardous and unsanitary waste materials separately from other waste.

Mark containers appropriately and dispose of legally, according to applicable regulations.
B. Site: Maintain Project site free of waste materials and debiris.

C. WorkAreas: Clean areas where work isin progress to the level of cleanliness necessary for
safety and properexecution ofthe Work.

1. Remove liquid spills promptly.
2. Where dustwould impair proper execution ofthe Work, broom-clean orvacuum the
entire work area, as appropriate.

D. Installed Work: Keep installed work clean. Clean installed surfaces according to written
instructions of manufacturer orfabricator of productinstalled, using only cleaning materials
specifically recommended. If specific cleaning materials are not recommended, use cleaning
materials that are not hazardous to health or property and that will not damage exposed
surfaces.

E. Concealed Spaces: Remove debris from concealed spaces before enclosing the space.

F. Exposed Surfaces in Finished Areas: Clean exposed surfaces and protectas necessaryto
ensure freedom from damage and deterioration at time of Substantial Completion.

G. Waste Disposal: Burying or burning waste materials on-site will notbe permitted. Washing
waste materials down sewers or into waterways will notbe permitted.

H.  During handling and installation, clean and protect construction in progress and adjoining

materials already in place. Apply protective covering where requiredto ensure protection from
damage or deterioration at Substantial Completion.
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l. Clean and provide maintenance on completed construction as frequently as necessary through
the remainder of the construction period. Adjust and lubricate operable components to ensure
operability without damaging effects.

J. Limiting Exposures: Supervise construction operations to assure that no part of the
construction, completed orin progress, issubjectto harmful, dangerous, damaging, or
otherwise deleterious exposure during the construction period.

3.6 PROTECTION OF INSTALLED CONSTRUCTION

A. Providefinal protection and maintain conditions thatensure installed Work iswithout damage or
deterioration at time of Substantial Completion.

B. Comply with manufacturer's written instructions for temperature and relative humidity.
3.7 CORRECTION OF THE WORK

A. Repairorremove andreplace defective construction. Restore damaged substrates and
finishes.

1. Repairing includes replacing defective parts, refinishing damaged surfaces, touching up
with matching materials, and properly adjusting operating equipment.

B. Restore permanent facilities used during construction to their specified condition.

C. Remove and replace damaged surfaces thatare exposed to view if surfaces cannot be repaired
withoutvisible evidence of repair.

D. Repaircomponentsthatdonotoperate properly. Remove and replace operating components
thatcannotberepaired.

E. Remove and replace chipped, scratched, and broken glass or reflective surfaces.

END OF SECTION 01 73 00
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SECTION 01 77 00
CLOSEOUT PROCEDURES

PART 1 -GENERAL
1.1 RELATED DOCUMENTS

A Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 1 Specification Sections, applyto this Section.

1.2 SUMMARY

A. This Section includes administrative and procedural requirements for contract closeout,
including, butnotlimited to, the following:

1. Inspection procedures.

2. Warranties.

3. Final cleaning.

B. Related Sections include the following:

1. Division 1Section 0129 00"Payment Procedures"forrequirements for Applications for
Payment for Substantial and Final Completion.

2. Division 1 Section 0173 00 "Execution Requirements" for progress cleaning of Project
site.

3. Division 1 Section 01 78 00 “Closeout Submittals" for Record Documents, O & M Data,
Warranties and Bonds.

4, Divisions 2through 49 Sections for specific closeoutand special cleaning requirements
forthe Work inthose Sections.

1.3 SUBSTANTIAL COMPLETION

A. Prepare alist of items to be completed and corrected (punch list), the value of items on the list,
and reasons why the Work is notcomplete.

1. Terminate and remove temporary facilities from Project site, along with mockups,
construction tools, and similar elements.

2. Complete final cleaning requirements, including touchup painting.

3 Touch upand otherwise repairand restore marred exposed finishes to eliminate visual
defects.

B. Inspection: Submitawritten requestforinspection for Substantial Completion. Architect will
prepare the Certificate of Substantial Completion after inspection orwill notify Contractor of
items, either on Contractor's list or additional items identified by Architect, that must be
completed orcorrected before certificate willbe issued.

1. Reinspection: Requestreinspection whenthe Work identified in previous inspections as
incomplete is completed or corrected.
2. Results of completed inspection willform the basis of requirements for Final Completion.
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1.4 FINALCOMPLETION

A. Preliminary Procedures: Before requestingfinalinspectionfordetermining date of Final
Completion, complete the following:

1. Submitafinal Application for Paymentaccording to Division 1 Section "Payment
Procedures."
2. Submitcertified copy of Architect’'s Substantial Completioninspection listofitemsto be

completed or corrected (punchlist), endorsed and dated by Architect. The certified copy
of the list shall state that each item has been completed or otherwise resolved for
acceptance.

3. Submitevidence offinal, continuing insurance coverage complyingwithinsurance
requirements.

4 Submit the following completed forms, items and documents:

a. AIA Document G706 Contractor's Affidavit of Payment of Debtsand Claims.

b. AIADocumentG706A Contractor's Affidavitof Release of Liens.

C. AIADocument G707 Consentof Surety Companyto Final Payment.

d. Operation and Maintenance Manuals.

e. Warranties and Bonds. Submit original documents, including Contractor's General
Warranty.

f. Record Documents.

g. Keys and Badges.

h. Testing and Start-Up records. (if required)

i. Affidavit of Prevailing Wages paid.

j- Completelistof Contractorand all Subcontractors with address, phone numbers,

and work.

K. Asbestos-Containing Materials Statement (Form 01100B).

! Proof of final acceptance and compliance from governing authorities having
jurisdiction. (ifrequired)

m.  Certificate of insurance evidencing continuation of liability coverage including
coverage forcompleted operations untilthe expiration ofthe specified warranty
periods.

5. Instruct Owner’s personnel in operation, adjustment, and maintenance of products,
equipment, and systems. (if required)

6. Reinspection: Requestreinspection whenthe Work identified in previousinspections as
incomplete is completed or corrected.

7. Costofadditional re-inspections by Architectand Owner’s Projectmanagermay be
deducted from Final Paymenttothe Contractor.

PART 2 - PRODUCTS
21 MATERIALS
A. Cleaning Agents: Usecleaning materials and agents recommended by manufacturer or

fabricator of the surface to be cleaned. Do not use cleaning agents that are potentially
hazardous to health or property orthat mightdamage finished surfaces.
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PART 3 - EXECUTION
3.1 WARRANTIES

A Submittal Time: Submitwritten warranties on request of Architect for designated portions ofthe
Work where commencement of warranties other than date of Substantial Completion is
indicated.

B. Organize warranty documents into an orderly sequence based on the table of contents of the
ProjectManual. Include asatabbed section inthe Operation and Maintenance Manual.

3.2 FINAL CLEANING

A General: Providefinal cleaning. Conductcleaning and waste-removal operations tocomply
with local laws and ordinances and Federal and local environmental and antipollution
regulations.

B. Cleaning: Employ experienced workers or professional cleaners forfinal cleaning. Cleaneach
surface or unit to condition expected in an average commercial building cleaning and
maintenance program. Comply with manufacturer's written instructions.

1. Complete the following cleaning operations before requesting inspection for certification
of Substantial Completion for entire Project or for a portion of Project.

a. Clean Projectsite, yard, and grounds, in areas disturbed by construction activities,
including landscape development areas, of rubbish, waste material, litter, and
other foreign substances.

b. Rake grounds thatare neither planted nor paved toasmooth, even-textured
surface.

c. Remove tools, construction equipment, machinery, and surplus material from
Project site.

d. Remove debris and surface dustfrom limited access spaces, including roofsand

similar spaces.

e. Vacuum carpetand similar softsurfaces, removing debris and excess nap;
shampoo ifvisible soil or stains remain.

f. Cleantransparent materials, including mirrors and glass indoors and windows.
Remove glazing compounds and other noticeable, vision-obscuring materials.
Replace chipped or broken glass and other damaged transparent materials.
Polish mirrors and glass, taking care notto scratch surfaces.

g. Remove labels that are not permanent.

h Leave Project clean and ready for occupancy.

2 - Comply with safety standards for cleaning. Do not burn waste materials. Do not bury
debris orexcess materials on Owner’s property. Do notdischarge volatile, harmful, or

dangerous materials intodrainage system. Remove waste materials from Project site
anddispose of lawfully.

END OF SECTION 01 77 00
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PART 1 GENERAL CLOSEOUT SUBMITTALS

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 1 Specification Sections, applyto this Section.

1.2 SUMMARY

A. This Section includes administrative and procedural requirements for contract closeout,
including, butnotlimitedto, the following:

1. Project Record Documents.
2. Operation and Maintenance Data.
3. Warranties and Bonds.

B. Related Sections include the following:

1. Division 1Section011100"Summary of Work" for Asbestos-Containing Materials

Statement.
2. Division 1Section 0133 00"Submittal Procedures”.
3. Division 1 Section 01 77 00 “Closeout Procedures” for coordinating Contract Closeout.
4

Divisions 2through 49 Sections for specific requirements for submittals inthose Sections.

1.3 SUBMITTALS

A.  ProjectRecord Documents: Submitdocuments to Architectwith claimforfinal Application for
Payment.

B. Operation and Maintenance Data:

1. Forequipment, orcomponent parts of equipment putinto service during construction and
operated by Owner, submit completed documents within ten days after acceptance.

2. Submitone copy of completed documents 15days priortofinal inspection. This copy will
be reviewed and returned afterfinal inspection, with Architect comments. Revise content
ofalldocument sets as required prior tofinal submission.

3. Submittwo sets of revised final documents in final form within 10 days afterfinal
inspection.

C. Warranties and Bonds:

1. Forequipmentorcomponent parts ofequipment putinto service during construction with
Owner’s permission, submit documents within 10 days after acceptance.

2. Make other submittals within 10 days after Date of Substantial Completion, priortofinal
Application for Payment.

3. Foritems of Work for which acceptance is delayed beyond Date of Substantial
Completion, submitwithin 10days afteracceptance, listing the date of acceptance asthe
beginning of the warranty period.

PART 2 PRODUCTS -NOT USED
PART3 EXECUTION

3.1 PROJECT RECORD DOCUMENTS

A.  Maintainonsite one set of the following record documents; record actual revisions to the Work:
1. Drawings.
2.  Specifications.
3. Addenda.
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4.  Change Orders and other modifications to the Contract.
5. Reviewed shop drawings, product data, and samples.
6. Manufacturer’s instruction for assembly, installation, and adjusting.

Ensureentries are complete and accurate, enabling future reference by Owner.
Store record documents separate from documents used for construction.
Record information concurrent with construction progress.

Specifications: Legibly mark and recordateach product section description of actual products
installed, including the following:

1. Manufacturer's name and product model and number.
2. Product substitutions or alternates utilized.
3. Changes made by Addenda and modifications.

F. RecordDrawings and Shop Drawings: Legibly mark eachitemtorecord actual construction
including:
1. Measured locations of internal utilities and appurtenances concealed in construction,
referencedto visible and accessible features ofthe Work.
2. Fieldchangesofdimensionanddetail.
3. Details not on original Contract drawings.

3.2 OPERATION AND MAINTENANCE MANUAL

moow

B. Organize operations and maintenance documents intoanorderly sequence basedonthetable
of contents ofthe Project Manual.

1. Bind in heavy-duty, 3-ring, vinyl-covered, loose-leaf binders, thickness as necessary to
accommodate contents, and sized to receive 8-1/2-by-11-inch paper.
2. Provide heavy paperdividers with plastic-covered tabsforeach separate warranty. Mark

tab to identify the product or installation. Provide a typed description of the product or
installation, including the name of the product and the name, address, and telephone
number of Installer.

3. Identify each binderonthe frontand spine with the typed or printed title "OPERATION
AND MANTENANCE MANUAL AND WARRANTIES," Project name, CIP Number, and
name of Contractor.

B. ForeachProductorSystem: Listnames, addresses andtelephone numbers of Subcontractors
andsuppliers, including local source of supplies and replacementparts.

C. ProductData: Mark each sheetto clearly identify specific products and component parts, and
data applicable to installation. Delete inapplicable information.

D. Drawings: Supplementproductdatatoillustrate relations of component parts of equipmentand
systems, to show control and flow diagrams. Do not use Project Record Documents as
maintenance drawings.

F. TypedText: Asrequiredto supplement productdata. Providelogical sequence of instructions
for each procedure, incorporating manufacturer's instructions.

3.3 OPERATION AND MAINTENANCE DATA FOR MATERIALS AND FINISHES
A.  ForEachProduct, Applied Material,and Finish:
1. Include paintdrawdowns for colors used ateach school.

B. Instructions for Care and Maintenance: Manufacturer's recommendations for cleaning agents
and methods, precautions against detrimental cleaning agents and methods, and
recommended schedule for cleaning and maintenance.

3.5 WARRANTIES AND BONDS

A. Obtain warranties and bonds, executed in duplicate by responsible Subcontractors, suppliers,
and manufacturers, within 10 days after completion of the applicable item of work. Exceptfor
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Items put into use with Owner's permission, leave date of beginning of time of warranty until the
Date of Substantial completion is determined.

Verify that documents are in proper form, contain full information, and are notarized.
Co-execute submittals when required
Retain warranties and bonds until time specified for submittal.

Include warranties and bonds as a tabbed section in the O&M Manual, with typed or printed title
WARRANTIES AND BONDS.

Separate each warranty or bond with index tab sheets keyed to the Table of Contents listing
Provide full information, using separate typed sheets as necessary. List Subcontractor,
supplier, and manufacturer, with name, address, and telephone number of responsible
principal.

moow

m

END OF SECTION 01 78 00
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WATER REPELLANTS — SECTION 07 19 05

SECTION 07 19 05

WATER REPELLENTS

PART 1 - GENERAL
1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 1 Specification Sections, apply to this Section.

1.2 SUMMARY

A. This Section includes penetrating water-repellent coatings for the following vertical surfaces:

1. Brick masonry.
2. Concrete unit masonry (unpainted and unglazed).
B. Related Sections include the following:

1. Section 07 90 05 - Joint Sealers
2. Section 09 90 00 - Painting

1.3 PERFORMANCE REQUIREMENTS

A. Performance Testing: Provide water repellents that comply with test-performance requirements
indicated, as evidenced by reports of tests performed by manufacturer by a qualified
independent testing agency on manufacturer's standard products applied to substrates
simulating those on Projectusing same application methods to be used for Project.

B. Absorption: Minimum 95%0 percent reduction of absorption after 24 hours in comparison of
treated and untreated specimens.

1. Brick: ASTM C67.
2. Concrete UnitMasonry: ASTM C 140.

C. Permeability: Minimum 80 percentwater-vapor transmission incomparison oftreated and
untreated specimens, perASTM D 1653.

D.  WaterPenetrationand Leakage through Masonry: Maximum 95 percentreductioninleakage
rate incomparison of treated and untreated specimens, perASTM E514.

E. Durability: Maximum 5 percentloss of water repellency after 2500 hours of weathering in
comparison to specimens before weathering, perASTM G 154.

14 SUBMITTALS
A Product Data: For each type of product indicated.

1. Include manufacturer's printed statement of VOC content.
2. Submit MSDS Information
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WATER REPELLANTS — SECTION 07 19 05

B. Manufacturer Certificates: Signed by manufacturers certifying that water repellents comply with
requirements.

C. Qualification Data: For Installer.
D. Warranty: Specialwarranty specifiedinthis Section.
1.5 QUALITY ASSURANCE

A. Manufacturer: Minimum 10 years’ experience in manufacturing the products specified in this
section.

B. Installer Qualifications: Minimum 3years’ experience inthe application of the products
specified in this section. In addition, applicator must state the intended use of the proper
application equipmentandthatithas beenwellmaintained.

1. Provide alistof several ofthe mostrecently completed projects where the specified
material was used.
a. Includethe projectname, location, architectorowner, and method of application.

C. TestApplication: Apply afinish sample foreach type of water repellentand substrate required.
Duplicate finish of approved sample.

1. Locate each test application as directed by Architect.
2. Size: 25 sq.ft.
3. Final approval by Architect of water-repellent application will be from test applications.

D. Preinstallation Conference: Conductconference at Projectsite to comply with requirementsin
Section013100-"ProjectManagementand Coordination."

1.6 PROJECT CONDITIONS
A. Limitations: Proceed with application onlywhenthefollowing existing and forecasted weather

and substrate conditions permit water repellents to be applied according to manufacturers’
written instructions and warranty requirements:

1. Ambienttemperature isabove 40 deg F duringand 24 hours afterinstallation
2. Rainorsnow is not predicted 24 hours after application.
3. Application proceeds morethan sevendays after surfaces have beenwet.
4, Substrate is notfrozen, orambienttemperature surface isabove 100degF.
5. Windy conditions that may cause water repellentto be blown onto vegetation or surfaces
notintendedto betreated.
1.7 PRODUCT DELIVERY
A. Material Delivery: Deliver materials to the job site in original sealed containers, clearly marked

with manufacturer’'s name, brand name, and type of material. Verify the product matches that of
the original sample applied on the mock - up wall.

B. Record Keeping: Contractor/applicator shall record productbatch number orlotnumberfor
warranty purposes.

C. Storage & Protection: Store materials inside if possible, away from sparks and open flame.

Storeinasecure areato avoid tampering and contamination. Water based materials mustbe
keptfromfreezing. Storeand handleinaccordance with manufactures written instructions.
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1.8 WARRANTY
A. Special Warranty: Manufacturer's standard form inwhich manufacturer agree(s) to repairor
replace materials that fail to maintain water repellency specified in Part 1 "Performance
Requirements" Article within specified warranty period. When notified in writing from the
Owner, the Manufacturer shall, promptly and withoutinconvenience tothe Owner correctsaid
deficiencies.
1. Warranty Period: 5 years from date of Substantial Completion.
1.9 ALTERNATES:
A. Refer to Section 01 21 00 - Alternates for possible effect on work of this Section

1.10 ASBESTOS
A. Allmaterials usedinthis projectshall contain 0% asbestos. Provide written confirmation to
Architect.
PART 2 - PRODUCTS
2.1 MANUFACTURERS

A Products: Subjecttocompliance with requirements, provide one of the products under
Paragraph2.2

2.2 PENETRATING WATER REPELLENTS
A Silane/Siloxane, Penetrating Water Repellent: Clear, oligomerous alkylalkoxysiloxanes

containing 7 percentor more solids; with water, or other proprietary solvent carrier; and with 3.3
Ib/gal. (400 g/L) orless of VOCs.

1. Products: Low odor, water based repellents:
a. Prime A Pelt HCO by Chemprobe Coating Systems
b. Hydrozo Enviroseal 20 by ChemRex.
C. Sure KleanWeather Seal Siloxane PD by ProSoCo, Inc.
d. Fabrishield 900 by Fabrikem
e. Protectosil AQUA-TRETE 40 by degussa
f. Or approved.
B. Isobutyltrialkoxysilane, Penetrating Water Repellant: Clear liquid containing
isobutyltrialkoxysilane inan alcohol carrier with 600 g/L or less of VOC’s
1. Products:

a. Chem-Trete BSM400 bydegussa
b. Chem-Trete BSM40VOC byHULS America
C. Protectosil Chem-Trete 40 VOC by Evonic
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PART 3 - EXECUTION
3.1 EXAMINATION

A. Verify by examination that masonry and concrete surfaces are acceptable to receive the
specified water repellents. Notify the Architect if surfaces are notacceptable toreceive the
specified products.

3.2 SURFACE PREPARATION

A Thoroughly clean exposed surfaces by power washing, and per water-repellent manufacturer’s
recommendations. Test for moisture content, according to water-repellent manufacturer's
written instructions, to ensure that surface is dry enough after washing. Clean stains with
409 cleanser, or cleaners approved by the water repellent manufacturer. Let 409 soak into
masonry, and wash off.

1. Clay Brick Masonry: Clean clay brick masonry per ASTM D 5703.

B. TestforpHlevel, according towater-repellentmanufacturer's written instructions, toensure
chemical bond to silicate minerals.

C. Protect adjoining work, including sealant bond surfaces, from spillage or blow-over of water
repellent. Coveradjoining and nearby surfaces of aluminum and glass ifthere is the possibility
of water repellentbeing deposited on surfaces. Coverlive plants and grass.

D. Protect building occupants, pedestrians, vehicles and all non-masonry surfaces from application
ofwaterrepellant, masonry or concrete cleaners when used; residues, rinse water, waste fumes
and effluents; and in accordance with manufacturer's written instructions.

E. Coordination with Sealants: Do notapply water repellent until sealants forjoints adjacentto
surfaces receiving water-repellent treatment have been installed and cured.

1. Water-repellent work may precede sealant application only if sealant adhesion and
compatibility have beentested and verified using substrate, water repellent, and sealant
materials identical to those usedinthe work.

F. Proceed with installation only after unsatisfactory conditions have been corrected.
3.3 APPLICATION

A Manufacturer's Field Service: Engage a factory-authorized service representative to inspect the
substrate before application of water repellent and to instruct Applicator on the product and
application methodto be used.

B.  Apply a heavy-saturation or fog spray coating of water repellent, as per manufacturers
recommendation on surfaces indicated fortreatment using low-pressure spray equipment.
Comply with manufacturer’s written instructions for using airless spraying procedure, unless
otherwise indicated.

C. Apply a second spray coating with the required run downs per manufacturer's
recommendations. Comply with manufacturer's written instructions for limitations on drying time
between coats and after rainstorm wetting of surfaces between coats. Consult manufacturer's
technical representative if written instructions are not applicable to Project conditions.
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34 CLEANING
A. Immediately clean water repellent from adjoining surfaces and surfaces soiled or damaged by
water-repellent application as work progresses. Comply with manufacturer's written cleaning
instructions.

8. Repair or repaint surfaces damaged by application of water-repellant treatment,

END OF SECTION 07 19 05
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SECTION 079005
JOINT SEALERS

PARTIGENERAL

1.1

1.2

1.3

1.5

1.6

1.7

A.

1.8

A.

SECTION INCLUDES

Preparing sealant substrate surfaces.

Sealant and backing.

RELATED SECTIONS

Section 09 90 00 - Painting: Sealants used in conjunction with painted surfaces.
ENVIRONMENTAL REQUIREMENTS

Do notinstall solvent curing sealants in enclosed building spaces.

Maintain environmental conditions recommended by sealant manufacturer.

QUALITY ASSURANCE
Manufacturer. Company specializing inmanufacturing the products specified inthis Section.

Applicator Company specializing in applying the work of this Section with minimum three
years’ experience.

Conformto Sealantand Water proofers Institute requirements for materials and installation.

SEQUENCING AND SCHEDULING

. Coordinate the work of this Section with all work.

WARRANTY

Joints shall be sealed watertight and warranted for a period of two years from date of substantial
completion.

ALTERNATES
Refer to Section 01 23 00 - Alternates for possible effect on work of this Section.
ASBESTOS

No material usedinthis project shall contain asbestos. Submitwritten confirmation.

PART 2 PRODUCTS

2.1

A.

Multisite Painting 2021

ACCEPTABLE MANUFACTURERS

Elastomeric Joint Sealant

[ Silyl-Terminated Polyether Sealant (STPe).
a. Sonneborn Sonolastic 150

2. Urethanized Sealant
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JOINT SEALERS - SECTION 07 90 05

A. White Lightning by Sherwin Williams

B. Latex Joint Sealant:
1. Acryliclatexbase single component sealant.

a. Sonneborn; - Sonolac.

b. Tremco; - Tremflex 834
C. Substitutions as approved per Section 01 60 00 - Product Requirements.
D. Color of exposed sealant to approximate color of adjacent surfaces, unless otherwise directed.

c.c PREPARATORY MATERIALS

A. Primer: As recommended by sealant manufacturer to suit application. Non-staining type.

B. JointCleaner:Non-corrosive and non-staining type, recommended by sealantmanufacturer;
compatible with jointforming materials.

C. JointFiller: Polyethylene foam rod; oversized 30 to 50 percent. Ethafoarn by Dow, Sonofoam by
Sonneborn or approved.

PART 3 EXECUTION
3.1 EXAMINATION

A. Verify that surfaces andjoint openings are ready to receive work and field measurements are as
shown on Drawings and recommended by the manufacturer.

B. Beginning of installation means installer accepts existing surfaces substrates.

3.2 PREPARATION

A. Clean and prime joints in accordance with manufacturer’s instructions.

B. Remove loose materials and foreign matter which might impair adhesion of sealant.

C. Verify thatjoint backing and release tapes are compatible with sealant.

D. Protectelements surrounding the work of this Section from damage or disfiguration.
3.3 INSTALLATION

A Installsealantinaccordance with manufacturer’s instructions, applied before final coat of paint
orsurface sealer.

B. Measurejoint dimensions and size materials to achieve required width-depth ratios.

Installjoint backing to achieve a neck dimension no greater than 1/3 the joint width.

o O

Install bond breaker where joint backing is not used.

m

Apply sealant within recommended application temperature ranges. Consult manufacturer when
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JOINT SEALERS - SECTION 07 90 05

sealant cannot be applied within these temperature ranges.

Install sealant free of air pockets, foreign embedded matter, ridges, and sags.

. Tool joints concave within 10 minutes of installation, or as detailed.

CLEANING AND REPAIRING

Clean work under provisions of Sections 01 73 00 and 01 77 0.

Clean adjacent soiled surfaces.

Repair or replace defaced or disfigured finishes caused by work of this Section
PROTECTION OF FINISHED WORK

Protect finished installation under provisions of Section 01 73 00.

Protect sealants until cured.

SCHEDULE

Type | Condition: All exterior perimeter joints at frames and other exterior joints.

Type 2 Condition: All joints in wood where siding abuts wood trim, window and doors, over

exposed nail heads in wood.

END OF SECTION
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SECTION 09 90 00

PAINTING
PART 1GENERAL
1.1 SECTION INCLUDES
A Surface preparation.
B. Fieldapplication of paints, stains, varnishes, and other coatings.
1.2 EXTENT OF WORK
A. Surface preparation and painting of certain exterior elements and areas shown

on the provided photographs and/or documented within the descriptions and
notes. No Exposed surface is to be left unfinished unless specifically so
indicated. Do not paintitems having a factory finish or non-ferrous metals unless
specifically mentioned inthe painting schedule. Conduct dry film thickness tests
as directed by Owner's Representative. Patch areas where tests have been
conducted.

1.3 RELATED SECTIONS
A. Section 07 90 05 - Joint Sealers.
1.4 REFERENCES

A ASTM D16 - Standard Terminology Relating to Paint, Varnish, Lacquer, and
Related Products.

B. ASTM D4442 - Standard Test Methods for Direct Moisture Content
Measurementof Wood andWood-Base Materials.

1.5 DEFINITIONS
A Conform to ASTM D16 for interpretation of terms used in this section.
1.6 SUBMITTALS FOR REVIEW

A. Section 01 33 00 - Submittals: Procedures for submittals.

B. Draw Downs: Submit 5 sets of drawdowns for each color for each school for
review and approval before commencing work. 2 sets will be retained by
Owner with 3 sets returned to Contractor. One set for Contractor, one setfor
paint supplier, and one setfor Close-out O&M submitted to Owner at end of
project.

C. Product Data: Provide data on all paint products indicating name and formula
number for each color of paint used.

D. Inclusive listof required coating materials and its application and location.

E. Certifications by manufacturer of each materialthatthe products comply

with local regulations controlling the use of volatile organic components

(VOC’s).

Proposed solvent cleaning method. Proposed solventand stripping materials.

Manufacturer's thinning and application instructions.

MSDS (Material’'s Safety Data Sheet)forall Paints, Primers Thinners, Solvents,

Strippers, Fillers and all other proposed products to be used on the Project.

ITom
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1.

1.8

1.9

PAINTING - SECTION 09 90 00

SUBMITTALS FOR INFORMATION

A Section 01 33 00 - Submittals: Procedures for submittals.
B. Manufacturer's Instructions: Indicate special surface preparation procedures,
substrate conditions requiring special attention.

SUBMITTALS AT PROJECT CLOSEOUT
A. Section 01 60 00 - Contract Closeout; Procedures for submittals.

B. Maintenance Data: Submit data on cleaning, touch-up, and repair of
painted and coated surfaces.

QUALITY ASSURANCE

A. Manufacturer Qualifications: Company specializing in manufacturing the
Products specified in this section with minimum three year experience.

B. Applicator Qualifications: Company specializing in performing the work of this

section with minimum three years experience.

REGULATORY REQUIREMENTS

A. Conform to applicable code for flame and smoke rating requirements for
products and finishes.
B. Comply with requirements of Environmental Protection Agency document “Lead

Renovation, Repair, and Painting Rule” issued in 2010.

DELIVERY, STORAGE, HANDLING AND PROTECTION

A Deliver products to site in sealed, manufacturer's labeled, unopened containers.
Inspect to verify acceptability.
B. Container Label: Include manufacturer's name, type of paint, brand name, sick

and/or lot number, color designation, brand code, coverage, surface
preparation, drying time, and where applicable, instructions for mixing and
reducing, cleanup requirements and EPA / code compliance.

C. Paint Materials: Store at minimum ambient temperature of 45 degrees F (7
degrees C) and a maximum of 90 degrees F (32 degrees C), in ventilated area,
as required by manufacturer's instructions. Store outside the building in secured
area or as directed by Owner's Representative. Mix where directed. Protect
against contamination by foreign matter. Remove unacceptable materials from

site.
EXTRA STOCK
A. For each school, leave in original unopened one gallon containers, one gallon of

each color used at that school. Label for positive identification and store on
each school’s premises where directed. Provide list of paints delivered and
signature of person receiving paint.

ENVIRONMENTAL REQUIREMENTS

A. General: Comply with manufacturer’s directions. Apply products in dust-free and
insect-free areas.

B. Do not apply materials when surface and ambient air temperatures are outside
the temperature ranges required by the paint product manufacturer.

C. Do not apply coatings on substrates while they are in direct sunlight.
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Do not apply exterior coatings during rain or snow, or when relative humidity is
outside the humidity ranges required by the paint product manufacturer. Perform
nowork until material surfaces have thoroughly dried.

Testsubstrates for moisture contentin presence of Owner's Representative.
Minimum Application Temperatures for Latex Paints: 45 degrees F (7 degrees
C)forinteriors; 50 degrees F (10 degrees C)for exterior; unless required
otherwise by manufacturer's instructions.

Apply paint with permanent lighting functional. At semi-enclosed areas,
supplement with work lights by providing lighting level of 80 ft candles (860 1x)
measured mid-height at substrate surface.

Provide sufficient ventilation required for healthy working conditions and
pleasant environment.

1.14 ABESTOS

A.

Allmaterials usedinthis projectshall contain 0% asbestos. Provide written
confirmation to Architect.

1.15 ALTERNATES

No Alternate paints are to be provided at thistime.

PART 2 PRODUCTS

2.1 MANUFACTURERS

A.

Paint: ICI, Rodda, Sherwin-Williams, Benjamin Moore, Dutch Boy, Glidden,
Pittsburgh, Parker, Miller, Olympic, Zinsser, orapproved. Paintmaterials shall
be of the type specified and of the highest quality obtainable.

Substitutions: Referto Section 0160 00 - Product Requirements

Colors and manufacturers listed on drawings may differ from the paint product
listed in Project Manual. Follow selected manufacturers’ requirements
should they exceedthese minimums.

2. MATERIALS

A.

Muiltisite Painting 2021

Products for each general purpose shall be of the same manufacturer. Products,
solvent, primer and finish coats for a specific application shall be from the same
manufacturer, orapproved-in-writing by manufactureroffinish coat.
Respectivefillers, primers, undercoats, intermediate coats and top coats shall
be compatible with each other and substrate.

Coatings: Ready mixed, exceptfield catalyzed coatings. Prepare pigmentstoa
soft paste consistency, capable of being readily and uniformly dispersed to a
homogeneous coating; for good flow and brushing properties; capable of drying
or curing free of streaks or sags. Use of coatings containing lead and coatings
containing zincchromate is prohibited.

Accessory Materials: Linseed oil, shellac, turpentine, paintthinners, solvents,
strippers, fillers, and other materials not specifically indicated or described but
required to achieve the finishes specified; shall be of the highest commercial
quality and shall have identifying labels on containers.

Patching Materials: Latex filler, and epoxy filler cover and exterior and interior
exposed countersunk fasteners.

Cleaning Detergent: Low sudsing for washing sheet metal roofing and siding:
Tide - diluted 20:1; Krud Kutter - diluted 10:1, or approved. Testdetergentona
smallareafirst.
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2.3 PRODUCTS LIST

A.

Submit to the Architect a complete and detailed list of materials proposed for
use on Work, including draw-down color cards for each color and manufacturer.
Include a letter from the manufacturer stating that materials are suitable for the
intended use. Obtain Architect’s acceptance before ordering.

2.4 FINISHES

A.

Refer to schedule at end of section for surface finish schedule.

2.5 COLORS

A When required, match adjacent existing colors. At most sites, architect will have
color selections available from original paint projects; however, contractor shall
verify colors and tint paint products as required to approximate the color of
potentially faded paint.

B. Coordinate color selection with Architect to match existing. Provide for areas of
up to 15% to be deep tone, accent colors.

PART 3 EXECUTION

3.1 EXAMINATION

A

B.

Verify that surfaces are ready to receive Work as instructed by the product
manufacturer.

Examine surfaces scheduled to be finished prior to commencement of work.
Report any condition that may potentially affect proper application, permanence,
quality and execution of work.

Ensure that surfaces are in proper condition to receive the specific coating. If the
surfaces can not be put into proper condition, notify the Owner's representative.
Starting work on any surface shall be construed as acceptance of the surface by
the Contractor as being satisfactory to properly receive the coating specified.
Always check for compatibility of any previously painted surface with new shop
applied primer and coating by applying a test patch of 2-3 square feet. Allow to
dry thoroughly. Check adhesion.

Measure moisture content of surfaces using an electronic moisture meter. Do
not apply finishes unless moisture content of surfaces are below the following
maximums:

1. Plaster and Gypsum Wallboard: 12 percent.

2, Masonry, Concrete, and Concrete Unit Masonry: 12 percent.

3. Interior Wood: 15 percent, measured in accordance with ASTM D2016.
4 Exterior Wood: 15 percent, measured in accordance with ASTM D2016.

3.2 PROTECTION

A.

Muiltisite Painting 2021

Surface must be dry and in sound condition. Remove oil, dust, dirt, loose rust,
peeling paint or other contamination to ensure good adhesion. All areas must be
completely dry prior to coating.

Surface Appurtenances: Remove hardware, electrical switch outlet coverplates,
electrical fixtures (protect against shock), light fixture trim, escutcheons, and
fittings prior to preparing surfaces for painting and finishing. If removal is
impractical or impossible because of the size or weight of the item, provide
surface-applied protection before surface preparation and painting. All
removed items shall be protected and free of splatter, overpaint, discoloration or
damage. Remove clean and replace if required.
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Fascia: Components of a “fascia” refers to wood, metal over wood, or any
combination of which forms a roof edge between the roof surface and the wall or
soffit surface. Some fascias are all wood, and some will have a wood fascia
board with a sheet metal cap or ecge metal component over top. This assembly
is all considered a fascia. Any metal that extends onto the roof (cap metal) is
considered part of the assembly and shall also be painted. Some fascias have
a pre-finished sheet metal cap with wood below it.

Post signs and install barricades as required to protect work of this section
against damage or discoloration.

3.3 FLAMMABLE MATERIAL

A.

Take extraordinary care to prevent fire. Open containers of paint only when
needed. Keep rubbing cloths and oily rags in tightly closed containers, or
remove from building at close of each day's work.

34 SURFACE PREPARATION

A.

Gmmo
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Existing painted surfaces have numerous paint layers and bottom layers may
contain lead based paint. Exhaustive tests have not been made to determine if
there is any lead based paint. Should suspect layers be encountered, contact
District for remedy. Adhere to following Item 3.5 for additional precautions for
preparation of surfaces containing lead paint.

At exterior painting only, clean surfaces thoroughly using power-washing
equipment to remove salt deposits and chalking of old paint material, without
damaging the substrate or surrounding areas.

Maintenance painting will frequently not permit or require complete removal of
all old coatings prior to repainting. However, all surface contaminations such as
oil, grease, loose paint, mill scale, dirt, foreign matter, rust, mold, mildew,
mortar, efflorescence and sealers must be removed to assure sound bonding to
the tightly adhered old paint. In addition, glossy surfaces of old paint films must
be clean and dull before repainting (thorough washing with an abrasive kitchen
cleanser will clean and dull in one operation, or wash thoroughly and dull by
sanding. Remove sanding dust.) Spot prime all bare areas with appropriate
primer. Feather all edges. Fill depressions left by removed paint. Always check
for compatibility of the previously painted surface with the new coating by
applying a test patch of 2-3 square feet. Allow to dry thoroughly and check
adhesion.

Remove loose paint by hand scraping and/or wire brushing.

Do not sand or scrape cement plaster or stucco.

Surfaces: Correct defects and clean surfaces which affect work of this section.
Mold or mildew must be removed by scrubbing with a mixture of one quart of
household bleach to three quarts of water. CAUTION: DO NOT ADD
HOUSEHOLD DETERGENTS OR AMMONIA TO THE BLEACH SOLUTION.
Wear protective glasses or goggles, waterproof gloves and protective clothing
and quickly wash off any of the solution that touches the skin. Scrub well with
brush and allow solution to remain on the surface for ten minutes before rinsing
thoroughly with clean water. Allow to dry.

Surfaces may be solvent cleaned, if required, only with approval of the Owner’s
representative and the Architect.

Acid washing, water blasting or sand blasting is generally not acceptable.
Exceptions need prior written approval by the Owner's representative and the
Architect unless called for in the contract documents.

Glossy surfaces shall be dulled.

Treat areas where factory applied coating has been damaged as unfinished
material. Sand edges of blemishes to achieve a smooth transition.
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Marks: Seal with appropriate sealer those marks which may bleed through
surface finishes.

Gypsum Board Surfaces: Fill minor defects with filler compound. Spot prime
defects after repair.

Doors, Frames: Finish door edges and protect hardware from damage.
Remove as may be required to apply specified finish.

Plaster Surfaces: Fill hairline cracks, small holes, and imperfections with latex
patching plaster. Make smooth and flush with adjacent surfaces. Wash and
neutralize high alkali surfaces.

Concrete, Masonry, Plaster, Stucco: Repair surface defects. Remove grease,
oil and other contaminants by solvent cleaning. Scrape carefully to remove
deteriorated coatings. Glossy or very hard coatings should be sanded lightly to
promote maximum adhesion of the subsequent coating. Surface must be
thoroughly dry before coating.

Galvanized Surfaces: Remove surface contamination and oils and thoroughly
clean with surface conditioner in accordance with manufacturer’s instructions.
Shop Primed Steel Surfaces: Sand and scrape to remove loose primer and
rust. Feather edges to make touch-up patches inconspicuous. Clean surfaces
with solvent. Prime bare steel surfaces.

Exterior Metal Surfaces: Remove old coatings by thorough scraping and wire
brushing and/or with paint remover. Remove dirt, oil, oxides, etc. as needed by
solvent cleaning. Allow to dry thoroughly.

Bare, Sandblasted or Pickled Metal: Treat with a metal treatment before
applying primer.

Aluminum: Remove surface oxidation on aluminum scheduled to be painted.
Apply etching primer immediately after cleaning.

Interior Wood Items Scheduled to Receive Paint Finish: Remove tape
residue and wire staples. Wipe off dust and grit prior to priming. Seal knots,
knot holes, pitch streaks and resinous sapwood sections with sealer. Fill nail
and screw holes. Rough areas and cracks after primer has dried, sand between
coats.

Exterior Wood Scheduled to Receive Paint Finish: Remove dust, grit, and
foreign matter. Seal knots, knot holes, pitch streaks and resinous sapwood
sections with sealer. Set nails (nail pops) and fill nail holes with tinted exterior
caulking compound after prime coat has been applied. Sand smooth as
required. Clean and allow surface to be thoroughly dry before coating.
Exposed A-C plywood and MDO plywood may have countersunk screw or nail
fasteners in the field. Fill these countersunk screws or nail heads with epoxy
wood filler or sealant. Sand filler or tool sealant smooth and seal with prime
sealer before painting.

Plastic: Sand lightly and wipe with solvent appropriate for material.

At completion of preparation, remove all evidence of paint chips, dust, and
debris as a result sanding, scraping; and caulk and window putty removal.
District dumpsters not available for disposal of waste generated by this project.
Sheet Metal Roofing and Siding: Soft power wash (low pressure, 800 psi) and
soft scrub surface with fillibrated brush using low sudsing, non-abrasive
detergent solutions to remove dirt, dust, mold, algae, and any foreign matter.
Follow with adequate rinse of water.

35 SURFACE PREPARATION - EXISTING LEAD BASED PAINT

—

Prepare surfaces with the additional following precautions.

2. Some paint in this project is assumed to be lead containing and where identified shall be
prepared and painted according to the following guidelines. Contractor is solely
responsible for protection of workers and the public. Safety precautions shall include,
but not be limited to, the following:

Muiltisite Painting 2021
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PAINTING - SECTION 09 90 00

Follow all regulatory agency requirements in the handling, collecting and
disposal of lead containing paint. Comply with work practices outlined in the
document “Lead Renovation, Repair, and Painting Rule” issued in 2010 by the
Environmental Protection Agency.

Maintain the safety of workers through the usage of respirators and other
measures deemed appropriate by the contractor or as required by governmental
agencies.

No power sanding drilling, grinding, or sawing of lead based paint surfaces is
permitted unless area is isolated and under negative air containment.

Cover areas with plastic sheeting to collect debris. Bag up and dispose of lead
based material with rest of debris.

Avoid unnecessary scraping or sanding of lead based paint surfaces.

Surfaces are to be minimally hand sanded only. All visible dust created shall be
promptly collected with a HEPA vacuum, and cleaned from building surfaces
with a damp cloth or sponge.

All debris from surface preparation shall be collected for safe disposal before
the next school day. No one is to be able to walk through, breath, or otherwise
be able to ingest potentially lead laden debris material.

Torches and heat guns are prohibited.

Dry abrasive blasting is prohibited.

Use of paint strippers is prohibited.

Surfaces proven to not contain lead may be prepared without these additional
preparation precautions. Testing swabs available from District for contractors
use.

36 APPLICATION

A
B
C.
D
E

&=

Apply products in accordance with manufacturer's instructions.

Apply coatings with suitable brushes or rollers or spraying equipment as
recommended by manufacturer. Back roll or brush any spray applied material.
Do not apply finishes to surfaces that are not dry. Allow applied coats to dry
before next coat is applied. Test with moisture meter.

Do not apply Finish Coats until Primer Coat has been inspected and approved
by Architect.

Apply each coat to uniform appearance, without runs, sags, brush marks,
streaks, laps, skips, transparencies, mixed areas of paint pile-ups. Apply each
coat of paint slightly darker than preceding coat unless otherwise approved.
Sand wood and metal surfaces lightly between coats to achieve required finish.
Vacuum clean surfaces of loose particles. Use tack cloth to remove dust and
particles just prior to applying next coat.

Prime concealed surfaces of interior and exterior woodwork with primer paint.
Where Paint abuts other Materials or Colors, cut Paint edges clean and sharp
with no overlaps.

Finish door tops, bottoms, and edges ; remove doors from frames if necessary.

3.7 FIELD INSPECTION

A.

Multisite Painting 2021

Dry paint film thickness shall be measured by the painting contractor in the
presence of the Architect, Owner's Representative upon completion using Mark
11 Tooke coating inspection gauge, a precision instrument for measuring and
evaluating paint coating. Coat work measuring less than specified thickness
shall be re-coated to comply with minimum standard, touch-up test surface
which will measure approximately one square inch per test.
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PAINTING - SECTION 09 90 00

3.8 CLEANING

A. Remove paint spills, splatters, over spray, and stains from all surfaces; including
previously existing paint over sprays on glass and windows; and those in
paint storage and mixing rooms.

B. Unless otherwise approved, refinish entire wall or surface where portion of finish
has been damaged or is otherwise unacceptable.

C. Collect waste material which may constitute a fire hazard, place in closed metal
containers, and remove daily from site.

D. Remove debris from site upon completion of work or sooner as directed.

3.9 SCHEDULE - EXTERIOR SURFACES

Prime coats listed may not be omitted from existing finished surfaces. Refer to Item
3.4C for spot priming. Number of coats specified hereunder is minimum. Minimum
coating thicknesses specified below include Prime Coat and Finishing Coats combined.

A. Wood, Plywood, Medium Density Overlaid Plywood (MDO), Gypsum Board,
Stucco, Painted Masonry, CMU, Concrete, and Tempered Hardboard - Painted:
1. One coat of acrylic primer sealer. Rodda 501601x First Coat Primer
2. Two coats of acrylic latex enamel, semi-gloss. Rodda 54200xx
Minimum Dry Thickness: 4.0 mil

B. Previously Coated Ferrous Metals - Painted:
1. One coat flat latex primer. Rodda 501601x First Coat Primer
2. Two coats of acrylic latex enamel, semi-gloss. Rodda 54200xx

Minimum Dry Thickness: 4.0 mils

c ABS Plastic Downspouts - Painted:
1. Two coats semi-gloss acrylic latex paint. Rodda 54200xx
2. Minimum Dry Thickness: 4.5 mils
D. Trash Compactors, HVAC Units, Parking Lot Light Poles, Flag Poles - Painted:
1. One coat alkyd metal primer, Rodda 708195x
2 Two coats semi-gloss alkyd enamel, Rodda 74500xx Porsalite
3. At Flag Poles: metal primer plus two coats ICl Devguard 4308-8020
Aluminum - No Substitutions
E Bollards - Painted:
1 One coat alkyd metal primer, Rodda 708195x
2. Two coats gloss alkyd enamel, Rodda 7581841x Safety Yellow
Minimum Dry Thickness: 4.0 mils
E: Pressure Treated Wood Ramps, Fences & Railings, Benches: Stain
1. Two coats Alkyd, acrylic/urethane blend. SWF-SOLID Color Wood
Finish. Mfr. Flood or approved.
G. Clear Finished Glu-Lam Bench - Painted:
1. Two coats McCloskey Man O’ War Spar Marine Varnish # 80-7505 or
approved.

END OF SECTION 09 90 00
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GENERAL NOTES & SCOPE OF WORK FOR ALL SITES
GENERAL NOTES :

—

S.

10.
1.

12.
12.
4.

15.

Photographs are intended to show typical paint assemblies and not all the areas of work.

Colors and manufacturers listed on drawings may differ from the paint product listed in Project Manual.

Follow selected manufacturer’s requirements should they exceed these minimums.

Do not paint pre-finished or aluminum sheet metal copings, flashings and cap metal at roof edges. Do not

paint aluminum or vinyl window frames.

Clean aluminum and vinyl window frames and aluminum store front systems.

Sheet Metal Cleaning:

a.  Pre-finished and Aluminum Cap Metal and Trims and at Roofs, Fascias and Gutters: Clean with mild
detergent and buff to a uniform luster with a clean cloth.

b.  Pre-finished Sheet Metal Siding: Soft power wash metal siding to minimize streaking patterns. Soft
scrub siding with detergent and filibrated soft nylon bristle brush to remove dirt and debris.

¢.  Pre-finished Sheet Metal Roofs: Power Wash (low pressure, 800 psi Max) and soft scrub detergent
with a filibrated soft nylon bristle brush entire roof surface to remove dirt, dust, mold, algae, and any
foreign matter. Use low sudsing, non-abrasive dishwashing detergent or approved. Do not allow
detergent to dry on roof. (Note, there are no pre-finished sheet metal roofs to be washed this project.)

Two connected bubbles on a picture denotes sheet metal to be cleaned or a paint surface be painted, or a

combination of both. Everything shall be cleaned and painted.

Protect existing buildings and yards from damage and debris. Repair any damage to areas during work.

Remove and reinstall all wire baskets protecting speakers, etc. Remove and reinstall all mechanically

fastened sighage, graphics, etc, from walls, doors or surfaces to receive paint coatings or waterproofing.

Inspect, prepare for and re-caulk and seal at joint of dissimilar materials (window frames to walls, masonry,

ete).

Paint tops and edges of doors, paint exposed edges of operable (hopper and awning) windows.

Prime and paint unpainted conduits, panel boxes and the like to match adjacent surfaces.

Prime and paint all unpainted downspouts.

Remove, prep, and paint both sides of any protective screens or grilles over doors, windows, etc.

Do not paint murals. Mask murals and graphics as req'd, cut tight to murale with appropriate trim or body

paint colors per schedule.

Paint masonry waterproofing sealer on all unpainted brick or masonry surfaces.

P Af'-’o% SCOPE OF WORK :

é’ MICHAEL HEFFERNAN \'.g 1 The exterior surfaces, trims, louvers, railings and benches of the entire school buildings
i

p ORE

2.9.21

&

are to be preped, primed, and repainted unless noted otherwise. Paint all bollards, light
poles, sign posts to match existing. Do not paint any factory finished metal.
All of building to be power washed. Refer to General Note No. 5 for all sites regarding

A

% OF OW washing sheet metal surfaces.

‘ 3. All roof top mechanical units, air vents, roof vents and other roof top protrusions are to be
repainted, including unpainted galvanized units. Do not paint any pre-finished sheet metal
ekirts or assemblies on roof top surfaces. Permit no overspray onto roof surfaces or
prefinished sheet metal ekirte.

4. Apply full prime coat at heavily chalked areas of main body paint. Spot priming permitted at
other areas.

5.  Paint any ball walls, and other previously painted play equipment. Unpainted CMU ball walls
receive water repellant.

6. Do NOT power wash wood doors or allow tops or edges of wood doors to get wet.
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KENNEDY MIDDLE SCHOOL

GENERAL NOTES at KENNEDY:

N -

Refer to General Notes for all Sites on Sheet 00.
Existing surfaces have numerous paint layers and are assumed to contain lead paint.
Lightly power wash tiled Kennedy entrance sign.

Paint Kennedy sign at street. Match existing color.

SCOPE OF WORK at KENNEDY:

Refer to Scope of Work for all Sites on Sheet 00.
2. Power wash, wire brush, degrease, or otherwise clean existing dumpster (No. 4 below), and pant
fimsh, | coat primer, 2 coats fimsh. Color to match existing.

BASE BID #1
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gl

f% 1127121
%
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COLOR SCHEDULE (and Picture Legend):

Mark | Paint Color Finish Mfr. Typical Application

I Ashlar Grey Semi-gloss Rodda # DO-03252 CMU Walls, Infill Panels,
Columns, Downspouts, Trash
Cans

2. Holly Brook (light Semi-gloss Rodda # 750 Soffits, Reveal, Downspouts

Green)

3. Blue Crab Semi-gloss Rodda # WE-97-0245 Doors, Window Trim, Railings,
Benches, Fascias, Gutters

4. Tan Semi-gloss ICl Alkyd 4308-0200 or | Trash Compactor Components

Rodda #74500x

ok Clean Only Gen. Note #3 Front Entry Sign

6. No Paint Clean Metal At Prefinished Sht Mtl Fascias 4
Gutters

7; Light Grey Semi-gloss Rodda #DO-07-H2995 | Rooftop Units and Vents

8. Water Repellant Clear Exposed Aggregate at School
Sign

9, Safety Yellow Gloss ICl Alkyd 4308-9400 or | Bollards (White at Benches)

Rodda 758 | 84x

sHeeT 1A
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PATHFINDER

GENERAL NOTES at PATHFINDER:

I'. Refer to General Notes for all Sites on Sheet OO.
2. Bxsting surfaces have numerous paint layers and are assumed to contamn lead pamnt.

SCOPE OF WORK at PATHFINDER:

f. Refer to Scope of Work for all Sites on Sheet 0O.

COLOR SCHEDULE (and Picture Legend):

Mark | Paint Color Finish Mir. Typical hecation

i Restful White | Semt-gloss Rodda # WE-06-23406 | Walls. Soffits, Eaves 4
Downspoluts

2. Regatta Blue | Semi-gloss Rodda # 517 Rakes and Fascias

3. Red Barn Semi-gloss ICI # EUG 09-1268 (no | Walls, Doors, Fascias ¢ Roof

substitutions) Edges

4, No Paint Clean Metal General Note # |1 2 Prefimshed Sheet Mtl, Flashings,

Aluminum Frames

NN
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EDUCATION CENTER

GENERAL NOTES at ED CENTER:

I. Refer to General Notes
2. Existing surfaces have numerous paint layers and are assumed to contamn lead pamt.

SCOPE OF WORK at ED CENTER:

I. Refer to Scope of Work for all Sites on Sheet 00
2. Power wash, wire brush, degrease, or otherwise clean trash compactor (No. 6 below), and pant
finsh, | coat primer, 2 coats finish.

COLOR SCHEDULE (and Picture Legend):

Mark Paint Color Fimish Mir. Typical Application
l. Monroe Green Semi-gloss Rodda # DO-03-2529 Upper Walls, Downspouts,
Scuppers, Rallings, Doors,
Window Trims, Cap Metal,
Columns, Beams, Railings,
Benches
2. Ashlar Grey Semi-gloss Rodda # DO-03-2527 Lower Walls ¢ CMU Walls,
Downspouts
3. Polar White Semi-gloss Rodda # DO-97-0244 Soffits ¢ Breezeway Cellings
4. Light Grey Semi-gloss Rodda # DO O7H2935 | Rooftop Units
5. No Pant Clean Metal | Gen. Note # 12 At Prefimshed Sht Mtl Flashings
and Sheet Metal Siding
. Tan Semi-gloss ICI Alkyd 4308-0200 or | Trash Compactor Components,
Rodda Alkyd 74500x Roof Ladders
7. Safety Yellow Gloss ICI Acrylic 4208-9400 Bollards
or Rodda 758 | £4x
8. Silver Gloss ICI 4308-9020 Flag Pole
WY
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