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High School Additions & Alteration

Project Contractors Start Finish %Complete Note

Addition & 

Alteration

VRD

Hartcorn

Hi-Tech 

Palace Elec. 

August 2018 August 2020* 60% Phase I: Complete 

Phase II: 65%

*Proposed Change
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Amityville UFSD 

AUFSD High School Addition & Alterations -General Bond 

Status Update 

Å General Contractor completed 95% of new classroom CMU walls 

on 1st & 2nd floor of the addition. Continued installing exterior brick 

veneer. Starting installing new CMU walls in area ñCò, which is the 

new entrance lobby. Completed perimeter roof blocking over 

gymnasium. Roofing material delivered onsite. Installed new 

library windows. 

Å Electric Contractor completed installing new data and light fixtures 

in library. Continued installing conduits for receptacles, switches, 

fire alarm and data in new addition. 

Å Mechanical Contractor started installing first floor ceiling hung duct 

work and HVAC units in new addition. 

Å Plumbing Contractor Continued working on new addition storm 

drain piping. Continued roughing in the new addition bathrooms. 



September 2019

Amityville UFSD 

AUFSD High School Addition & Alterations -General Bond 

Status Update 

New Gymnasium Exterior Brick Veneer
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New First Floor Duct Work
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New First Floor Classroom Duct Work
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New Condensate Tank For Existing Building.
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New Hallway Locker Soffit Framing 



New Structural Steel For Existing Building 

Auditorium AC Units.
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