
PROJECT:
Gilham Elementary School
Asbestos Abatement Remodel Project 2021
Eugene School District 4J
CIP # 260.193.50919.003

ISSUED BY: Doug Lemonds
Facilities Management
715 W. 4th Ave.
Eugene, Oregon 97402

DATE: January 6, 2021

Acknowledge receipt of this addendum by inserting its number and date in the Quotation Form. The contents of this addendum are to be covered in the quotations and in closing the Contract will become a part thereof. Changes noted herein affect only the specific words in paragraphs mentioned and the balance of the Specifications remain in full force.

1.0 Asbestos Abatement Drawing A-1

Delete: Base Quote Abatement Schedule:
Start: June 28, 2021 Finish: July 15, 2021 Substantial Completion: July 15, 2021

Delete: Alternate Abatement Quote Schedule:
Start: April 05, 2021 Finish: April 21, 2021 Substantial Completion: April 21, 2021

Add: Base Quote Abatement Schedule:
Start: June 23, 2021 Finish: July 06, 2021 Substantial Completion: July 06, 2021

Add: Alternate Abatement Quote Schedule:
Start: April 05, 2021 Finish: April 19, 2021 Substantial Completion: April 19, 2021

END OF ADDENDUM NO. 2