


FULLER MIDDLE SCHOOL FEASIBILITY STUDY

School Committee Meeting
June 20, 2018

Agenda

- Project Update
- Educational Vision
- Selected Design Option
- Scope Reduction
- Next Steps
- Design Status

MSBA Feasibility Study Process and Schedule



Educational Vision

Our diversity is our strength

- ESL, FEL and SPED Demography
- Grade and School Configuration
- STEAM Education at Fuller
- Teaching Methodology
- Technology
- Art, Music and Theater
- Special Education
- Health and Physical Education



Visioning Highlights


- Personalized and Collaborative Learning
- Transdisciplinary Instruction
- Visible Learning
- Adaptability
- Whole Child, Whole Community
- Community and Civic



Programmatic Relationships

PROGRAM BUBBLE DIAGRAM

Grade Cohorts



Jonathan Levi Architects


Fuller Middle School Feasibility Study
School Committee
June 20, 2018



PROJECT MANAGEMENT **SMMA**

Jonathan Levi Architects

Selected Design Option



--- PARENT DROP-OFF 626'
--- BUS DROP-OFF 1050'


 Jonathan Levi Architects

PROJECT MANAGEMENT


SMMA
 Jonathan Levi Architects

SCHEME C

Fuller Middle School Feasibility Study
 School Committee
 June 20, 2018

PRELIMINARY TIMELINE

Construction would start summer 2019, with the new school completed for summer 2021 and then the demo/parking lot work completed December 2021

Scope Reductions

Scope Reductions

- Reduce 30 Classrooms to 27
- Reduce 9 Science Classrooms to 6
- Combine Tech Classroom with Fabrication Lab
- Combine Small Group Seminar with Teacher Work Rooms

Combined total reduction of 12,165 GSF, representing a savings of approximately \$6M in total project costs.

Current Preliminary Cost Analysis

Total Project Cost	\$104.5M
MSBA Share	\$ 41.0M
Framingham Share	\$ 63.5M

Estimated Average Cost/Year
Average Residential Taxpayer \$ 110/Year*

*Based on 20 year bond utilizing \$8M of Capital Stabilization Funds

Costs are preliminary and subject to change



NEXT STEPS

School Building Committee to continue to refine the Design Options and Costs. The SBC meetings are every two weeks. Meetings and agendas are posted on the FPS website.

- July 23, 2018 – Community Forum No. 6
- September 6, 2018 - Community Forum No. 7
- September 12, 2018 - Submit Schematic Report (SD) to MSBA
- October 31, 2018 - MSBA Board meeting to approve project
- Fall 2018 – City Council Appropriation Vote
- December 11, 2018 - Debt Exclusion Vote

Community Resources

Project Website:

www.fullerbuildingproject.com

To receive information on the Fuller Middle School Building Project, please subscribe to the City's [“Notify Me”](#) system

Design Status

Thank You