

Framingham
Fuller Middle School

School Building Committee February 25, 2019



Jonathan Levi Architects


FULLER SCHOOL, FRAMINGHAM

Parking Count Analysis


Fuller Parking Needs - During and After Construction

	Day	Night
Adult ESL	5	425
Fuller	100	-
Farley	150	150
McCarthy	85	-
PIC	15	-
Building and Grounds	20	5
Early Childhood	3	-
Truant	1	1
Board of Health	0	0
<i>Subtotal</i>	379	581
Contractor	100	-
Adult ESL off site parking	-	-100
<i>Total</i>	479	481


Existing Site




Phase 1 Overall Site




Existing Farley Roadway




Phase 1 New Permanent Farley Parking



Phase 1-3 Temporary Front Parking Detail




Phase 2 Site Plan



Phase 3 Site Plan

**Phase 3 Parking
Demolition
Fall 2021 to Winter 2021**



Existing - 246 Spaces

New Permanent - 154 Spaces


Temporary - 160 Spaces

Evening only - 90 Spaces at drop-off areas

Total 560 Spaces + 90 Evening /Event Spaces



Refined Final Site Plan




Existing - 246 Spaces

New Permanent - 314 Spaces

Evening only - 90 Spaces at drop-off areas

Total 560 Spaces + 90 Evening /Event Spaces

Roadway Improvements




Construction Traffic



CONSTRUCTION TRUCKING ROUTE
 Fuller Middle School





Construction Traffic





CONSTRUCTION TRUCKING ROUTE ENLARGED
Fuller Middle School


























ART CLASSROOM ELEVATION - S




ART STUDIO ELEVATION - N




ART CLASSROOM ELEVATION - E



ART CLASSROOM ELEVATION - W



ART CLASSROOM RCP




ART CLASSROOM PLAN

ART


0 | 4 | 8 | 16 | 32

Jonathan Levi Architects

2/11/2019



CHORUS ROOM ELEVATION - W




TYP. PRACTICE ROOM ELEVATION - N





TYP. PRACTICE ROOM ELEVATION - E



TYP. PRACTICE ROOM ELEVATION - S




TYP. PRACTICE ROOM ELEVATION - W




CHORUS ROOM ELEVATION - E



CHORUS ROOM ELEVATION - S



CHORUS ROOM RCP



CHORUS ROOM PLAN


CHORUS

0 | 4 | 8 | 16 | 32




Jonathan Levi Architects


2/11/2019




BAND ROOM ELEVATION - W




BAND ROOM ELEVATION - S



BAND ROOM ELEVATION - E



BAND ROOM R.P.



BAND AREA PLAN




BAND ROOM ELEVATION - N


BAND

0 | 4 | 8 | 16 | 32



 Jonathan Levi Architects



2/11/2019




MAKERSPACE ELEVATION - E




MAKER SPACE ELEVATION - N




MAKERSPACE ELEVATION - W



MAKER SPACE ELEVATION - S



MAKERSPACE PLAN



MAKERSPACE PLAN

MAKERSPACE

0 4 8 16 32




Jonathan Levi Architects


2/11/2019



FAB LAB ELEVATION - N





FAB LAB ELEVATION - S



FAB LAB ELEVATION - E



FAB LAB ELEVATION - W



FAB LAB XCP



FAB LAB PLAN

FAB LAB

0 | 4 | 8 | 16 | 32



Jonathan Levi Architects

2/11/2019