

**SCHOOL BUILDING COMMITTEE
FULLER MIDDLE SCHOOL FEASIBILITY STUDY**

All meetings held at the
King Elementary School, Desmarais Room at 7:00 PM
unless otherwise noted

**MEETINGS SCHEDULE AND AGENDAS
July 6, 2017 (updated October 2, 2017)**

DATE	AGENDA
Feasibility Study Phase (PDP)	
September 25, 2017	SCHOOL BUILDING COMMITTEE MEETING Introduction of Architects Approval of Architect's Proposal Discussion of Project Goals Discussion of Detailed Schedule
October 10, 2017 (Tuesday)	SCHOOL BUILDING COMMITTEE MEETING Discussion of Educational Programming
October 23, 2017	SCHOOL BUILDING COMMITTEE MEETING Educational Program Update Discussion of Existing Conditions
November 6, 2017	SCHOOL BUILDING COMMITTEE MEETING Construction Alternatives Update Review Construction Phasing Discussion of Construction Delivery Methods Prepare for Community Forum No. 1
November 13, 2017	COMMUNITY FORUM NO. 1 - 6:00 to 8:00 PM - EDUCATIONAL VISIONING AND EXISTING CONDITIONS - FULLER MIDDLE SCHOOL LIBRARY
November 20, 2017	SCHOOL BUILDING COMMITTEE MEETING Review Community Forum No. 1 Findings Construction Alternatives Updates Discussion of Sustainable Design Goals Construction Phasing Update Construction Delivery Method Update Prepare for Community Forum No. 2
November 27, 2017	COMMUNITY FORUM NO. 2 - 6:00 to 8:00 PM - CONSTRUCTION ALTERNATIVES - FULLER MIDDLE SCHOOL LIBRARY
December 4, 2017	SCHOOL BUILDING COMMITTEE MEETING Review Community Forum No. 2 Findings Construction Alternatives Update Construction Phasing Update Cost Models Update
December 18, 2017	SCHOOL BUILDING COMMITTEE MEETING Evaluate Refined Construction Alternatives Cost Models Update Vote to Submit PDP and Top 3 Alternatives
December 20, 2017	SUBMIT PDP PACKAGE TO MSBA
	ADDITIONAL MEETINGS TO BE SCHEDULED