

Facilities: Current Projects List

Site	Project	Contact	Status	Completion Date
Baker Elementary	Playground Expansion	D. Hall	Scheduled	Summer 23
	Security Laminate	J. Barry	Active	Summer 22
	Intercom upgrades	G. Hannah	Complete	Winter 22
	Tree cutting / clean up	M. Ring	Complete	Fall 22
Battle Creek Elementary	Security Laminate	J. Barry	Complete	Fall 23
Battle Creek High	NEW CONTSTRUCTION	E. Perryman	Scheduled	Summer 24
	Mass Grading / Site Prep	E. Perryman	Active	Winter 23
Battle Creek Middle	Security Laminate	J. Barry	Complete	Fall 22
	Outdoor Athletic paving / upgrades	C. Poynter	Complete	Spring 22
	Property Clearing	M. Ring	Complete	Spring 22
Brown Elementary	Playground Expansion	D. Hall	Scheduled	Summer 23
	Security Laminate	J. Barry	Active	Winter 23
	Ball Field Clean up	E. Perryman	Scheduled	Spring 23
	Additonal Fencing	J. Barry	Planned	Spring 23
Central High	Security Laminate	J. Barry	Complete	Fall 21
	Softball Field Lighting	C. Poynter	Complete	Summer 22
	Baseball/Softball Press boxes	C. Poynter	Complete	Spring 22
	Tennis Court Removal	M. Ring	Complete	Fall 22
	Green House Completion	D. Hall	Active	Spring 23
	Turf installed on Tennis Court site/ water reterntion	M. Ring	Active	Summer 23
	Property Clearing	C. Poynter	Active	Spring 23
	Gym Floor Screen	C. Poynter	Complete	Summer 22
Central Office	Security Laminate	J. Barry	Complete	Fall 21
	Stairwell Retreading	M. Ring	Complete	Summer 22
	Septic Upgrades	M. Ring	Complete	Spring 22

Cox Middle	Federal Building Roof	M. Ring	Complete	Fall 21
	Security Laminate	J. Barry	Active	Winter 23
	Restroom Renovations	D. Hall	Complete	Summer 22
	Main Gym Floor Sanding/Repaint	C. Poynter	Complete	Summer 22
Culleoka	Ball Field Clean up	C. Poynter	Active	Summer 23
	Playground Expansion	D. Hall	Scheduled	Summer 23
	Security Laminate	J. Barry	Active	Winter 23
	Athletic Parking Upgrades	C. Poynter	Complete	Spring 22
	Painting Exterior of the main building	M. Ring	Complete	Summer 22
	Baseball/Softball Press boxes	C. Poynter	Complete	Spring 22
	Soccer field fencing	C. Poynter	Complete	Spring 22
	Main Gym Floor Sanding/Repaint	C. Poynter	Complete	Fall 22
Hampshire	Security Laminate	J. Barry	Complete	Fall 22
	Gym stairwell retreads	M. Ring	Complete	Fall 21
	Main Gym Floor Sanding/Repaint	C. Poynter	Complete	Summer 22
	Baseball Field upgrades	C. Poynter	complete	Summer 22
	Greenhouse Rebuild	D. Hall	Complete	Fall 22
Highland Park	Playground Expansion	D. Hall	Scheduled	Summer 23
	Security Laminate	J. Barry	Active	Summer 23
	Intercom Upgrades	G. Hannah	Complete	Spring 22
Horace Porter	Security Laminate	J. Barry	Active	Summer 23
	Sidewalk Extension	M. Ring	Complete	Winter 22
	Exterior Painting	M. Ring	Complete	Summer 22
	Interior Flooring Upgrades	D. Hall	Complete	Spring 22
	Board Room Upgrades	T. Schuyler	Complete	Fall 22
Howell Elementary	Security Laminate	J. Barry	Active	Summer 23
	Playground Expansion	M. Ring	Planned	Spring 23
	Interior Flooring Upgrades	D. Hall	Active	Summer 22
	Exterior Wall Repairs	D. Hall	Complete	Fall 21
	Fire alarm upgrades	D. Hall	Active	Winter 23

Maintenance	Door and Hardware Replacement	D. Hall	Active	Spring 23
	Exterior Painting	M. Ring	Complete	Fall 21
	Office Renovation	M. Ring	Complete	Winter 22
	Property Clearing	M. Ring	Complete	Spring 22
	Equipment Shed additions (BC Shop)	M. Ring	Complete	Fall 23
McDowell Site				
	Building Demolition	E. Perryman	Complete	Spring 22
	Fence / Playground Removal	M. Ring	Complete	Spring 22
Mt. Pleasant Elementary				
	Security Laminate	J. Barry	Active	Summer 23
	Interior Flooring Upgrades	D. Hall	Complete	Summer 22
	Playground Expansion	D. Hall	Active	Summer 23
	Door and Hardware Replacement	D. Hall	Active	Spring 23
	New Ceilings in Hallways	D. Hall	Complete	Summer 22
	HVAC Renovation	D. Hall	Active	Spring 23
Mt. Pleasant High				
	Security Laminate	J. Barry	Active	Summer 23
	Perimeter Fencing	J. Barry	Complete	Spring 22
	Parking Lot Lighting	M. Ring	Complete	Spring 22
	New Softball Field	C. Poynter	Complete	Spring 22
	Football Stadium Upgrades	C. Poynter	Complete	Spring 22
	Baseball lighting/Press box Upgrades	C. Poynter	Complete	Fall 22
	HVAC Renovation Phase 2	D. Hall	Complete	Fall 22
	HVAC Renovation Phase 3	D. Hall	Active	Spring 23
	Sand/Repaint Gym Floor	C. Poynter	Complete	Fall 22
	New Scoreboards (indoor and out)	C. Poynter	Complete	Fall 22
Mt. Pleasant Middle				
	Security Laminate	J. Barry	Active	Summer 22
	Remove Hedges	M. Ring	Complete	Fall 22
	Gym upgrades	C. Poynter	Active	Summer 22
	Softball facility upgrades	C. Poynter	Complete	Spring 22
	Multipurpose Practice field construction	C. Poynter	Active	Summer 22
Riverside Elementary				
	Security Laminate	J. Barry	Complete	Fall 21
	Restroom Renovations	D. Hall	Complete	Summer 22
	Door and Hardware Replacement	D. Hall	Active	Spring 23

Santa Fe	HVAC Replacement	D. Hall	Active	Spring 23
	Security Laminate	J. Barry	Active	Summer 22
	Playground Expansion	D. Hall	Active	Summer 23
	Auxiliary Gym Construction	E. Perryman	Active	Spring/Summer 23
	Gym Floor sanding/repaint	C. Poynter	Complete	Fall 22
	Hallway Flooring	D. Hall	Complete	Summer 22
	New Scorebords (indoor and out)	C. Poynter	Active	Fall 22
	New Drainage ditch / Front sidewalk	M. Ring	Complete	Fall 22
	Diesel Pump replancment for buses	M. Ring	Active	Fall 22
	Softball Field Construction / Lighting	C. Poynter	Complete	Fall 22
	Property Clearing	M. Ring	Complete	Summer22
	Bus Canopy Repairs	D. Hall	Active	Spring 23
	Septic Upgrades	D. Hall	Active	Summer 23
Baseball Field Upgrades / Press box	C. Poynter	Complete	Spring 22	
Spring Hill Elementary	Security Laminate	J. Barry	Active	Summer 22
	Playground Expansion	D. Hall	Active	Summer 23
	Property Clearing	M. Ring	Complete	Spring 22
	New Ceilings in Hallways	D. Hall	Complete	Summer 22
	Door and Hardware Replacement	D. Hall	Active	Spring 23
	HVAC Replacement Phase 2	D. Hall	Active	Spring 23
Spring Hill High	Security Laminate	J. Barry	Active	Summer 22
	Renovation of Serving Line. Install new walk in freezer	B. Parkhurst	Scheduled	Summer 23
	New sidewalk from student parking to front entrance	M. Ring	Complete	Fall 22
	Removed damaged fencing along Hwy 31	M. Ring	Complete	Fall 22
	Diesel Pump replancment for buses	M. Ring	Complete	Fall 22
	Parking Lot updates	M. Ring	Active	Fall 22
	New Bleachers (lower level of gym)	D. Hall	Planned	Summer 23
	New Scoreboards	C. Poynter	Active	Fall 22
	Stadium Renovation	E. Perryman	Planning	Fall 24
Spring Hill Middle	Security Laminate	J. Barry	Active	Summer 22
	HVAC Replacment in the gym	D. Hall	Active	Summer 23
	Gym Floor Maintenance	C. Poynter	Active	Summer 22

Technology/Nutrition

Newtwork Upgrades all sites	T. Schuyler	Active	Spring 23
Office Renovations	D. Hall	Complete	Fall 21
Warehouse HVAC Upgrades	D. Hall	Complete	Fall 21
Lot / Electrical Upgrades	M. Ring	Complete	Fall 21
Test pad paving	G. Pinkston	Complete	Fall 21

Whitthorne Middle

Security Laminate	J. Barry	Active	Summer 22
Flooring Updates in Main Gym	D. Hall	Complete	Summer 22
New Scoreboards in gym	C. Poynter	Active	Fall 22
Office Renovation	M. Ring	Complete	Winter 22
Bathroom Renovations	M. Ring	Planned	Summer 22
FB Practice Field upgrades	C. Poynter	Active	Summer 22

Woodard Elementary

Playground Expansion	D. Hall	Active	Summer 23
Security Laminate	J. Barry	Active	Summer 22

Wright Elementary

Security Laminate	J. Barry	Active	Summer 22
-------------------	----------	--------	-----------