



[View All Photos](#)

[Detailed Stats](#) **August Week 3 Stats (08/11/19 - 08/17/19)**

112
Workers


851
Hours

All Time Stats

6193
Workers

45539
Hours

[Full Manpower Report](#) **Manpower** ● LeChase Construction Services ■ All Collaborators



Monday 08/12/19








Tuesday 08/13/19



Wednesday 08/14/19





Thursday 08/15/19



Detailed Stats

Company	Workers	Manpower hours
LeChase Construction Services	9	52
Erie Mechanical Contractors, Inc.	0	0
Knapp Electric	0	0
Lan-Co Companies	9	64
Lawman Heating & Cooling	15	120
MCK Building Associates Inc	79	615
Myriad Electric	0	0
Titan Roofing	0	0
Week Total	112	851
All Time Total	6193	45539

Full Manpower Report (Workers / Hrs)

Work Logs	Sun 08/11/19	Mon 08/12/19	Tue 08/13/19	Wed 08/14/19	Thu 08/15/19	Fri 08/16/19	Sat 08/17/19	Week Total
LeChase Construction Services	0 / 0	2 / 12	2 / 12	3 / 16	2 / 12	0 / 0	0 / 0	9 / 52
Bob Marketta	0 / 0	1 / 4	1 / 4	1 / 4	1 / 4	0 / 0	0 / 0	4 / 16
CME Associates (Concrete)	0 / 0	0 / 0	0 / 0	1 / 4	0 / 0	0 / 0	0 / 0	1 / 4
Matthew Herbert	0 / 0	1 / 8	1 / 8	1 / 8	1 / 8	0 / 0	0 / 0	4 / 32
Erie Mechanical Contractors, Inc.	0 / 0	0 / 0	0 / 0	0 / 0	0 / 0	0 / 0	0 / 0	0 / 0
Knapp Electric	0 / 0	0 / 0	0 / 0	0 / 0	0 / 0	0 / 0	0 / 0	0 / 0
Lan-Co Companies	0 / 0	2 / 8	0 / 0	0 / 0	7 / 56	0 / 0	0 / 0	9 / 64
Lan-co Companies	0 / 0	2 / 8	0 / 0	0 / 0	7 / 56	0 / 0	0 / 0	9 / 64
Lawman Heating & Cooling	0 / 0	4 / 32	4 / 32	4 / 32	3 / 24	0 / 0	0 / 0	15 / 120
Lawman - Ductwork	0 / 0	2 / 16	2 / 16	2 / 16	1 / 8	0 / 0	0 / 0	7 / 56
Lawman - Piping	0 / 0	2 / 16	2 / 16	2 / 16	2 / 16	0 / 0	0 / 0	8 / 64
MCK Building Associates Inc	0 / 0	18 / 139	17 / 136	27 / 200	17 / 140	0 / 0	0 / 0	79 / 615
B.R. Johnson	0 / 0	2 / 16	0 / 0	0 / 0	0 / 0	0 / 0	0 / 0	2 / 16
Commercial Painting	0 / 0	1 / 8	1 / 8	1 / 8	1 / 8	0 / 0	0 / 0	4 / 32
Edward Schalk & Son	0 / 0	3 / 24	3 / 24	3 / 24	3 / 24	0 / 0	0 / 0	12 / 96
Joe Baldwin Masonry	0 / 0	9 / 72	9 / 72	9 / 72	9 / 72	0 / 0	0 / 0	36 / 288
MCK Building Associates	0 / 0	1 / 3	0 / 0	0 / 0	0 / 0	0 / 0	0 / 0	1 / 3
Otis	0 / 0	0 / 0	0 / 0	2 / 20	2 / 20	0 / 0	0 / 0	4 / 40
Paragon	0 / 0	1 / 8	2 / 16	10 / 60	0 / 0	0 / 0	0 / 0	13 / 84
Ward Steel	0 / 0	1 / 8	2 / 16	2 / 16	2 / 16	0 / 0	0 / 0	7 / 56
Myriad Electric	0 / 0	0 / 0	0 / 0	0 / 0	0 / 0	0 / 0	0 / 0	0 / 0
Titan Roofing	0 / 0	0 / 0	0 / 0	0 / 0	0 / 0	0 / 0	0 / 0	0 / 0
Day Total	0 / 0	26 / 191	23 / 180	34 / 248	29 / 232	0 / 0	0 / 0	112 / 851