



[View All Photos](#)

[Detailed Stats](#) February Week 4 Stats (02/17/19 - 02/23/19)

44
Workers


341
Hours

All Time Stats

2713
Workers

20035
Hours

[Full Manpower Report](#) Manpower ● LeChase Construction Services ● All Collaborators



Monday 02/18/19



Tuesday 02/19/19



Wednesday 02/20/19



02/20/19 | 03:32PM



02/20/19 | 03:31PM



02/20/19 | 03:31PM




02/20/19 | 12:59PM




02/20/19 | 12:57PM



02/20/19 | 12:56PM



02/20/19 | 12:45PM



02/21/19 | 08:58AM

Thursday 02/21/19



02/21/19 | 02:57PM



02/21/19 | 02:50PM



02/21/19 | 02:49PM



02/21/19 | 02:48PM



02/21/19 | 02:46PM



02/21/19 | 02:45PM



02/21/19 | 11:44AM

Detailed Stats

Company	Workers	Manpower hours
LeChase Construction Services	6	48
Erie Mechanical Contractors, Inc.	3	13
J&B Installations, Inc.	0	0

Knapp Electric	0	0
Lan-Co Companies	16	128
Lawman Heating & Cooling	0	0
MCK Building Associates Inc	18	144
Myriad Electric	1	8
Week Total	44	341
All Time Total	2713	20035

Full Manpower Report (Workers / Hrs)

Work Logs	Sun 02/17/19	Mon 02/18/19	Tue 02/19/19	Wed 02/20/19	Thu 02/21/19	Fri 02/22/19	Sat 02/23/19	Week Total
LeChase Construction Services	0 / 0	2 / 16	2 / 16	1 / 8	1 / 8	0 / 0	0 / 0	6 / 48
LeChase Construction	0 / 0	2 / 16	2 / 16	1 / 8	1 / 8	0 / 0	0 / 0	6 / 48
Erie Mechanical Contractors, Inc.	0 / 0	1 / 6	1 / 6	1 / 2	0 / 0	0 / 0	0 / 0	3 / 13
Erie Mechanical.	0 / 0	1 / 6	1 / 6	1 / 2	0 / 0	0 / 0	0 / 0	3 / 13
J&B Installations, Inc.	0 / 0	0 / 0	0 / 0	0 / 0	0 / 0	0 / 0	0 / 0	0 / 0
Knapp Electric	0 / 0	0 / 0	0 / 0	0 / 0	0 / 0	0 / 0	0 / 0	0 / 0
Lan-Co Companies	0 / 0	4 / 32	4 / 32	4 / 32	4 / 32	0 / 0	0 / 0	16 / 128
Lan-co Companies	0 / 0	4 / 32	4 / 32	4 / 32	4 / 32	0 / 0	0 / 0	16 / 128
Lawman Heating & Cooling	0 / 0	0 / 0	0 / 0	0 / 0	0 / 0	0 / 0	0 / 0	0 / 0
MCK Building Associates Inc	0 / 0	5 / 40	5 / 40	4 / 32	4 / 32	0 / 0	0 / 0	18 / 144
Edward Schalk & Son	0 / 0	1 / 8	1 / 8	1 / 8	0 / 0	0 / 0	0 / 0	3 / 24
Ward Steel	0 / 0	4 / 32	4 / 32	3 / 24	4 / 32	0 / 0	0 / 0	15 / 120
Myriad Electric	0 / 0	1 / 8	0 / 0	0 / 0	0 / 0	0 / 0	0 / 0	1 / 8
Matt	0 / 0	1 / 8	0 / 0	0 / 0	0 / 0	0 / 0	0 / 0	1 / 8
Day Total	0 / 0	13 / 102	12 / 94	10 / 74	9 / 72	0 / 0	0 / 0	44 / 341