
AGENDA

SCHOOL BUILDING COMMITTEE MEETING 

Review PSR Phase Schedule

Review PSR Phase Goals

SCHOOL BUILDING COMMITTEE MEETING 

Review MSBA Comments on PDP Submission

Update on Construction Alternatives

Update on Swing Space / Construction Phasing

SCHOOL BUILDING COMMITTEE MEETING 

Update on Construction Alternatives

Update on Swing Space / Construction Phasing

Prepare for Community Forum

CITY COUNCIL MEETING - 7:00 PM

MEMORIAL BUILDING CITY HALL

COMMUNITY FORUM NO. 3 - 6:00 to 8:00 PM - 

FULLER MIDDLE SCHOOL LIBRARY

SCHOOL BUILDING COMMITTEE MEETING 

Review Community Forum Comments

Structural Narrative Review

MEP Systems Narrative Review

SCHOOL COMMITTEE MEETING - 7:00 PM

KING ELEMENTARY SCHOOL

SCHOOL BUILDING COMMITTEE MEETING

Update on Sustainable Design Goals

Update on Construction Alternatives

Update on Swing Space / Construction Phasing

Review Preliminary Cost Models

Preliminary Options Evaluation

Prepare for Community Forum

COMMUNITY FORUM NO. 4 - 6:00 to 8:00 PM - 

FULLER MIDDLE SCHOOL LIBRARY

CITY-WIDE TEACHER PRESENTATIONS - 8:00 AM to 1:00 PM

FRAMINGHAM HIGH SCHOOL

SCHOOL BUILDING COMMITTEE MEETING 

Review Community Forum Comments

Update on Construction Alternatives

Review Updated Cost Models

Options Evaluation

Discuss the One Preferred Option

SCHOOL BUILDING COMMITTEE MEETING 

Decide the One Preferred Construction Alternative

Vote to Submit Preferred Schematic Report to MSBA

SUBMIT PREFERRED SCHEMATIC REPORT PACKAGE TO MSBA

ADDITIONAL MEETINGS TO BE SCHEDULED

February 6, 2018

March 7, 2018

April 13, 2018

February 5, 2018

March 19, 2018

March 5, 2018

January 22, 2018

February 12, 2018

April 2, 2018

SCHOOL BUILDING COMMITTEE

FULLER MIDDLE SCHOOL FEASIBILITY STUDY

DATE

All meetings held at the 

King Elementary School, Desmarais Room at 7:00 PM

unless otherwise noted

MEETINGS SCHEDULE AND AGENDAS

October 27, 2017 Updated: February 8, 2018

January 8, 2018

Feasibility Study Phase (PSR)

April 24, 2018

May 9, 2018

April 30, 2018

PROJECT MANAGEMENT


