REQUEST FOR QUALIFICATIONS AND PROPOSALS (RFQ/P)
ARCHITECTURAL SERVICES
RFQ/P G-001

OVERVIEW AND SUBMISSION GUIDELINES

The Rio School District ("District”) is requesting qualified persons, firms, partnerships,
corporations, associations, or professional organizations to provide full architectural
planning and design services for the new construction, expansion, modernization, and/or
renovation of any of the District’s campuses ("Project,” “Projects,” or “Project(s)”), including
the project now known as River Park West K-8 STEAM school.

The District is requesting qualifications from respondents interested in being considered for
the Projects as well as the firm interested in the project now known as River Park West K-8
STEAM school. In addition, a pool of qualified firms may be selected for future
consideration to provide architectural services for certain projects.

Respondents to this Request for Qualifications and Proposals (“RFQ/P”) should mail or
deliver Three (3) bound copies, One (1) unbound copy, and One (1) electronic copy on CD
or flash drive of their Statement of Qualifications (*S0Q"), as further described herein, to:

Kristen Pifko
Assistant Superintendent of Business Services
Rio School District
2500 E. Vineyard Avenue
Oxnard, CA 93036

ALL RESPONSES ARE DUE BY 2:00 P.M,, ON JANUARY 7, 2015.

FAX OR EMAIL RESPONSES WILL NOT BE ACCEPTED.

Questions must be submitted in writing to Kristen Pifko, Assistant Superintendent
of Business Services, kpifko@rioschools.org, on or before December 22, 2014, no
later than 4:00 PM.

Answers will be posted on the District website by 4:00 p.m. on December 23,
2014.

Each submittal must conform and be responsive to the requirements set forth in this RFQ/P.
The District reserves the right to waive any informalities or irregularities in received
submittals. Further, the District reserves the right to reject any and all submittals and to

negotiate contract terms with one or more respondent firms for one or more of the work
items.
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I. INTRODUCTION

The Rio School (*District”) serves the unincorporated community of El Rio, the RiverPark
development and portions of the City of Oxnard. The District strives to provide world-class
education to its more than 4,600 students through six elementary schools, two middle
schools. The District passed Measure G, a $38.5 million general obligation (G.0.) bond
program. The measure is intended to address the needs of the student population through
new construction, modernization and renovation projects at the District’s elementary and
middle schools.

The District is seeking Statements of Qualifications (*"SOQ") in response to this Request for
Qualifications and Proposals ("RFQ/P") from experienced entities to provide full architectural
planning, programming, and design services for the new construction, expansion,
modernization, and/or renovation of any of the District's campuses. ("Project,” “Projects,”
or “Project(s)”), including the project now known as River Park West K-8 STEAM school.

This RFQ/P defines the architectural services sought from the eventual Project Architects
and generally outlines the Projects’ requirements. Briefly stated, the District is seeking
experienced proven design professionals to provide planning, programming and design
services that will enhance the operational objectives of the District at any of the district's
campuses. The District intends to select a pool of qualified firms for future
consideration to provide architectural services for certain future projects in
addition to selecting an architect for the project now known as River Park West K-
8 STEAM school.

A. LIMITATIONS

The District reserves the right to contract with any entity responding to this RFQ/P. The
District makes no representation that participation in the RFQ/P process will lead to an
award of contract or any consideration whatsoever. The District shall in no event be
responsible for the cost of preparing a response to this RFQ/P. The awarding of the Architect
contracts, if at all, is at the sole discretion of the District.

The District reserves the right to reject any or all SOQs, to waive any irregularities or
informalities not affected by law, to evaluate each SOQ submitted, and to award contracts,
if any, according to the SOQ which best serves the interest of the District at a reasonable
cost to the District,

B. FULL OPPORTUNITY

The District hereby affirmatively ensures that Disadvantaged Business Enterprises ("DBE"),
Small Local Business Enterprises (“SLBE”)}, Small Emerging Local Business Enterprises
("SELBE”), Disabled Veterans Business Enterprises (*"DVBE"”), and shall be afforded full
opportunity to submit SOQs in response to this RFQ/P and will not be discriminated against
on the basis of race, color, gender, sexual orientation, political affiliation, age, ancestry,
religion, marital status, national origin, medical condition or disability in any consideration
leading to the award of the contract. No qualified disabled person shall, on the basis of
disability, be excluded from participating in, be denied the benefits of, or otherwise be
subjected to discrimination in any consideration leading to the award of contract.
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C. RESTRICTIONS ON LOBBYING AND CONTACTS

From the period beginning on the date of the issuance of this RFQ/P and ending on the date
of the award of the contract, no person, or entity responding to this RFQ/P, nor any officer,
employee, representative, agent, or consultant representing such a person or entity shaii
contact through any means or engage in any discussion regarding this RFQ/P, the
evaluation or selection process/or the award of the contract(s) with any member of the
District’'s Governing Board (“Board”), selection committee members, or any member of the
Citizens' Oversight Committee, or with any employee of the District except for clarifications
and questions as described herein. Any such contact shall be grounds for the disqualification
of the architectural services entity submitting a SOQ.

D. POOL OF QUALIFIED APPLICANTS AND RECERTIFICATION

The District will maintain a pool of qualified architectural firm applicants. Requests for
recertification may be sent every two (2) years. Firms who do not reply to the request for
recertification may be deleted from the pool of prequalified firms, at the sole discretion of
the District. Additional firms may be added to the pool, at the District’s soie discretion, as
the District determines the need for additional services.

II. SCOPE OF SERVICES
A. SUMMARY OF SCOPE OF SERVICES.

The Scope of Services includes full architectural services through the design and
construction phases of the relevant Project(s). The Scope of Services shall also include
preparation of a program/space allocation and Project(s) budget for the Project. The Project
Architect will also meet, as needed, with District Facilities staff, neighborhood organizations,
and upper level District administrators for programming guidance. The District intends to
adhere to the Collaborative for High Performance Schools (*CHPS”) Best Practices
standards. The Scope of Services provided by the Project Architect shall incorporate the
CHPS criteria and Best Practices, to the extent feasible.

B. ARCHITECT QUALIFICATIONS

The ideal Architect team will have the following characteristics:

. Have successful experience completing modernization, new
construction, expansion, and renovation projects for California K-
12 school districts on time within a tight timeline.

. Provide adequate staffing and resources to Project(s). Maintain
key staff through the duration of Project(s).

. Have reasonable proximity to the City of Fremont in order to
provide: (1) team working/review sessions during design; (2) ease
of team coordination meetings; (3) minimal cost to attend District
meetings; and (4) quick response to field issues.

. Have an established Quality Assurance/Quality Control program.

° Work collaboratively with District and District’s Authorized
Representative.
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= Be flexible in nature, with positive, can-do attitudes. Be solution-
oriented.

o Be organized, effective and efficient. Exercise professional
prioritization skills. Work easily with modern amenities like
scanners and email.

. Be proactive. Be prepared, working in advance of deadlines;
consistently start California Division of State Architect ("DSA") and
local agency coordination early.

0 Have successful experience with DSA and be comfortable working
within the DSA processes, maintaining communication with the
project team including carbon copying (via email} the project team
on important events and/or delivery of documentation required by
DSA.

. Be comfortable making in-field decisions, problem solving with
engineers or experts via phone during critical times of
construction.

. Be mindful and tenacious about maintaining project budgets and
schedules, especially during construction. Make decisions that
support District goals and objectives, relative to scope creep and
especially contractor-initiated change orders.

. Articulately communicate potential issues early and often. Provide
thoughtful recommendations where applicable.

C. SUMMARY OF RESPONSIBILITIES OF ARCHITECT

The selected Architect team shall provide full architectural services through all phases of
the relevant Project(s) that meets the Project(s) budget and schedule. The Architect team
shall carry out the responsibilities briefly delineated in the scope of services set forth below
and on the form of Agreement. Such services shall be performed consistent with the highest
standard of care for professionals performing similar scopes of services.

The Architect team shall, as a minimum, undertake the following responsibilities, and any
additional responsibilities reasonably necessary and customarily provided by an
architectural services team conducting business in the Ventura County:

1. Pre-Design and Start-Up Services

® Collect and analyze data to complete a preliminary space
program referencing the District’s educational specifications
as well as meeting with District’'s Program Manager,
District’s Assistant Superintendent of Business Services and
staff, neighborhood organizations, and upper level District
administrators for programming guidance.

o Develop an architectural program; perform pre-design
investigations to establish appropriate guidelines around
which and within which the Project(s) is to be designed;
identify design issues; review all pertinent data including
DSA codes, surveys, site maps, geotechnical reports, etc.

. Coordinate with the District to review and develop District
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specifications. Develop, review, and reconcile the
construction cost budget within the parameters of the
construction budget.

Schematic Design Phase, Design Development Phase, and
Development of Construction Documents

Review and validate existing conditions at the proposed site
as well as as-built documentation of the relevant existing
facilities, and utilize these in the preparation of the design
documents,

Develop alternative programming design concepts as
appropriate, and prepare programming design documents
including cost estimate and basis of design.

Develop and finalize the chosen schematic design, including
cost estimate and basis of design, and identify milestone
activities and dates.

Prepare outline specifications of proposed architecturai,
structural, mechanical, and electrical materials, systems,
and equipment and their criteria and quality standards.

Revise the construction cost budget for the Project(s),
subject to specified conditions including schematic
estimates, design development estimates, and escalation.

Basic design phase services may include the following
disciplines:  Civil, Structural, Architectural (including
landscaping and hardware specialist), Mechanical-HVAC,
Plumbing, Electrical, Telecommunications (voice, video and
data), Fire Protection, Security, Food Service, Acoustical,
Independent Cost Estimator, and all other upper-division
disciplines necessary for a complete facility.

The Architect shall consuilt with the District's licensed
surveyor as required for topographic and civil surveys.

From accepted deliverables, prepare design development
and construction document design from all professional
disciplines necessary to deliver the Project(s), including
without limitation: complete site plans, scaled floor plans,
structural drawings, elevations, mechanical load
calculations, mechanical equipment and electrical fixture
locations and schedules, refined utility, landscaping and
access improvements; identify all fixed equipment to be
installed in Project(s).

The Architect team will use CHPS standards as a guideline
while designing buildings that require minimal maintenance
and long-term (50 year) durability.

Coordinate efforts with CEQA consultant(s), legal, and other
District-hired consultants. Provide supporting
documentation required for CEQA process.
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. Submit design documents to District, DSA, and other
government entities and/or utility providers as required for
plan checks and approvals.

® Assist the District in Bid Phase by preparing addenda and
other documents as required; review and assist District with
construction bid contracts and documents.

® Participate in estimating, scheduling, constructability
review, value engineering, and planned maintenance
meetings.

. Participate in community meetings, such as, town hall,

discussions, Board presentations, etc., as necessary.

Construction Administration and Close-out Phase

. Work closely with the District’'s Program Manager and
Facilities Director throughout the construction of the
facilities. Provide construction administration support

through submittal review, response to contractor request for
information, review the work for conformance to quality
standards and assist with construction completion and
acceptance.

. Without additional compensation, correct or revise any
errors or omissions In Architect’s studies, reports,
projections, master plans, design, drawings, specifications,
and other services for District review.

® Review contractor-submitted change orders. Review
Lease/Lease-Back entity pricing.

. Prepare record drawings from contractor as-built
documents. Provide PDF drawings of as-built drawings as
part of closeout.

. Review contractor submitted closeout documents.

o Assist the District with the preparation of all required
agency and governmental close out documentation.

D Obtain, prepare, coordinate and submit documents as
required for DSA review and final certification of projects.
Meetings

Throughout each Project, a series of meetings in each phase of the
Project shall be required and Architect shall attend, take part in, and,
when Indicated, conduct such meetings. The number of meetings wili
be specific to each Project and delineated in the form of Agreement.
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III. REQUIREMENTS FOR STATEMENT OF QUALIFICATIONS

A. FORMAT REQUIREMENTS

Firms submitting SOQs in response to this RFQ/P must follow the format below. Material
must be in 8-1/2 x 11 inch format. Each S50Q shall include a Front Cover stating the
following: “Statement of Quaiifications for [FIRM NAME] in Response to Rio School District’s
RFQ/P G-001.”

Each SOQ shall include a table of contents and divider tabs labeled with the boldface
headers below (e.g. the first tab would be entitled “Cover Letter,” the second tab would be
entitled “Business Information,” etc.) Total submittal length shall not exceed 50
pages.

Provide Three (3) bound copies, One (1) unbound copy, and One (1) electronic
copy of the Statement of Qualifications.

The unbound copy shall be marked “Copy for Reproduction”, and shall be formatted as
follows:

* No divider sheets or tab.

= Pages with proprictary information removed.

* A cover sheet listing the firm's name, the total number of pages, and identifying
those pages that were removed due to proprietary information.

The electronic copy will only be accepted via flash drive or CD in the following programs:
Microsoft Office Suite or PDF.

Each submission package will be reviewed to determine its completeness prior to the actual
evaluation. If a respondent does not respond to all categories requested, the respondent
may be disqualified from further consideration.

A.  SOQ CONTENT REQUIREMENTS

1. TAB 1 - COVER LETTER (maximum of 1 page)

. Provide a letter of introduction signed by an authorized officer
of the architectural services company. If the architectural
services company is a joint venture, duplicate the signature
block and have a principal or officer also sign on behalf of each
party to the joint venture.

° Include a brief description of why your firm is well suited for,
and can meet, the District's needs.

. Clearly identify the individual(s) who are authorized to speak
for the firm during the evaluation process.

Page 7 of 14



Must include the following statement:

“[INSERT ARCHITECTURAL SERVICES COMPANY’'S NAME]
received a copy of the District’s form of Architectural Services
Agreement ("Agreement”) attached as Appendix "A” to the
RFQ/P. [INSERT ARCHITECTURAL SERVICES COMPANY'S
NAME] has reviewed the indemnity provisions and
professional liability insurance provisions contained in the
Agreement. If given the opportunity to contract with the
District, [INSERT ARCHITECTURAL SERVICES COMPANY'S
NAME] has no objections to the use of the Agreement.”

Respondent shall certify that no official or employee of the
District, nor any business entity in which an official of the
District has an interest, has been employed or retained to
solicit or assist in the procuring of the resulting contract(s),
nor that any such person will be employed in the performance
of any/all contract(s) without immediate divulgence of this fact
to the District.

2. TAB 2 - BUSINESS INFORMATION

Please provide the following information:

Company name.

Address.

Telephone.

Fax.

Website.

Name and ermail of main contact.
Federal Tax I.D. Number.
License or Registration Number.

Type of organization/business structure (ownership, legal form,
i.e. corporation, partnership, etc., and senior officials of
company). If a joint venture, describe the division of
responsibilities between participating companies, offices
(location) that would be the primary participants, and
percentage interest of each firm.

A brief description and history of the firm, including number of
years the firm has been in business and date firm was
established under its given name.

Number of employees (licensed professionals, technical
support.)

Location of office where the bulk of services solicited will be
performed.

Any State of California certification for your firm of Small
Business or Disabled Veteran Business Enterprise status.
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) How sub-consultants are generally used by your firm and to
what extent work is performed in-house versus by a sub-

consultant.
. Provide similar information for proposed sub-consultants.
° How sub-consultants will be utilized on the Project(s) and to

what extent work will be performed in-house.
TAB 3 - PROJECT APPROACH AND FIRM QUALIFICATIONS

o Provide a statement demonstrating your firm's or team’s ability
to accomplish the scope of services in a comprehensive and
thorough manner with an aggressive schedule in order to meet
the District’s goal of moving projects into construction within
the earliest possible timeframe.

n A brief written summary of the firm’s philosophy related to the
planning and design of the Project(s).

. Describe your firm's approach to cost estimating, including
some history of cost estimates versus actual bid amount, on
three (3) school projects awarded in the last five (5) years.
Include at least two (2) examples of school facility
modernization projects.

° Describe your firm's approach to quality control/assurance
procedures, including coordination of design disciplines and
DSA final certification.

) Describe the approach to compliance with Program
requirements and conformance with Federal/State/Local
applicable code requirements.

. Describe your firm’s experience with construction cost reduction
measures such as, but not limited to, value engineering in
design and construction.

. Describe how your firm has incorporated the use of energy
savings in design and your experience with sustainable design,
LEED and CHPS in the context of similar facilities.

. Describe your experience with pre-checked designs, giving
specific project details.

* Describe your experience with lease/lease-back projects.

° How does your firm approach modernization projects versus
new construction projects?

. Demonstrate your firm’s flexibility in adapting to the changing
needs and priorities of a K-12 school district.

) Describe your experience with DSA and working within the
DSA processes.
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Describe your experience with the Project Commissioning
process.

Identify established methods and approaches utilized by
your firm to successfully meet completion deadlines, and
provide examples demonstrating effective use of stated
methods and approaches.

4, TAB 4 - RELEVANT K-12 PROJECT EXPERIENCE AND
REFERENCES
a. Provide information about prior services/designs prepared by

your firm in the last ten (10) years on a minimum of five (5)
K-12 educational projects. Include the last five (5) K-12
educational projects your firm has designed that have been
completed, including whether projects were closed out with
DSA successfully.

For each project, include the following information:

. Briefly state the significance of each relevant project
your firm has worked on that you would like to be
considered in this RFQ/P. Briefly explain how you believe
the particular project is relevant to the District’s needs.

. Specify role of firm or individual if work was not
exclusively by the firm (i.e., joint venture, association}.

. Provide at least two (2) examples of projects that have
been phased during school occupancy while conducting
renovation and new construction.

. Identify DSA close-out status for the last five (5)
completed K-12 educational projects.

. Provide a list of the following for each project noted

above:

° project name, type, program, and location

o beginning and end dates of project (including
design and construction)

o square footage

o date of each project Notice of Completion and
DSA final certification

o number of RFI's and Change Orders of each
project

o original budget, bid amount & final amount at
close-out

o key individuals of the firm involved and their

roles in the project

o any sub-consultants that worked with the firm
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6.

o References: district name with name of contact
person, title, telephone number, and email
address to be contacted for a reference

b. Reference all projects adhering to CHPS criteria your firm has
worked on.

C. Identify any and all K-12 educational projects that have not
been closed-out by DSA and provide explanation.

d. Identify one project located within 100 miles of Oxnard that

you would recommend to the selection committee for touring.

TAB 5 - Architect Team summary and qualifications

The selected architectural services company shall employ, at its expense,
professionals properly licensed and skilled in the execution of the functions
required for architectural services as described herein.

. Identify and provide resumes for key members within your
architectural firm that you would assign to the Architect team and their
roles. Include, at a minimum: Principal-in-Charge; Architect(s); Project
Engineer(s}; and Constructicn Administrator. List license numbers,
dates, and office addresses. Resumes shall include specific
qualifications and recent related experience and shall include a list of

references with contact names and phone numbers.

. Identify roles and qualifications of sub-consultants, if any. Note:
firm(s) selected for inclusion in the District’s pool of architects will be
required to demonstrate long term relationships with any sub-
consultants and submit resumes and recent project experience where
the sub-consultant is utilized as part of any response to any
subsequent Request for Qualifications for the Project(s).

s Each SOQ must Include evidence that the architectural services
company is legally permitted and properly licensed for the scope of
work for which the SOQ is submitted and to conduct business in the
State of California.

. The District expects that the team shall remain intact through the
duration of the Project(s). If a team member must leave, the District
reserves the right to approve that team member’s replacement.

TAB 6 - LITIGATION HISTORY

Provide a comprehensive five (5)-year summary of the firm’s litigation,
arbitration and negotiated/settled history with previous clients. State the
issues in the litigation, the status of the litigation, names of parties, and
outcome. A SOQ failing to provide the requested information on lawsuits or
litigation, and responses which assert attorney-client privilege and fail to
provide the information requested, will be considered non-responsive,
disqualified from the selection process, and will not be evaluated.
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7. FEE PROPOSAL

Provide a fee proposal in a separate, sealed envelope. Fee proposal shall
include hourly billing rates by position (proposed); staffing plan (proposed);
and reimbursable schedule (proposed). Proposal shall provide a Schedule of
Rates ("SOR”) by position, by company entity, for each position proposed by
your firm, whether you are submitting as a prime with subconsultant(s), or as
joint venture or partnership. The SOR shall consist of a list of proposed
project staff with proposed hourly billing rates and the level of effort of each
identified position for the project now known as the River Park West K-8
STEAM school. The SOR should identify proposed reimbursables by
category. Travel and related expenses shall be reimbursed in accordance with
the federal government Joint Travel Regulation.

A form of the Agreement has been distributed with this RFQ/P. The final
form of the Agreement will incorporate the final scope of work and not-to-
exceed fee negotiated between the District and selected firm as Appendix “A.”
Any proposed changes to the form of Agreement will have to be identified
prior to the interview phase as will be indicated by the District as changes will
not be entertained after the selection process is complete.

1V. SELECTION CRITERIA

A. EVALUATION

The SOQ will be reviewed for responsiveness and evaluated pursuant to the specific criteria
set forth in this RFQ/P, including, without limitation:

s The architectural services company’s experience and performance history with
similar projects for California K-12 school districts, including:

o Successful experience with DSA, modernization and new construction
projects, and completion of projects on time, including demonstrated
ability to complete Project(s) in a tight time-frame.

o Project Architect’s experience in successful and timely approval of firm’'s
projects through all state and local regulatory agencies.

o Ability to assist with preparing and/or modifying Education Specifications

as required by the State agencies and the District’s design committee.

Experience in planning, design, and administering the construction of

public school renovation and repair projects.

Use of energy savings and value engineering in design.

Knowledge of CHPS criteria and best practices.

Experience Administering Construction Change Orders.

Knowledge of state laws and regulations, the American with Disabilities

Act, and other governmental requirements for K-12 school districts.

Experience in data communication systems used in schools.

o Experience with construction cost reduction measures such as, but not
limited to, re-use of design plans and construction design.

o Experience with pre-checked designs.

o Experience with the Building Commissioning Process.

o 000 o}

0
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. Experience, results, and professional and technical expertise of proposed
personnel.

. Acceptable and verifiable references from clients contacted by the District,
including:

o Firm's reputation;

o Satisfaction of previous clients (client relationships);

o Timeliness of work and ability of the firm to meet schedules; and
Accuracy of cost estimates.

o)

° Overall responsiveness of the SOQ.
. Location of office and accessibility to the Project(s).

Each SOQ must be complete. Incomplete SOQs will be considered nonresponsive and
grounds for disqualification. The District retains the sole discretion to determine issues of
compliance and to determine whether an architectural services company is responsive,
responsible, and qualified. The Respondent’s SOQ and any other supporting materials
submitted to the District in response to this RFQ/P will not be returned and will become the
property of the District unless portions of the materials are designated as proprietary at the
time of submittal, and are specificaily requested to be returned.

B. DISTRICT INVESTIGATIONS

The District may perform investigations of responding parties that extend beyond contacting
the references identified in the SOQ. The District may request an architectural services
company to submit additional information pertinent to the review process. The District also
reserves the right to investigate and rely upon information from other available sources in
addition to any documents or information submitted. At the Selection Committee’s
discretion, firms may be asked to arrange a tour of a representative facility which they have
been responsible for.

C. INTERVIEWS

The District, at its sole discretion, may elect to interview selected firm(s). The District may
elect to interview cne or more firms. If a firm is requested to come for an interview, the
key proposed Project staff will be expected to attend the interview. The interview will be an
opportunity for the District’s selection committee to review the firm’s proposal and other
matters the committee deems relevant to its evaluation. Any comments or objections to
the form of Agreement attached hereto as Appendix “A” shall be provided in
writing before the interview and may be the subject of inquiry at the interview.

Following the interviews, it is expected that the selection committee will make
recommendations to District staff regarding selected firms to be part of the District's pool.
As services are needed for specific projects, firms from the selected pool will be requested
to submit a more detailed fee and services proposal, at which time they will develop a
detailed scope of services, proposed design fee and schedule.

D. FINAL DETERMINATION AND AWARD

The District reserves the right to contract with any entity responding to this RFQ/P for all or
any portion of the work described herein and/or in an Agreement offered to the entity, to
reject any SOQ/P as non-responsive, and/or not to contract with any architectural services
company for the services described herein. The District makes no representation that
participation in the RFQ/P process will lead to an award of contract or any consideration
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whatsoever. The District reserves the right to contract with any firm not participating in this
process. The District shall in no event be responsible for the cost of preparing any SOQ or
proposal in response to this RFQ/P, including any supporting materials.

The awarding of a contract(s) is at the sole discretion of the District. The District may, at its
option, determine to award contract(s) only for portions of the scope of work identified
herein. In such case, the successful firm(s) will be given the option not to agree to enter
into the Agreement and the District will retain the right to negotiate with any other
proposing firm selected as a finalist. If no finalist is willing to enter into a contract for the
reduced scope of work, the District will retain the right to enter into negotiations with any
other firm responding to this RFQ/P.

RFQ/P RESPONSE SCHEDULE SUMMARY:

The District reserves the right to change the dates on the schedule without prior notice.

Date Event

December 15, 2014 Release of RFQ/P

December 22, 2014, 4:00 PM Deadline for submitting written questions

December 23, 2014, 4:00 PM Deadline for District answering written questions

January 7, 2015, 2:00 PM Deadline for Submitting RFQ/Ps

Week of January 15, 2015 Interview of Qualified/Short Listed Firms, if
requested

WE THANK YOU FOR YOUR INTEREST IN THIS EXCITING PROJECT!
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AGREEMENT FOR ARCHITECTURAL SERVICES

This Agreement for Architectural Services is made as of , 201_, between
the Rio School District, a California public school district, ("District”) and

(“Architect”) (collectively “Parties”), for the following

project ("Project”):

[INSERT BRIEF DESCRIPTION OF THE PROJECT THAT INCLUDES THE ADDRESS OF

THE PROJECT SITE]

For and in consideration of the mutual covenants herein contained, the Parties hereto

agree as follows:

Article 1. Definitions

1.1. In addition to the definitions above, the following definitions of words
or phrases shall apply when used in this Agreement, including all

Exhibits:
1.1.1.

1.1.2.

1.1.3.

1.1.4.

1.1.5.

1.1.6.

Agreement: The Agreement consists exclusively of this
document and all identified exhibits attached and
incorporated by reference.

Architect: The Architect identified in the first paragraph of
this Agreement, including all Consultants to the Architect.
The term Architect means the Design Professional in General
Responsible Charge on this Project.

As-Built Drawings (“As-Builts™): Any document
prepared and submitted by District Contractor(s) that

details on a Conforming Set, the actual construction
performed during the Project, including changes
necessitated by Construction Change Documents and
change orders, and detailed by the District’s construction
contractor(s) on a Conforming Set.

Bid Set: The plans, drawings, and specifications at the end
of the Construction Documents Phase that the Division of
the State Architect ("DSA”) has approved and that the
District can use to go out to bid for construction of the
Project.

Conforming Set: The plans, drawings, and specifications
at the end of the Bidding Phase that incorporate all
addenda, if any, issued during the Bidding Phase. The
Architect shall ensure that DSA has approved all revisions to
the Bid Set that are incorporated onto the Conforming Set
and for which DSA approval is required.

Construction Budget: The total amount of funds indicated
by the District for the entire Project plus all other costs,
including design, construction, administration, and
financing.
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1.1.7,

1.1.8,

1.1.9,

1.1.10.

1.1.11.

1.1.12,
1.1.13.
1.1.14,

1,1.15.

1.1.16.
1.1.17.

1.1.18.

1.1.19,

Construction Change Documents (“CCD”): The

documentation of changes to the DSA-approved
construction documents.

Construction Cost Budget: The total cost to District of all

elements of the Project designed or specified by the
Architect, as adjusted at the end of each design phase in
accordance with this Agreement. The Construction Cost
Budget does not include the compensation of the Architect
and the Architect’s Consultants, the cost of land, rights-of-
way, financing or other costs which are the responsibility of
the District, including construction management.

Construction Manager: The District’s representative on
the Project if the District retains a construction manager,
project manager, or owner's representative,

Contractor: One or more licensed contractors under
contract with the District for construction of all or a portion
of the Project.

Consultant(s): Any and all consultant(s), sub-
consiitani(s), subcontractor(s), or ageni(s) to the Architect.

District: The Rio School District.
DSA: The Division of the State Architect.

Extra Services: District-authorized services outside of the
scope in Exhibit “A" or District-authorized reimbursables
not included in Architect’'s Fee.

Laboratory of Record: The District-designated
laboratory(ies) for testing of concrete, soils, materials, and
other required testing.

Project: [FILL IN DESCRIPTION OF PROJECT].

Record Drawings: A final set of drawings prepared by the
Architect that incorporates all changes from all As-Builts,
sketches, details, and clarifications.

Service(s): All labor, materials, supervision, services,
tasks, and work that the Architect is required to perform
and that are required by, or reasonably inferred from, the
Agreement, and that are necessary for the design and
completion of the Project.

Visually Verify: To verify to the fullest extent possible by
physical inspection and reasonable investigation and
without any destructive action.
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Article 2.

Scope, Responsibilities, and Services of Architect

2.1.

2.2,

2.3.

2.4.

Architect shall render the Services described in Exhibit “A,"”
commencing with receipt of a written Notice to Proceed signed by the
District representative. Architect’s Services will be completed in
accordance with the schedule attached as Exhibit “C.”

Architect shall provide Services that shall comply with professional
architectura! standards, including the standard of care applicable to
architects designing public school facilities and applicable requirements
of federal, state, and local law, including, but not limited to, the
requirements of the California Business and Professions Code, the
California Education Code, and the California Code of Regulations. All
persons providing professional services hereunder shall be properly
licensed as required by California law.

The District intends to award the Project to Contractor(s) pursuant to a
competitive bid process. District reserves its right to use alternative
delivery methods and the Architect’s scope of work may be adjusted
accordingly.

Architect acknowledges that all California public school districts are
obligated to develop and implement the following storm water
requirements, and Architect shall provide the design for the same,
without limitation:

2.4.1. A municipal Separate Storm Sewer System (“MS4"). An MS4 is
a system of conveyances used to collect and/or convey storm
water, including, without limitation, catch basins, curbs,
gutters, ditches, man-made channels, and storm drains.

2.4.2. A Storm Water Pollution Prevention Plan ("SWPPP") that
contains specific best management practices ("BMPs") and
establishes numeric effluent limitations at:

2.4.2.1. Sites where the District engages in maintenance (e.g.,
fueling, cleaning, repairing) of transportation activities.

2.4.2.2. Construction sites where:

2.4.2.2.1. one {1) or more acres of soil will be
disturbed, or

2.4.2.2.2. the project is part of a larger common
plan of development that disturbs one (1)
or more acres of soil.

2.4.3. Architect shall conform its design work to the District’s storm
water requirements indicated above, that are approved by the
District and applicable to the Project, at no additional cost to
the District. In addition, as required Architect shall develop a
grading and drainage plan and a site plan from architectural
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information showing a final development of the site. This
drawing will also include a horizontal and vertical control plan
and a utility infrastructure plan. The Services described in this
subparagraph shall be provided by a professional civil engineer
who contracts with or is an employee of the Architect.

2.5. Architect shall contract for or employ at Architect’s expense,
Consultant(s) to the extent deemed necessary for completion of the
Project including, but not limited to: architects; mechanical, electrical,
structural and civil engineers; landscapers; and interior designers,
licensed as such by the State of California as part of the Basic Services
under this Agreement. The names of Consultant(s) shall be submitted
to the District for approval prior to commencement of Services, as
indicated below. The District reserves the right to reject Architect’s
use of any particular Consultant. Nothing in the foregoing procedure
shall create any contractual relationship between the District and any
Consultant employed by the Architect under terms of the Agreement
Architect shall require each of the Consultants retained by it to execute
agreements with standard of care and indemnity provisions
commensurate with this Agreement, but Architect shall remain solely
responsible and liable to District for ail matters covered by this
Agreement.

2.6.  Architect shall coordinate with District personnel or its designated
representatives as may be requested and desirable, including with
other professionals employed by the District for the design,
coordination or management of other work related to the Project. This
shall include, without limitation, coordination with State labor
compliance, if any. If the Architect employs Consultant(s), the
Architect shall ensure that its contract(s) with its Consultant(s) include
language notifying the Consultant(s) of State labor compliance, if any.

2.7. Architect shall identify the regulatory agencies that have jurisdiction
over essential building and design elements and coordinate with and
implement the requirements of the regulatory agencies, including,
without limitation, the California Department of Education, the Office
of Public School Construction, the Department of General Services,
DSA, including DSA Fire/Life Safety, DSA Access Compliance Section,
DSA Structural Safety Section, the State Fire Marshal and any
regulatory office or agency that has authority for review and
supervision of school district construction projects.

2.7.1. If the Project is subject to DSA jurisdiction, then Architect, and
its Consultants, if any, shall comply with all the DSA
requirements, including without limitation, all the requirements
included and/or referenced in the following forms:

2.7.2.1. Form DSA IR A-6, Construction Change Document
Submittal and Approval Process.

2.7.2.2. Form DSA IR A-24, Construction Phase Duties of the
School District, Contractor and Design Professional.
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2.8.

2.9,

2.10.

2.11.

2.12.

2.7.2.3, Form DSA PR 13-01, Construction Oversight Process
Procedure.

2.7.1.3.1. Each of Architect’s duties as provided in
the Construction Oversight Process
Procedure shall be performed timely so as
not to result in any delay to the Project.

2.7.2.4. Form DSA PR 13-02, Project Certification Process.

Architect shali provide Services as required to obtain any local, state
and/or federal agencies’ approval for on-site and off-site work related
to the Project including review by regulatory agencies having
jurisdiction over the Project.

Architect shall direct and monitor the work of the District’s DSA project
inspector(s} (“Project Inspector(s)”) and the Laboratory of Record.
Architect shall provide code required supervision of special inspectors
not provided by the Laboratory of Record.

Architect shall give efficient supervision to Services, using its best skill
and attention. Architect shall carefully study and compare all contract
documents, drawings, specifications, and other instructions ("Contract
Documents”) and shall at once report to District, Construction
Manager, and Contractor, any error, inconsistency, or omission that
Architect or its employees may discover, in writing, with a copy to
District's Project Inspector(s). Architect shall have responsibility for
discovery of errors, inconsistencies, or omissions.

Architect recognizes that the District may obtain the services of a
Construction Manager and that Architect may have to assume certain
coordination and management responsibilities, including tracking
Requests for Information (“"RFI"), providing RFI responses, and leading
all coordination meetings between the District, Project Inspectors, and
Contractors on the Project. The District reserves the right to retain the
services of a Construction Manager at any time. The Construction
Manager, if any, shall be authorized to give Architect Services
authorizations and issue written approvals and notices to proceed on
behalf of District. The District reserves the right to designate a
different Construction Manager at any time. Any task, including, but
not limited to, reviews or approvals that the District may perform
pursuant to this Agreement may be performed by the Construction
Manager, unless that task indicates it shall be performed by the
Governing Board of the District. In addition, the District may have a
constructability review of Architect’s design documents. Architect shall
conform any design documents to the constructability review as part of
the Services under this Agreement and shall not be entitled to any
compensation as Extra Services for this activity.

Architect shall provide computer-generated pictures downloaded to
computer files, updated as requested by the District, that the District
may use on Its website.
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2.13. As part of the basic Services pursuant to this Agreement, Architect is
not responsible for;

2.13.1. Ground contamination or hazardous material analysis.

2.13.2. Any asbestos and/or lead testing, design or abatement;
however, it shall coordinate and integrate its work with any
such information provided by District.

2.13.3. Compliance with the California Environmental Quality Act
("CEQA"), except that Architect agrees to coordinate its work
with that of any CEQA consultants retained by the District, to
provide current elevations and schematic drawings for use in
CEQA compliance documents, and to incorporate any
mitigation measures adopted by the District into the Project
design at no additional cost to the District.

2.13.4. Historical significance report.
2.13.5. Soils investigation.

2.13.6. Geotechnical hazard report, except as indicated in Exhibit

“A;”
Article 3. Architect Staff

3.1. The Architect has been selected to perform the Services herein
because of the skills and expertise of key individuals.

3.2. The Architect agrees that the following key people in Architect’s firm
shall be associated with the Project in the following capacities:
[Architect must fill in blanks below. District must approve.]

Principal In Charge:

Project Director:

Project Architect(s):

Project Architect(s):

Other:

Major Consultants:

Electrical:

Mechanical:

Structural:

Civil:

Other:

AGREEMENT FOR ARCHITECTURAL SERVICES
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3.3.

3.4,

3.5.

3.6.

Architect shall not change any of the key personnel listed above
without prior written approval by the District, unless.said personnel
cease to be employed by Architect. In either case, the District shall be
allowed to interview and approve replacement personnel.

If any designated lead or key person fails to perform to the satisfaction
of the District, then upon written notice Architect shall have five (5)
calendar days to remove that person from the Project and replace that
person with one acceptable to the District. All lead or key personnel
for any Consultant must also be designated by the Consuitant and are
subject to all conditions stated in this paragraph.

Architect represents that Architect has no existing interest and will not
acquire any interest, direct or indirect, which could conflict in any
manner or degree with the performance of Services required under this
Agreement and that no person having any such interest shall be
employed by Architect.

Architect shall comply with Education Code section 17302(a) and
agrees that any plans and/or specifications included in the Services
shall be prepared under the supervision of licensed personnel, and that
licensed personnel shall be in “responsible charge” of persons who
observe the construction.

Article 4. Schedule of Services
Architect shall commence Services under this Agreement upon receipt of a
written Notice to Proceed and shall prosecute the Services diligently as
described in Exhibit “A,” so as to proceed with and complete the Services in
compliance with the schedule in Exhibit *C.” Time is of the essence and
failure of Architect to perform Services on time as specified in this Agreement
is a material breach of this Agreement. It shall not be a material breach if a
delay is beyond the Architect’s or Architect’s Consultant(s)’ reasonable
control.
Article 5. Construction Cost Budget
5.1. Architect hereby accepts the District’s established Construction Cost
Budget and Project scope. In accordance with Exhibit “A,” the
Architect shall have responsibility to further develop, review, and
reconcile the Construction Cost Budget for the District at the beginning
of the Project and at the completion of each design phase. The District
and Construction Manager shall also have responsibility to develop,
review, and reconcile the Construction Cost Budget with the Architect.
5.2. Architect shall complete all Services as described in Exhibit “A,”
including all plans, designs, drawings, specifications and other
Contract Documents, so that the cost to construct the work designed
by the Architect will not exceed the Construction Cost Budget, as
adjusted subsequently with the District’s written approval. Architect
shall maintain cost controls throughout the Project to deliver the
Project within the Construction Cost Budget.
AGREEMENT FOR ARCHITECTURAL SERVICES
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5.3.

5.4.

The District may, in its sole discretion, do one, or a combination, of the
following if any of the events in Article 5.4 occur:

5.3.1. Give Architect written approval on an agreed adjustment to the
Construction Cost Budget.

5.3.2. Authorize Architect to re-negotiate, when appropriate, and/or
re-bid the Project within three (3) months time of receipt of
bids (exclusive of District and other agencies’ review time) at
no additional cost to the District.

5.3.3. Terminate this Agreement if the Project is abandoned by the
District, without further obligation by either party.

5.3.4. Within three (3) months time of receipt of bids, instruct
Architect to revise the drawings and specifications (in scope and
quality as approved by the District) to bring the Project within
the Construction Cost Budget for re-bidding at no additional
cost to the District.

If any of the following events occur, the District may exercise any one,
or any combination, of the actions set forth in Article 5.3 above:

5.4.1. The lowest responsive base bid received is in excess of five
percent (5%) of the Construction Cost Budget; or

5.4.2. If the combined total of base bid and all additive alternates
come in ten percent (10%) or more under the Construction Cost
Budget; or

5.4.3. If the Construction Cost Budget increases in phases subsequent
to the Schematic Design Phase due to reasonably foreseeable
changes in the condition of the construction market in the
county in which the District is located, in so far as these have
not been caused by Acts of God, earthquakes, strikes, war, or
energy shortages due to uncontrollable events in the world
economy.

Article 6. Fee and Method of Payment

6.1,

6.2.

6.3.

The District shall pay Architect for all Services contracted for under this
Agreement an amount equal to the following ("Fee"):

An amount equal to Dollars
$ )} based on the rates set forth in Exhibit “D”

The District shall pay Architect the Fee pursuant to the provisions of
Exhibit *D.”

Architect shall bill its work under this Agreement in accordance with
Exhibit *D.”

Page 8
SF 740225v1

AGREEMENT FOR ARCHITECTURAL SERVICES
RIO SCHOOL DISTRICT



6.4. No increase in Fee will be due from CCDs and/or change orders
generated during the construction period to the extent caused by
Architect’s error or omission.

6.5. The Architect’s Fee set forth in this Agreement shall be full
compensation for all of Architect’s Services incurred in the performance
hereof as indicated in Exhibit “D.”

6.6. Regardless of the structure of Architect’s Fee, the Architect’s Fee may
be adjusted downward if the Scope of Services of this Agreement is
reduced by the District in accordance with this Agreement.

Article 7. Payment for Extra Services or Changes

Any charges for Extra Services shall be paid by the District as described in

Exhibit “B” only upon certification that the claimed Extra Service was

authorized as indicated herein and that the Extra Services have been

satisfactorily completed. If any service is done by Architect without prior
written authorization by the Construction Manager or the District’'s authorized
representative, the District will not be obligated to pay for such service. The
foregoing provision notwithstanding, Architect will be paid by the District as
described in Exhibit “B” for Extra Services that the Construction Manager or
the District’s authorized representative verbally requests, provided that

Architect confirms such request in writing pursuant to the notice requirements

of this Agreement, and proceeds with such Extra Services not earlier than two

(2) business days after the District receives confirmation of the request from

the Architect.

Article 8. Ownership of Data

8.1. Pursuant to Education Code section 17316, this Agreement creates a
non-exclusive and perpetual license for the District to use, at its
discretion, all plans including, but not limited to, record drawings,
specifications, estimates and other documents that Architect or its
Consultants prepare or cause to be prepared pursuant to this
Agreement.

8.2. Architect retains all rights to all copyrights over designs and other
intellectual property embodied in the plans, record drawings,
specifications, estimates, and other documents that Architect or its
Consultants prepare or cause to be prepared pursuant to this
Agreement.

8.3. Architect shall perform the Services and prepare all documents under
this Agreement with the assistance of Computer Aided Design Drafting
Technology (*CADD") (e.g., AutoCAD). Architect shall deliver to
District, on request, the tape and/or compact disc format and the
name of the supplier of the software/hardware necessary to use the
design file. As to any drawings that Architect provides in a CADD file
format, the District acknowledges that anomalies and errors may be
introduced into data when it is transferred or used in a computer
environment, and that the District should rely on hard copies of all
documents.

AGREEMENT FOR ARCHITECTURAL SERVICES
RIO SCHOOL DISTRICT
Page 9

SF 740225v1



Article 9,

8.4,

8.5.

8.6.

In order to document exactly what CADD information was given to the
District, Architect and District shall each date and sign a "hard" copy of
reproducible documents that depict the information at the time
Architect produces the CADD information. The District agrees to
release Architect from all liability, damages, and/or claims that arise
due to any changes made to this information by anyone other than
Architect or its Consultant(s) subsequent to it being given to the
District.

Following the termination of this Agreement, for any reason
whatsoever, Architect shall promptly deliver to the District upon
written request and at no cost to the District the following items
(hereinafter “Instruments of Service”), which the District shall have
the right to utilize in any way permitted by statute:

8.5.1. One (1) set of the Contract Documents, including the bidding
requirements, specifications, and all existing cost estimates for
the Project, in hard copy, reproducible format.

8.5.2. One (1) set of fixed image CADD files in DXF format of the
drawings that are part of the Contract Documents.

8.5.3. One (1)} set of non-fived image CADD drawing files in DXF or
DWG or both formats of the site plan, floor plans (architectural,
plumbing, structural, mechanical and electrical), roof plan,
sections and exterior elevations of the Project.

8.5.4. All finished or unfinished documents, studies, reports,
calfculations, drawings, maps, models, photographs, technology
data and reports prepared by the Architect under this
Agreement.

8.5.5. The obligation of Section 8.5 of this Agreement shall survive the
termination of this Agreement for any reason whatsoever.

In the event the District changes or uses any fully or partially
completed documents without Architect’s knowledge or participation or
both, the District agrees to release Architect of responsibility for such
changes, and shall hold Architect harmiess from and against any and
all claims on account of any damages or losses to property or persons,
or economic losses, arising out of that change or use, unless Architect
is found to be liable in a forum of competent jurisdiction. In the event
that the District uses any fully or partially completed documents
without the Architect’s full involvement, the District shall remove all
title blocks and other information that might identify Architect and its
Consultants.

Termination of Contract

9.1,

If Architect fails to perform Architect’s duties to the satisfaction of the
District, or if Architect fails to fulfill in a timely and professional
manner Architect’s material obligations under this Agreement, or if
Architect shall violate any of the material terms or provisions of this
Agreement, the District shall have the right to terminate this
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Article 10.

9.2,

9.3.

9.4,

9.5.

9.6.

Agreement, in whole or in part, effective immediately upon the District
giving written notice thereof to the Architect. In the event of a
termination pursuant to this subdivision, Architect may invoice the
District for all Services performed until the notice of termination, but
the District shall have the right to withhold payment and deduct any
amounts equal to the District’s costs because of Architect’s actions,
errors, or omissions that caused the District to terminate the
Agreement.

District shall have the right in its sole discretion to terminate the
Agreement for its own convenience. In the event of a termination for
convenience, Architect may invoice District and District shall pay all
undisputed invoice(s) for Services performed until the District’s notice
of termination.

Except as indicated in this Article, termination shall have no effect
upon any of the rights and obligations of the Parties arising out of any
transaction occurring prior to the effective date of such termination.

Architect has the right to terminate this Agreement if the District does
not fulfill its material obligations under this Agreement. Such
termination shall be effective thirty (30) days after receipt of written
notice from Architect to the District. Architect may invoice the District
and the District shall pay all undisputed invoice(s) for Services
performed until Architect’s notice of termination.

If, at any time in the progress of the Design of the Project, the
Governing Board of the District determines that the Project should be
terminated, Architect, upon written notice from the District of such
termination, shall immediately cease Services on the Project. The
District shall pay Architect only the fee associated with the Services
provided since the last invoice that has been paid and up to the notice
of termination.

If the District suspends the Project for more than one hundred twenty
(120) consecutive days, Architect shall be compensated for Services
performed prior to notice of that suspension. When the Project is
resumed, the schedule shall be adjusted and Architect’s compensation
shall be equitably adjusted to provide for expenses incurred in the
resumption of the Architect’'s Services. If the District suspends the
Project for more than two (2) years, Architect may terminate this
Agreement by giving written notice.

Indemnity/Architect Liability

10.1.

To the furthest extent permitted by California law, Architect agrees to
defend, indemnify, and hold harmless District, its officers, agents,
employees and/or volunteers (“Indemnified Parties”) from any and alt
claims, demands, losses, damages and expenses, including legal fees
and costs, or other obligations or claims arising out of any liability or
damage to person or property, or any other loss, sustained or claimed
to have been sustained arising out of activities of the Architect or those
of any of its officers, agents, employees, or subconsultants of
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Article 11.

Article 12.

10.2.

10.3.

Architect, whether such act or omission is authorized by this
Agreement or not. Architect shall also pay for any and all damage to
the Real and Personal Property of the District, or loss or theft of such
Property, done or caused by such persons. District assumes no
responsibility whatsoever for any property placed on District premises
by Architect, Consultant’s agents, employees or subconsultants.
Architect further hereby waives any and all rights of subrogation that it
may have against the District, The provisions of this Indemnification
do not apply to any damage or losses caused solely by the negligence
of the District or any of its officers, agents, employees, and/or
volunteers.

Architect shall pay and satisfy any judgment, award, or decree that
may be rendered against the Indemnified Parties pursuant to Article
10.1. Architect’s obligation pursuant to Article 10.1 includes
reimbursing the District for the cost of any settlement paid by the
Indemnified Parties and for any and all fees and costs, including but
not limited to legal fees and costs, expert witness fees, and consultant
fees, incurred by the Indemnified Parties in the defense of any
Claim(s) and to enforce the indemnity herein. Architect’s obligation to
indemnify shall not be restricted to insurance proceeds. District shall
also have the right to accept or reject any legal representation that
Architect proposes to defend the Indemnified Parties.

District may withhold any and all costs that arise out of, pertain to, or
relate to the negligence, recklessness, or willful misconduct of the
Architect from amounts owing to Architect.

Fingerprinting

Pursuant to Education Code section 45125.2, the District has determined on
the basis of scope of Services in this Agreement, that Architect, its
Consultants and their employees will have only limited contact with pupils.
Architect shall promptly notify the District in writing of any facts or
circumstances which might reasonably lead the District to determine that
contact will be more than limited as defined by Education Code section
45125.1(d).

Responsibilities of the District

12.1.

12.2.

12.3.

The District shall examine the documents submitted by the Architect
and shall render decisions so as to avoid unreasonable delay in the
process of the Architect’s Services.

The District shall verbally or in writing advise Architect if the District
becomes aware of any fault or defect in the Project, including any
errors, omissions or inconsistencies in the Architect’s documents.
Failure to provide such notice shall not relieve Architect of its
responsibility therefore, if any.

Unless the District and Architect agree that a hazardous materials
consultant shall be a Consultant of the Architect, the District shall
furnish the services of a hazardous material consultant or other
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Article 13.

Article 14.

Article 15.

consultants when such services are requested in writing by Architect
and deemed necessary by the District or are requested by the District.
These services shall include: asbestos and lead paint survey;
abatement documentation; and specifications related to said matters,
which are to be incorporated into bid documents prepared by Architect.
If the hazardous materials consultant is furnished by the District and is
not a Consultant of the Architect, the specifications shall include a note
to the effect that the hazardous materials consultant’s specifications
are included in the Architect’s bid documents for the District’s
convenience and have not been prepared or reviewed by the Architect.
The note shall also direct questions about the hazardous materials
consultant’s specifications related to asbestos and lead paint survey
and/or abatement documentation to the preparer of the hazardous
materials consultant’s specifications.

Liability of District

13.1.

13.2,

Other than as provided in this Agreement, District’s financial
obligations under this Agreement shall be limited to the payment of
the compensation provided in this Agreement. Notwithstanding any
other provision of this Agreement, in no event shall District be liable,
regardiess of whether any claim is based on contract or tort, for any
special, consequential, indirect or incidental damages, including, but
not limited to, lost profits or revenue, arising out of or in connection
with this Agreement or the Services performed in connection with this
Agreement.

District shall not be responsible for any damage to persons or property
as a result of the use, misuse or failure of any equipment used by
Architect, or by its employees, even though such equipment be
furnished or loaned to Architect by District.

Nondiscrimination

14.1.

14.2.

Architect agrees that no discrimination shall be made in the
employment of persons under this Agreement because of the race,
national origin, ancestry, religion, age, physical or mental disability,
sex, or sexual orientation of such person.

Architect shall comply with any and all applicable regulations and laws
governing nondiscrimination in employment.

Insurance

15.1.

15.2.

Architect shall comply with the insurance requirements for this
Agreement, set forth in Exhibit “E.”

Architect shall provide certificates of insurance and endorsements to
District prior to commencement of the work of this Agreement as
required in Exhibit “E.”
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Article 16.

Article 17.

Article 18.

Articie 19.

Article 20.

Covenant against Contingent Fees

Architect warrants that it has not employed or retained any company or
person, other than a bona fide employee working solely for the Architect, to
solicit or secure this Agreement, and that it has not paid or agreed to pay any
company or person, other than a bona fide employee working solely for the
Architect, any fee, commission, percentage, brokerage fee, gift, or any other
consideration contingent on or resuiting from the award or making of this
Agreement. For breach or violation of this warranty, the District shall have
the right to annul this Agreement without liability, or in its discretion, to
deduct from the contract price or consideration or to recover the full amount
of such fee, commission, percentage fee, gift, or contingency.

Entire Agreement/Modification

This Agreement, including the Exhibits attached hereto, supersedes all
previous contracts and constitutes the entire understanding of the Parties
hereto. Architect shall be entitled to no other benefits than those specified
herein. No changes, amendments or alterations shall be effective unless in
writing and signed by both Parties. Architect specifically acknowledges that in
entering this Agreement, Architect relies solely upon the provisions contained
in this Agreement and no others.

Non-Assignment of Agreement

In as much as this Agreement is intended to secure the specialized Services of
the Architect, Architect may not assign, transfer, delegate or sublet any
interest therein without the prior written consent of District and any such
assignment, transfer, delegation or sublease without the District’s prior
written consent shall be considered nuli and void. Likewise, District may not
assign, transfer, delegate or sublet any interest therein without the prior
written consent of Architect and any such assignment, transfer, delegation or
sublease without Architect’s prior written consent shall be considered null and
void.

Law, Venue

19.1. This Agreement has been executed and delivered in the State of
California and the validity, enforceability and interpretation of any of
the clauses of this Agreement shall be determined and governed by
the laws of the State of California.

19.2. To the fullest extent permitted by California law, the county in which
the District administration office is located shali be the venue for any
action or proceeding that may be brought or arise out of, in connection
with or by reason of this Agreement.

Alternative Dispute Resolution

All claims, disputes or controversies arising out of, or in relation to the
interpretation, application or enforcement of this Agreement may be decided
through mediation as the first method of resolution. If this method proves
unsuccessful, then all claims, disputes or controversies as stated above may
be decided through arbitration, if agreed to in writing by all Parties.
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Article 21.

Article 22.

Article 23.

Attorneys’ Fees

In the event either party shali bring any action or legal proceeding for
damages for any alleged breach of any provision of or performance under this
Agreement, to terminate this Agreement, or to enforce, protect or establish
any term or covenant of this Agreement or right or remedy of either party,
then each party shall bear its own litigation and collection expenses, withess
fees, court costs and attorney’s fees.

Severability

If any term, covenant, condition or provision of this Agreement is held by a
court of competent jurisdiction to be invalid, void or unenforceable, the
remainder of the provisions hereof shall remain in full force and effect and
shall in no way be affected, impaired or invalidated thereby.

Employment Status

23.1. Architect shall, during the entire term of Agreement, be an
independent contractor and nothing in this Agreement is intended nor
shall it be construed to create an employer-employee relationship, a
joint venture relationship, or to allow the District to exercise discretion
or control over the professional manner in which Architect performs
the Services that are the subject matter of this Agreement; provided
always, however, that the Services to be provided by Architect shall be
provided in a manner consistent with all applicable standards and
regulations governing such Services.

23.2. Architect understands and agrees that Architect’s personnel are not
and will not be eligible for membership in or any benefits from any
District group plan for hospital, surgical or medical insurance or for
membership in any District retirement program or for paid vacation,
paid sick leave or other leave, with or without pay or for other benefits
which accrue to a District employee.

23.3. Should the District, in its discretion, or a relevant taxing authority such
as the Internal Revenue Service or the State Employment
Development Department, or both, determine that Architect, or any
employee or Consultant of Architect, is an employee of the District for
purposes of collection of any employment taxes, the amounts payable
under this Agreement shall be reduced by amounts equal to both the
employee and employer portions of the tax due (and offsetting any
credits for amounts already paid by Architect which can be applied
against this liability). The District shall then forward those amounts to
the relevant taxing authority.

23.4. Should a relevant taxing authority determine a liability for past
services performed by Architect for the District, upon notification of
such fact by the District, Architect shall promptly remit such amount
due or arrange with the District to have the amount due withheld from
future payments to Architect under this Agreement (again, offsetting
any amounts already pald by Architect which can be applied as a credit
against such liability}).
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23.5. A determination of employment status pursuant to the preceding two
(2) paragraphs shall be solely for the purposes of the particular tax in
question, and for all other purposes of this Agreement, Architect shall
not be considered an employee of the District. Notwithstanding the
foregoing, should any court, arbitrator, or administrative authority
determine that Architect is an employee for any other purpose, then
Architect agrees to a reduction in District’s liability resulting from this
Agreement pursuant to principles similar to those stated in the
foregoing paragraphs so that the total expenses of District under this
Agreement shall not be greater than they would have been had the
court, arbitrator, or administrative authority determined that Architect
or its employees of Consuitants was not an employee.

23.6. Nothing in this Agreement shall operate to confer rights or benefits on
persons or entities not a party te this Agreement.

Article 24. Certificate of Architect

24.1. Architect certifies that the Architect is properly certified or licensed
under the laws and regulations of the State of Caiifornia to provide the
professional services that it has herein agreed to perform.

24.2. Architect certifies that it is aware of the provisions of the California
Labor Code that require every employer to be Insured against liability
for workers compensation or to undertake self-insurance in accordance
with the provisions of that code, and it certifies that it will comply with
those provisions before commencing the performance of the Services
of this Agreement.

24.3. Architect certifies that it is aware of the provisions of California Labor
Code and California Code of Regulations that require the payment of
prevailing wage rates and the performance of other requirements on
certain “public works” and “maintenance” projects (“Prevailing Wage
Laws"). Since the Architect is performing Services as part of a “public
works” or “maintenance” project, and since the total compensation is
one thousand dollars ($1,000) or more, the Architect agrees to fully
comply with and to require its Consultant(s) to fully comply with all
requirements of the Prevailing Wage Laws.

Article 25. Cost Disclosure - Documents and Written Reports
Architect shall be responsible for compliance with California Government Code

section 7550, if the total cost of the Contract is over five thousand dollars
($5,000).

AGREEMENT FOR ARCHITECTURAL SERVICES
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Article 26.

Article 27.

Notice & Communications

Notices and communications between the Parties to this Agreement may be
sent to the following addresses:

District: Architect:

Rio School District

2500 E. Vineyard Ave.

Oxnard, CA 93036

ATTN: Kristen Pifko, Asst. Supt.
of Business Services

FAX:

ATTN:

FAX:

Any notice personally given shall be effective upon receipt. Any notice sent
by facsimile shall be effective the day after transmission. Any notice sent by
overnight delivery service shall be effective the day after delivery. Any notice
given by mail shall be effective five (5) days after deposit in the United States
mail.

District’s Right to Audit

27.1. District retains the right to review and audit, and the reasonable right
of access to Architect’s and any Consultant’s premises to review and
audit the Architect’s compliance with the provisions of this Agreement
("District’s Right”). The District’s Right includes the right to inspect,
photocopy, and to retain copies, outside of Architect's premises, of any
and all Project-related records and other information with appropriate
safeguards, if such retention is deemed necessary by the District in its
sole discretion. The District shall keep this information confidential, as
allowed by applicable law.

27.2. The District’s Right includes the right to examine any and all books,
records, documents and any other evidence of procedures and
practices that the District determines is necessary to discover and
verify whether Architect is in compliance with all requirements of this
Agreement,

27.3. If there is a claim for additional compensation or for Extra Services,
the District’s Right includes the right to examine bocks, records,
documents, and any and all other evidence and accounting procedures
and practices that the District determines is necessary to discover and
verify all direct and indirect costs, of whatever nature, which are
claimed to have been incurred, or anticipated to be incurred.

27.4. Architect shall maintain complete and accurate records in accordance
with generally accepted accounting practices in the industry. Architect
shall make available to the District for review and audit all Project-
related accounting records and documents and any other financial
data. Upon District’s request, Architect shall submit exact duplicates of
originals of all requested records to the District.
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Aiticie 28.

Article 29.

27.5.

27.6.

Other
28.1.

28.2.

28.3.

Architect shall include audit provisions in any and all of its
subcontracts, and shall ensure that these sections are binding upon all
Consultants.

Architect shall comply with these provisions within fifteen (15) days of
the District’s written request to review and audit any or all of
Architect’s Project-reiated records and information.

Provisions

Architect shall be responsible for the cost of reviewing CCDs and/or
change orders caused by the Architect’s willful misconduct,
recklessness, or negligent acts, errors or omissions. Without limiting
Architect’s liability for indirect cost impacts, the direct costs for change
orders for which Architect shall be liable shall equal the difference
between the cost of the change order and the reasonable cost of the
work had that work been a part of the originally prepared Contract
Documents. These amounts shall be paid by Architect to District or
the District may withhold those costs from amounts owing to Architect.

Neither the District’s review, approval of, nor payment for, any of the
Services required under this Agreement shall be construed to operate
as a waiver of any rights under this Agreement, and Architect shall
remain liable to the District in accordance with this Agreement for all
damages to the District caused by Architect’s failure to perform any of
the Services furnished under this Agreement to the standard of care of
the Architect for its Services, which shall be, at a minimum, the
standard of care of architects performing similar work for California
school districts in or around the same geographic area as the District.

Each party warrants that it has had the opportunity to consult counsel
and understands the terms of this Agreement and the consequences of
executing it. In addition, each party acknowledges that the drafting of
this Agreement was the product of negotiation, that no party is the
author of this Agreement, and that this Agreement shall not be
construed against any party as the drafter of the Agreement.

Exhibits “A” through “E” [or Exhibits “A” through “F” or “G" if Exhibits *F”

or “G" are applicable] attached hereto are hereby incorporated by this
reference and made a part of this Agreement.
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IN WITNESS WHEREOF, the parties hereto have executed this Agreement on the
date(s) indicated below.

RIO SCHOOL DISTRICT [NAME OF ARCHITECT]

Date: , 201_ Date: , 201_
By: By:

Title: Title:
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EXHIBIT "A"

RESPONSIBILITIES AND SERVICES OF ARCHITECT

Architect shall provide all professional services necessary for completing the following:

A. SCOPE OF PROJECT

1,

Project Name: [Insert]

Construction Cost Budget: [Insert]

B. BASIC SERVICES

Architect agrees to provide the Services described below:

1.

3.

Architect shall be responsible for the professional quality and technical accuracy of all
studies, reports, projections, master plans, designs, drawings, specifications and
other services furnished by Architect under the Agreement as well as coordination
with all master plans, studies, reports and other information provided by District.
Architect shall, without additional compensation, correct or revise any errors or
omissions in its studies, reports, projections, master plans, design, drawings,
specifications and other Services.

Architect will use all due care and diligence to confirm that its plans and
specifications and all other information provided by or on behalf of the District to
potential bidders discloses and publishes any potentially relevant information that
could, in any way, have an impact on a Contractor's cost of performance. Architect
shall advise the District of the most effective methods of identifying and securing
such information as part of each stage of design. Architect shall track for District's
benefit all such suggested and disclosed information.

The District shall provide all information available to it to the extent the information
relates to Architect’s scope of work. This information shall include, if available,

a. Physical characteristics;
b. Legal limitations and utility locations for the Project site(s);
c. Written legal description(s) of the Project site(s);

d. Grades and lines of streets, alleys, pavements, and adjoining property and
structures;

e. Adjacent drainage;

f. Rights-of-way, restrictions, easements, encroachments, zoning, deed restrictions,
and boundaries and contours of the Project site(s);

g. Locations, dimensions and necessary data with respect to existing buildings,
other improvements and trees;

EXHIBIT A PageA-1
AGREEMENT FOR ARCHITECTURAL SERVICES

SCOPE AND BASIC SERVICES

RIO SCHOOL DISTRICT

SF 740223v1



h. Information concerning availabie utility services and lines, mechanical and other
services, both public and private, above and below grade, including inverts and
depths;

i. Surveys, reports, as-built drawings, record drawings; and
i. Subsoil data, chemical data, and other data logs of borings.

Architect shall Visuaily Verify this information and aii existing Project utiiities,
including capacity, and document the location of existing utility lines, telephone,
water, sewage, storm drains and other lines on or around the Project to the extent
determinable by the documents provided by the District.

If Architect determines that the information or documentation the District provides is
insufficient for purposes of design or if Architect requires a topographical survey;
geotechnical report; structural, mechanical, and/or chemical tests; tests for air
and/or water pollution; test borings; test pits; determinations of soil bearing values;
percolation tests; ground corrosion tests; resistivity tests; tests for hazardous
materials; tests for anticipating subsoil conditions; and/or other information that the
District has not provided, the Architect shall request that the District acquire that
information at the soonest possible time after Architect becomes aware that this
adaditionai information is needed. I the Parlies muluaily agree, this additionai
information and service shall be procured through the Architect, who may invoice the
District for those services as Extra Services.

4. Technology Backbone. Architect shall be responsible for the coordination of the
design and the layout of the technology backbone system with the District’s
technology consultant, and lay out any included technology backbone system. The
coordination effort shall include location and routing of raceways, conduits and
outlets and the required spaces to accommodate electrical, data and communication
wiring. Architect and Consultant(s) shall prepare and be responsible for documents
prepared by the Architect based on the information provided by the District’s
technology consultant as appropriate to the ievel of design compietion.

5. Interior Design. Architect shall provide interior design and other similar services
required for or in connection with selection and color coordination of materials.
Architect is required to coordinate the placement of furniture, equipment layout, or
schematic space allocation. The District shall procure furnishings and moveable
equipment. Architect shall advise the District on lead times and availability of all
Project equipment, materials, supplies, and furnishings to ensure that all of these will
be available to the District in a timely fashion so as not to delay the Project and/or
the District’s beneficial occupancy of the Project.

6. District Standards. Architect shall incorporate into its work and the work of all
Consultants the adopted District standards for facilities and construction.

7. High Performance Schools. If the District adheres to the Collaborative for High
Performance School ("CHPS") Best Practice Standards, the Services provided by the
Architect shall incorporate the CHPS Best Practice Standards and criteria to the
extent feasible.
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8. Mandatory Assistance. If a third party dispute or litigation, or both, arises out of,
or relates in any way to the Services provided under this Agreement, upon the
District's request, the Architect, its agents, officers, and employees agree to assist in
resolving the dispute or litigation. Architect's assistance includes, but is not limited
to, providing professional consultations, attending mediations, arbitrations,
depositions, trials or any event related to the dispute resolution and/or litigation

("Mandatory Assistance”).
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C. PRE-DESIGN AND START-UP SERVICES

1. Project Initiation

Upon final execution of the Agreement with the District, Architect shall:

d.

Within the first week following execution of the Agreement, review the proposed
Schedule of Services set forth in Exhibit “C" to the Agreement and prepare &
detailed scope of work list and work pian for documentation in a computer-
generated Project schedule to the District’s satisfaction. This scope of work list
and work plan will identify specific tasks including, but not limited to: interviews,
data collection, analysis, report preparation, planning, architectural
programming, concepts and schematic design preparation and estimating that
are part of the work of the Project. Architect shall also identify milestone
activities or dates, specific task responsibilities, required completion times
necessary for review and approval by the District and by all regulatory agencies
and additional definition of deliverables.

Review the developed work plan with the District and its representatives to
familiarize them with the proposed tasks and schedule and develop necessary
modifications.

2. Development of Architectural Program

Architect shall prepare for the District’s review an architectural program as follows:

a.

Perform pre-design investigations to establish appropriate guidelines around
which and within which the Project is to be designed. Identify design issues
relating to functional needs, directives and constraints imposed by regulatory
codes. Review all data pertinent to the Project including survey, site maps,
geotechnical reports and recommendations, soil testing results reports, and
pertinent historical data, and other relevant information provided by District.

Review DSA codes pertaining to the proposed Project design.

Identify design issues relating to functional needs, directives and constraints
imposed by applicable regulatory codes.

Based on survey and topography data provided by the District, input into
computer and develop existing conditions base for the Schematic Design Phase,

Administer Project as required to coordinate work with the District and among
Consultants.

Develop District standards for facilities and construction, including but not limited
to designation of any material, product, thing or service by specific brand or
trade name pursuant to Public Contract Code section 3400, subdivision (c).

3. Construction Cost Budget

2. Architect shall have responsibitity to further develop, review, and reconcile the
Construction Cost Budget within the parameters of the Construction Budget
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established by the District for the Project. The estimates forming the basis of the
Construction Cost Budget are to be based on the developed functional
architectura! program as approved by the District. The following conditions apply
to the Construction Cost Budget prepared by the Architect:

(i)

(i)

(i)

(iv)

(v)

(vi)

All costs are to be based on current bid prices, with escalation rate and
duration clearly identified as a separate line item; rate of cost escalation
and projected bid and construction dates are to be approved by the
District and its representatives.

Format shall be in a building systems format (e.g., foundations,
substructure, structural system, exterior wall enclosure, window systems,
etc.) for new buildings, and summarized by the Construction Specification
Institute ("CSI”) categories for buildings being modernized.

Contingencies for design, bidding, and construction are to be included as
individual line items, with the percentage and base of calculation clearly
identified.

Architect shall include all information and estimates from the District
and/or the Construction Manager that are intended to be part of the
Construction Cost Budget.

One week prior to submittal of documents, Architect shall submit its
proposed Construction Cost Budget to the District and the Construction
Manager for review and approval. At that time, Architect shall coordinate
with the District and the Construction Manager to further develop, review,
and reconcile the Construction Cost Budget.

Mechanical, electrical, civil, landscape and estimating consultant(s) shall
participate in the progress meeting as appropriate and shall provide input
and feedback into the development of the Construction Cost Budget.

b. The Construction Cost Budget for the Project must at no point exceed the
District’s Construction Budget for the Project. The accuracy of the Construction
Cost Budget shall be the responsibility of the Architect.

4. Presentation

Architect, along with any involved consultant(s), shall present and review with the
District and, if directed, with the District’s Governing Board, the summary and detail
of work involved in this Phase, including two-dimensional renderings of any proposed
facility suitable for public presentation.

5. Deliverables and Numbers of Copies

Architect shall provide to the District a hard copy of the following items produced in
this Phase, together with one (1) copy of each item in electronic format:

a. Two (2) copies of the Architectural Program (include comparison between
developed program and “model” program, include narrative explaining any
substantial deviations);
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f.

Two(2) copies of the Site Plan;
Two (2) copies of the revised Construction Cost Budget;
Two (2) copies of the final Schedule of Services;

Two (2) coples of the meeting Reports/Minutes from the Kick-off and other
meetings; and

Two (2) copies of the renderings provided to District for public presentation.

6. Meetings

During this Phase, Architect shall attend, take part in, and, when indicated, conduct
meetings, site visits, and workshops as indicated below in Section J.

[REMAINDER OF PAGE LEFT INTENTIONALLY BLANK]
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D. SCHEMATIC DESIGN PHASE

Upon District’s acceptance of Architect’s work in the previous Phase and assuming
District has not delayed or terminated the Agreement, Architect shall prepare for the
District’s review a Schematic Design Study, containing the following items as applicable
to the Project scope, as follows:

1.

Prepare and review with District staff a scope of work list and work plan identifying
specific tasks including, but not limited to: interviews, data collection, analysis,
report preparation, planning, architectural programming, concepts and schematic
design preparation and estimating that are part of the work of the Project. Also
identified will be milestone activities or dates, specific task responsibilities of the
Architect, required completion times necessary for the review and approval by the
District and by pertinent regulatory agencies and additional definition of deliverables.

Review the developed work plan with the District and its representatives to
familiarize them with the proposed tasks and schedule and develop necessary
modifications.

Architectural

a. Scaled floor plans showing overall dimensions, identifying the various major
areas and their relationship. Include circuiation and room-by-room tabulation of
all net usable floor areas and a summary of gross floor area. Also, provide
typical layouts of major equipment or operational layout.

b. Preliminary building exterior elevations and sections in sufficient detail to
demonstrate design concept indicating location and size of fenestration.

c. As applicable, identify proposed roof system, deck, insulation system, and
drainage technique.

d. Identify minimum finish requirements, including ceiling, floors, walls, doors,
windows, and types of hardware.

e. Identify code requirements, include occupancy classification(s) and type of
construction.

Structural
a. Layout structural systems with dimensions and floor elevations. Identify
structural systems {including pre-cast, structural steel with composite deck,

structural steel bar joists) with preliminary sizing identified.

b. Identify foundation systems (including fill requirements, piles, caissons, spread
footings) with preliminary sizing identified.

Mechanical

a. Calculate block heating, ventilation, and cooling loads including skin versus
internal loading.
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b. Select a minimum of two (2) HVAC systems that appear compatible with loading
conditions for subseqguent life cycle costing.

c. Show selected system on drawings as follows:

(i) Single line drawing(s) of all mechanical equipment spaces, ductwork and
pipe chases.

(ii) Location and preliminary sizing of all major equipment and duct work in
allocated spaces.

(iii) Schematic piping.
(iv) Temperature control zoning.

d. Provide design criteria to include the intent base of design for the Project.

e. Evaluate and confirm the load requirements of all equipment and systems, the
impact of those on existing facilities, and the requirements to increase these

loads to accommodate the increase.

6. Eiectricai

2

Calculate overall approximate electrical loads.

b. Identify proposed electrical system for service, power, lighting, low voltage and
communication loads, including proposed or planned additional buildings or other
facilities on the Project site.

¢. Show system(s) selected on drawings as follows:

(i) Single line drawing(s) showing major distribution system.

(ii) Location and preliminary sizing of all major electrical systems and
components including:

(A) Load centers.
(B) Main panels.
(C) Switch gear.

d. Provide design criteria to include the intent base of design for the Project.

e. Evaluate and confirm the load requirements of all equipment and systems, the
impact of those on existing facilities, and the requirements to increase these
loads to accommodate the increase.

7. Civil

a. Develop on and off site utility systems such as sewer, water, storm drain,
firewater lines and fire hydrants.
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b. Identify surface improvements including roadways, walkways, parking (with
assumed wheel weights), preliminary finish grades and drainage.

c. Coordinate finish floor elevations with architectural site plan.
8. Landscape

Develop and coordinate landscape design concepts entailing analysis of existing
conditions, proposed components and how the occupants will use the facility.
Include location and description of planting, ground improvements and visual
barriers,

9. Specifications

Prepare outline specifications of proposed architectural, structural, mechanical and
electrical materials, systems and equipment and their criteria and quality standards.
Architect is to use District’s standardized equipment/material list for new
construction and modernization in development of the Project design and
specifications. Architect shall review and comment on District’s construction bid
contracts and contract documents (the “Division 0” and “Division 1” documents) as
part of its work under the Agreement.

10. Construction Cost Budget

Revise the Construction Cost Budget for the Project. Along with the conditions
identified in the preceding Phase, the following conditions apply to the revised
Construction Cost Budget:

a. Schematic Estimates: This estimate consists of unit cost applied to the major
items and quantities of work. The unit cost shall reflect the complete direct
current cost of work. Complete cost includes labor, material, waste allowance,
sales tax and subcontractor's mark-up.

(i) General conditions shall be applied separately. This estimate shall be
prepared by specification section and summarized by the CSI categories.

b. The estimate shall separate the Project's building cost from site and utilities cost.
Architect shall submit to the District the cost estimating format for prior review
and approval.

c. Escalation: all estimates shall be priced out at current market conditions. The
estimates shall incorporate all adjustments as appropriate, relating to mid-point
construction, contingency, and cost index (i.e. Lee Saylor Index).

d. The Construction Cost Budget for the Project must at no point exceed the
District's Construction Budget. The accuracy of the Construction Cost Budget
shall be the responsibility of the Architect.

e. Architect shall submit its proposed Construction Cost Budget to the District and
the Construction Manager for review and approval. At that time, Architect shall
coordinate with the District and Construction Manager to further develop, review,
and reconcile the Construction Cost Budget.
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f.

11.

At the end of this Phase, the Construction Cost Budget may include design
contingencies of no more than ten percent (10%) in the cost estimates.

Deliverables and Numbers of Copies

Architect shall provide to the District a hard copy of the following items produced in
this phase, together with one (1) copy of each item in electronic format:

a.

12.

13.

Two (2) copies of the breakdown of Construction Cost Budget as prepared for
this Phase;

Two (2) copies of meeting reports/minutes;
Two (2) copies of the Schematic Design Package with alternatives;

Two (2) copies of a statement indicating changes made to the Architectural
Program and Schedule; and

Two (2) copies of the DSA file, including all correspondence and meeting
notes to date, or notification in writing that Architect has not met or
corresponded with DSA.,

Presentation

. Architect shall present and review with the District the detailed Schematic

Design.

The Schematic Design shall be revised within the accepted program parameters
until a final concept within the accepted Construction Cost Budget has been
accepted and approved by the District at no additional cost to the District.

Meetings

During this Phase, Architect shall attend, take part in, and, when indicated, conduct
meetings, site visits, and workshops as indicated below in Section J.
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E. DESIGN DEVELOPMENT PHASE

Upon District’s acceptance of Architect’s work in the previous Phase and assuming
District has not delayed or terminated the Agreement, Architect shall prepare from the
accepted deliverables from the Schematic Design Phase, the Design Development Phase
documents consisting of the following for each proposed system within Architect’s scope
of work:
1. Architectural

a. Scaled, dimensioned floor plans with final room locations including all openings.

b. 1/8" scale building sections showing dimensional relationships, materials and
component relationships.

c. Exterior elevations of all proposed new buildings, existing buildings to be
renovated and all architectural elements of the Project.

d. Identification of all fixed equipment to be installed in Project.
e. Interior finishes identified and located within the rooms of all buildings.

f. Site plan completely drawn with beginning notes and dimensions including
grading and paving.

g. Preliminary development of details and large scale blow-ups.
h. Legend showing all symbols used on drawings.
i. Floor plans identifying all fixed and major movable equipment and furniture.

j. Further refinement of Outline Specifications for architectural, structural,
mechanical, electrical, civil and landscape manuals, systems and equipment.

k. Typical reflected ceiling development including ceiling grid and heights for each
ceiling to be used, showing:

) Light fixtures.
(i} Ceiling registers or diffusers.
(iii)  Access Panels.
2. Structural
a. Structural drawings with all major members located and sized.
b. Establish final building and fioor elevations.

c. Preliminary specifications.
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d. Preliminary calculations for the structural systems including lateral force resistive
systems, foundations, and all structural system components.

e. Identify foundation reqguirement (including fill requirement, piles) with associated
soil pressure, water table and seismic center.

3. Mechanical

a. Heating and cooling load calcuiations as required and major duct or pipe runs
sized to interface with structural.

b. Major mechanical equipment shouid be scheduled indicating size and capacity.

¢. Ductwork and piping should be substantially located and sized.

d. Plumbing plans for the Project shall indicate numbers and locations of fixtures
and be in conformance with the code-mandated fixture count requirements of the

Project.

e. Devices in ceiling should be located.

o

Legend showing all symbois used on drawings.

g. More developed Qutline Specifications indicating quality level and manufacture.

h. Control Systems identified.

i. Further evaluation and confirmation of the load requirements of all equipment
and systems, the impact of those on existing facilities, and the requirements to
increase these loads to accommodate the increase.

4. Electricai

a. All lighting fixtures should be located and scheduled showing all types and
quantities of fixtures to be used, including proposed lighting levels for each
usable space.

b. All major electrical equipment should be scheduled indicating size and capacity.

¢. Complete electrical distribution including a one-line diagram indicating final

location of switchboards, communications, controls (high and low voltage), motor
controi centers, paneis, transformers and emergency generators, if required.

Low-voltage system includes fire alarm system, security system, clock and public
address system, bell system, voice-data system, and telecom/technology system.

d. Legend showing all symbols used on drawings.

e. More developed and detailed Outline Specifications indicating quality level and
manufacture.
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f. Further evaluation and confirmation of the load requirements of all equipment
and systems, the impact of those on existing facilities, and the requirements to
increase these loads to accommodate the increase.

5. Civil

a. Further refinement of Schematic Design Phase development of on and off site
utility systems for sewer, electrical, water, storm drain and fire water. Includes,
without limitation, pipe sizes, materials, invert elevation location and installation
details.

b. Further refinement of Schematic Design Phase roadways, walkways, parking and
storm drainage improvements. Includes details and large scale drawings of curb
and gutter, manhole, thrust blocks, paved parking and roadway sections.

6. Landscape

Further refinement of Schematic Design concepts. Includes coordination of
hardscape, landscape planting, ground cover, and irrigation main distribution lines.

7. Bid Documents

Architect shall review and comment on District’s construction bid contracts and
contract documents (the "Division 0” documents and “Division 1” documents) as part
of its work under the Agreement.

8. Construction Cost Budget

a. Revise the Construction Cost Budget for the Project. Along with the conditicns
identified in the Agreement and the preceding Phases, the following conditions
apply to the revised Construction Cost Budget:

(N Design Development Estimate: This further revised estimate shall be
prepared by specification section, summarized by CSI category and
divided by trade and work item. The estimate shall include individual item
unit costs of materials, labor and equipment. Sales tax, Contractor's
mark-ups, and general conditions shall be listed separately.

(i) The Construction Cost Budget for the Project must at no point exceed the
District’s Construction Budget. The accuracy of the Construction Cost
Budget shall be the responsibility of the Architect.

(iii) At this stage of the design, the Construction Cost Budget may include
design contingencies of no more than ten percent (10%) in the cost
estimates.

b. Architect shall submit its proposed Construction Cost Budget to the District and
the Construction Manager for review and approval. At that time, the Architect
shall coordinate with the District and the Construction Manager to further
develop, review, and reconcile the Construction Cost Budget.
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9. Deliverables and Numbers of Copies

Architect shall provide to the District a hard copy of the following items produced in this
phase, together with one (1) copy of each item in electronic format:

a. Two (2) copies of the Design Development drawing set from all professional
disciplines necessary to deliver the Project;

b. Two (2) copies of the Specifications;
c. Two (2) copies of the revised Construction Cost Budget; and
d. Two (2) copies of the DSA file, including all correspondence and meeting notes to

date, or notification in writing that Architect has not met or corresponded with
DSA.

The Design Development deliverables shall be revised within the accepted program
parameters until a final concept within the accepted Construction Cost Budget has
been accepted and approved by the District at no additional cost to the District.

10. Meetings

During this Phase, Architect shall attend, take part in, and, when indicated, conduct
meetings, site visits, and workshops as indicated below in Section J.
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F. CONSTRUCTION DOCUMENTS PHASE

Upon District’s acceptance of Architect’s work in the previous Phase and assuming

District has not delayed or terminated the Agreement, Architect shall prepare from

the accepted deliverables from the Design Development Phase the Construction

Documents consisting of the following for each proposed system within Architect's

scope of work:

1. Construction Documents ("CD"”) 50% Stage:

a. General
Verify lead times and availability of all Project equipment, materials, and supplies
and ensure that all of these will be available to the Contractor in a timely fashion
so as not to delay the Project.

b. Architectural

(i) Site plan developed to show building location, all topographical elements
and existing/proposed contour lines.

(i) Elevations (exterior and interior), sections and floor plans corrected to
reflect design development review cornments.

(iii) Architectural details and large blow-ups started.

(lv) Well developed finish, door, and hardware schedules.
(v) Site utility plans started.

(vi) Fixed equipment details and identification started.

(vii) Reflected ceiling plans coordinated with floor plans and mechanical and
electrical systems.

c. Structural
(i) Structural floor plans and sections with detailing well advanced.

(i) Structural footing and foundation plans, floor and roof framing plans with
detailing well advanced.

(iii) Completed cover sheet with general notes, symbols and legends.
d. Mechanical

(i) Mechanical calculations virtually completed with all piping and ductwork
sized.

(i) Large scale mechanical details started.
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(li) Mechanical schedule for equipment substantially developed.
(lv) Complete design of Energy Management System (MEMS").

e. Electrical

(i) Lighting, power, signal and communication plans showing all switching and
controls. Fixture schedule and lighting details development started.

(ii) Distribution information on all power consuming equipment; lighting and
device branch wiring development well started.

(iii) All electrical equipment schedules started.
(iv) Special system components approximately located on plans.

(v) Complete design of low-voltage system. Low-voltage system includes fire
alarm system, security system, clock and public address system, voice-data
system, and telecom/technology system.

f. Civil

All site plans, site utilities, parking, walkway, and roadway systems updated to
reflect update revisions from Design Development Phase Documents.

g. Landscape

All landscape, hardscape, and irrigation plans updated to reflect update revisions
from Design Development Phase Documents.

h. Construction Cost Budget

(i) Revise the Construction Cost Budget for the Project. Along with the
conditions identified In the preceding phases, Architect shall update and
refine the Design Development Phase revisions to the Construction Cost
Budget. Architect shall provide a Construction Cost Budget sorted by
Project Bid Packages, if more than one.

(i) The Construction Cost Budget for the Project must at no point exceed the
District’s Construction Budget. The accuracy of the Construction Cost
Budget shall be the responsibility of the Architect.

(iii)  Architect shall submit its proposed Construction Cost Budget to the District
and the Construction Manager for review and approval. At that time, the
Architect shall coordinate with the District and the Construction Manager to
further develop, review, and reconcile the Construction Cost Budget.

(iv) At this stage of the design, the Construction Cost Budget may include
design contingencies of no more than five percent (5%) in the cost
estimates.
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i. Specifications
More than fifty percent (50%) complete development and preparation of
technical specifications describing materials, systems and equipment,
workmanship, quality and performance criteria required for the construction of
the Project.

(i) No part of the specifications shall call for a designated material, product,
thing, or service by specific brand or trade name unless:

(A) The specification is followed by the words "or equal" so that bidders
may furnish any equal material, product, thing, or service, as
required by Public Contract Code, section 3400, or

(B) The designation is allowable by a specific aliowable exemption or
exception pursuant to Public Contract Code, section 3400.

(i) Specifications shall not contain restrictions that will limit competitive bids
other than those required for maintenance convenience by the District and
only with District's prior approval.

(lii) Specifications shall be in CSI format.

j. Deliverables and Numbers of Copies

Architect shall provide to the District a hard copy of the following items produced
in this phase, together with one (1) copy of each item in electronic format:

(i) Two (2) reproducible copies of working drawings;

(i) Two (2) copies of the Specifications;

(ili) Two (2) copies of the statement of requirements for testing and inspection
of service for compliance with Contract Documents and applicable codes;
and

(iv) Two (2) copies of a statement indicating any authorized changes made to
the design from the last Phase and the cost impact of each change on the
previously approved Construction Cost Budget. If no design changes occur
but shifts of costs occur between disciplines, identify for District review.

2. Construction Documents - 100% / Completion Stage:
a, Architectural
() Completed site plan.

(i) Completed floor plans, elevations, and sections.

(iii) Architectural details and large blow-ups completed.
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(iv)
(v)
(vi)

Finish, door, and hardware schedules completed, including all details.
Site utility plans completed.

Fixed equipment details and identification completed.

(vii) Reflected ceiling plans completed.

b. Structural

4y
(it)

Structural floor plans and sections with detailing completed.

Structural calculations completed.

¢. Mechanical

(N
ii)
(iii)

(iv)

Large scale mechanical details complete.
Mechanical schedules for equipment completed.

Completed electrical schematic for environmental cooling and exhaust
equipmeint.

Complete energy conservation calculations and report.

d. Electrical

(i

(i)

(i)

(iv)
(v)

e. Civil

Lighting and power plan showing all switching and controls. Fixture
schedule and lighting details completed.

Distribution information on all power consuming equipment, including
lighting, power, signal and communication device(s) branch wiring
compieted.

All electrical equipment schedules completed.

Special system components plans completed.

Electrical load calfculations completed.

All site plans, site utilities, parking and roadway systems completed.

f. Construction Cost Budget

(1

Revise the Construction Cost Budget for the Project. Along with the
conditions identified in the preceding phases, Architect shall update and
refine the fifty percent {(50%) Construction Documents Phase revisions to
the Construction Cost Budget.

EXHIBIT A

Page A - 18

AGREEMENT FOR ARCHITECTURAL SERVICES
CONSTRUCTION DOCUMENTS PHASE
RIO SCHOOL DISTRICT

SF 740223v1



(i) The Construction Cost Budget for the Project must at no point exceed the
District’s Construction Budget. The accuracy of the Construction Cost
Budget shall be the responsibility of the Architect.

(i) Architect shall submit its proposed Construction Cost Budget to the District
and the Construction Manager for review and approval. At that time,
Architect shall coordinate with the District and the Construction Manager to
further develop, review, and reconcile the Construction Cost Budget.

(iv) At this stage of the design, the Construction Cost Budget shall not include
any design contingencies in excess of the cost estimates.

g. Specifications

(i) Complete development and preparation of technical specifications describing
materials, systems and equipment, workmanship, quality and performance
criteria required for the construction of the Project.

(i) No part of the specifications shall call for a designated material, product,
thing, or service by specific brand or trade name unless:

(A) The specification is followed by the words "or equal” so that bidders
may furnish any equal material, product, thing, or service, as
required by Public Contract Code section 3400, or

(B) The designation Is allowable by specific allowable exemptions or
exceptions pursuant to Public Contract Code section 3400.

(iii) Specifications shall not contain restrictions that will limit competitive bids
other than those required for maintenance convenience by the District and
only with District’s prior approval.

(iv) At one hundred percent (100%) review, District shall review the
Specifications and shall direct Architect to make corrections at no cost to
the District.

(v) Coordination of the Specifications with specifications developed by other
disciplines.

(vi) Specifications shall be in CSI format.
h. Constructability Review

The District and/or its designee, at its sole discretion, shall have the right to
conduct a constructability review of the Construction Documents. A report shall
be given to the Architect who shall make necessary changes along with providing
written comments for each item listed in the report. Conducting a
constructability review does not excuse the Architect’s obligation to provide
Services that shall comply with professional architectural standards, including the
standard of care applicable to architects designing public school facilities and
applicable requirements of federal, state, and local law.
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i. Deliverables and Numbers of Copies

Architect shall provide to the District a hard copy of the following items produced
in this Phase, toegether with one (1) copy of each item in electronic format:

) Two (2) reproducibie coples of working drawings;

(i) Two (2) copies of the Specifications;

(iiiy Two (2) copies of the engineering calculations;

(iv) Two (2) copies of the revised Construction Cost Budgets;

(v) Two (2) copies of a statement of requirements for testing and inspection
of service for compliance with Construction Documents and applicable

codes;

(vi) Two (2) copies of the DSA file including all correspondence, meeting,
minutes or reports, back-check comments, checklists to date; and

(viiy Two (2) copies of a statement indicating any authorized changes made to
the design from the iast Phase and the cost impact of each change on the
previously approved Construction Cost Budget. If no design changes
occur but shifts of costs occur between disciplines, identify for District
review.

3. Construction Documents Final Back-Check Stage:

a. The Construction Documents final back-check stage shall be for the purpose of
the Architect incorporating all regulatory agencies' comments into the drawings,
specifications, and estimate. All changes made by the Architect during this stage
shall be at no additional cost to the District.

b. The final contract documents delivered to the District upon completion of the
Architect’'s work shall be the Bid Set and shall consist of the following:

(i) Drawings: Criginal tracings of all drawings on Architect’s tracing paper with
each Architect/Consultant’s State license stamp.

(ii) Specifications: Original word-processed technical specifications on
reproducible masters in CSI format.

c. Architect shall update and refine the Consultants’ completed Contract
Documents.

d. Conclusion of Construction Document Phase requires final stamp-out by DSA.
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4, Meetings

During this Phase, Architect shall attend, take part in, and, when indicated, conduct
meetings, site visits, and workshops as indicated below in Sectien J.
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G. BIDDING PHASE

Upon District's acceptance of Architect’s work in the previous Phase and assuming
District has not delayed or terminated the Agreement, Architect shall perform Bidding
Phase services for District as follows:

1.

2.

L1

Contact potential bidders and encourage their participation in the Project.

Coordinate the development of the bidding procedures and the construction Contract
Documents with the District.

The development of the bidding procedures and the construction Contract
Documents shall be the joint responsibility of the District and Architect.
Nevertheless, Architect will use all due care and diligence to confirm that its plans
and specifications and all other information provided by or on behalf of the District to
potentia! bidders discloses and publishes any potentially relevant information that
could, in any way, have an impact on a Contractor's cost of performance.

While the Project is being advertised for bids, all questions concerning intent shall be
referred to the District for screening and subsequent processing through Architect.

. In the event that items reguiring interpretation of the drawings or specifications are

discovered during the bidding period, those items shall be analyzed by the Architect
for decision by the District as to the proper procedure required. Corrective action
will be in the form of an addendum prepared by the Architect and issued by the
District.

Attend bid opening.

. Coordinate with Consultants.

Respond to District and potential bidder questions and clarifications.
Deliverables and Number of Copies

Architect shall provide to the District a hard copy of the following items produced in
this phase, together with one (1) copy of each item in electronic format:

a. Two (2) copies of the meeting report/minutes from the kick-off meeting;

b. Two (2) copies of the meeting report/minutes from the pre-bid site walk; and

c. Upon completion of the Bidding Phase, Architect shall produce a Conforming Set
of plans and specifications incorporating all addenda issued thus far. Architect

shall supply District with two (2) complete, reproducible sets of plans and
specifications marked as a Conforming Set.
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H. CONSTRUCTION ADMINISTRATION PHASE

Upon District’s acceptance of Architect’s work in the previous Phase and assuming
District has not delayed or terminated the Agreement, Architect shall perform
Construction Administration Phase services for the District as follows:

1. Architect’s responsibility to provide basic services for the Construction Phase under
the Agreement commences with the award of the contract for construction and
terminates upon satisfactory performance and completion of all tasks in this phase
and commencement of the Closeout Phase or upon the District’s terminating the
Agreement, whichever is earlier.

2. Construction Oversight and Project Certification Process (if Project is subject
to DSA jurisdiction)

a.

Architect shall ensure that the Project Inspector is approved by the DSA for the
Project by submitting the applicable Inspector’s Qualification Record (form DSA 5
or more current version) to and by obtaining approval from the DSA prior to
commencement of construction and prior to requesting issuance of project
inspections cards (form DSA 152 or more current version).

Architect shall request issuance of the proper number of project inspection cards
(forms DSA 152 or more current version) by electronically submitting form DSA
102-IC (or more current version) to the DSA after the construction contract has
been awarded. Architect shall provide project inspection cards to the Project
Inspector prior to commencement of construction.

Prior to commencement of construction, Architect shall provide (1) a copy of the
DSA approved construction documents and (2) the DSA approved Statement of
Structural Tests and Special Inspections (form DSA 103 or more current version)
prepared by Architect to the Project Inspector and Laboratory of Record.

Architect shall prepare and submit a Contract Information form (form DSA 102 or
more current) for all construction contracts.

Architect shall maintain such personal contact with the Project as is necessary to
assure themselves of compliance, in every material respect, with the DSA-
approved construction documents. Personal contact shall include visits to the
Project site by the Architect or engineer or their qualified representative to
observe construction.

Architect shall notify DSA as to the disposition of materials noted on laboratory
testing, and/or special inspection, reports as not conforming to the DSA-
approved construction documents.

. Architect shall respond to DSA field trip notes as necessary.

Architect shall submit an interim Verified Report {(form DSA 6-AE or more current
form) to the DSA electronically and a copy to the Project Inspector for each of
the applicable nine (9) sections of form DSA 152 prior to the Project Inspector
signing off that section of the project inspection card.
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i. Architect shall submit a Statement of Final Actual Project Cost (form DSA 168 or
more current form) to the DSA,

j. Architect shall submit Verified Reports (form DSA 6-AE or more current form) to
the DSA and to the Project Inspector if any of the following events occur: (1)
when construction is sufficiently complete in accordance with the DSA-approved
construction documents so that the District can occupy or utilize the Project; (2)
work on the Project is suspended for a period of more than one month; (3) the
services of the Architect are terminated for any reason prior to completion of the
Project; or (4) DSA requests a Verified Report.

3. Change Orders

a. Architect shall review all of Contractor's change order requests to determine if
those requests are valid and appropriate. Architect shall provide a
recommendation to District as to whether the change should be approved,
partially approved, returned to the Contractor for clarification, or rejected.

b. Architect shall furnish all necessary Construction Change Documents and
additional drawings for supplementing, clarifying, and/or correcting purposes and
for change orders. The District shall request these Construction Change

unless designated as Extra Services by the District. The original tracing(s)
and/or drawings and contract wording for change orders shall be submitted to
the District for duplication and distribution.

4. Submittais

a. Architect shall review and approve or take other appropriate action upon
Contractor’'s submittals such as: shop drawings, Project data, samples and
Construction Change Documents, but only for the purpose of checking for
conformance with information given and the design concept expressed in the
Contract Documents.

b. Architect shall review Contractor's schedule of submittals and advise the District
on whether that schedule is complete. Architect shall provide the District with
proposed revisions to this schedule and advise the District on whether the District
should approve this schedule.

c. Architect’s action upon Contractor’s submittals shall be taken as expeditiously as
possible so as to cause no unreasonabie delay in the construction of the Project
or in the work of separate Contractors, while allowing sufficient time in the
Architect’s professional judgment to permit adequate review. In no case shall the
review period associated with a single, particular submittal exceed twenty-one
(21) calendar days from its receipt by the Architect. Architect’s response to each
submittal shall be a substantive and acceptable response. This twenty-one (21)-
day time period shall not include time when a submittal is within the District’s
control or if the submittal is being reviewed by DSA. In no way does this
provision reduce Architect’s liability if it fails to prepare acceptable documents.
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5. RFIs. During the course of construction as part of the basic services, Architect must
respond to all Requests for Information (“"RFI”) as expeditiously as possible so as not
to impact and delay the construction progress. In no case shall the review period
associated with an RFI exceed seven (7) calendar days from receipt by the Architect.
Architect’s response to each RFI shall be a substantive and acceptable response.
This seven-day time period shall not include time when a submittal is within the
District’s control or if the submittal is being reviewed by DSA. In no way does this
provision reduce the Architect’s liability if it fails to prepare acceptable documents.
Architect must verify that RFIs are passed through the Project Inspector, if any.

6. Notices of Deficient Work. On the basis of on-site observations, Architect shall
keep the District informed of the progress and the quality of the work, and shall
endeavor to guard the District against defects and deficiencies in the work. Architect
shall notify the District in writing of any defects or deficiencies in the work by any of
the District's Contractors that Architect may observe. However, Architect shall not
be a guarantor of the Contractor's performance.

7. As-Built Drawings. Architect shail review and evaluate for District the
Contractor(s)’ documentation of the actual construction performed during the Project
that the Contractor(s) should prepare and submit as As-Builts. As-Builts are
documents that show the actual construction performed during the Project, including
changes necessitated by Construction Change Documents and change orders, and
detailed by the District’s construction Contractor(s) on a Conforming Set.

8. Record Drawings. Architect shall incorporate all information on all As-Builts,
sketches, details, and clarifications, and prepare one (1) set of final Record Drawings
for the District. The Record Drawings shall incorporate onto one (1) set of drawings,
all changes from all As-Builts, sketches, details, and clarifications, including, without
limitation, all requests for information, Construction Change Documents and change
orders based upon the construction Contractor’s representations of actual
construction. Architect shall deliver the Record Drawings to the District at
completion of the construction in a format acceptable to the District, and it shall be a
condition precedent to the District’s approval of Architect’s final payment. Architect
may insert the following notice on the Record Drawings:

These drawings [or corrected specifications] have been prepared
based on information submitted, in part, by others. Architect has
provided a review consistent with its legal standard of care.

9. O&M Manuals / Warranties. Architect shall review equipment, operation and
maintenance manuals, and a complete set of warranty documents for all equipment
and installed systems, to ensure that they meet the requirements of the plans and
specifications.

10. Start-up. Architect shall also provide, at the District’s request,
architectural/engineering advice to the District on start-up, break-in, and debugging
of facility systems and equipment, and on apparent deficiencies in construction
following the acceptance of the Contractor's work.

11. Payment Statements. Recommendations of Payment by Architect constitute
Architect’s representation to the District that work has progressed to the point
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indicated to the best of Architect’s knowledge, information, and belief, and that the
quality of the work is in general confeormance with the Contract Documents.

12. Deliverables and Number of Copies

Architect shall provide to the District a hard copy of the following items produced in
this phase, together with one (1) copy of each item in electronic format:

a. Two (2) copies of the meeting report/minutes from the kick-off meeting;
b. Two (2) coples of the observation reports; and
c. Two (2) copies of the weekly meeting reports.
13. Meetings
During this Phase, Architect shall attend, take part in, and, when indicated, conduct

meetings, site visits, and workshops as indicated below in Section 1.
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I. CLOSE OUT PHASE

1. As the Construction Administration Phase progresses, Architect shall perform the
following Close Out Phase services for the District as required in a timely manner:

a.

Architect shall review the Project and observe the construction as required to
determine when the Contractor has completed the construction of the Project and
shall prepare punch lists of items that remain in need of correction or completion.

Architect shall collect from the Contractor, review, and forward to the District all
written warranties, operation manuals, spare parts, lien waivers, and Certificates
of Inspection and Occupancy with Architect’s recommendation as to the adequacy
of these items.

Architect shall prepare or collect, as applicable, and provide to DSA, all reports
required by DSA related to the design and construction of the Project.

Architect shall respond to the DSA "“90-day” letter.

Architect shall obtain all required DSA approval of all Construction Change
Documents and addenda to the Contractor’s contract.

Architect shall prepare a set of As-Built Drawings for the Project, as required by
the District.

Architect shall review and prepare a package of all warranty and O&M
documentation,

Architect shall organize electronic files, plans and prepare a Project binder.
Architect shall have primary responsibility to coordinate all Services required to

close-out the design and construction of the Project with the District and among
Consultants.

2. When the design and construction of the Project is complete, the District shall
prepare and record with the County Recorder a Notice of Completion for the Project.

3. Deliverables and Number of Copies

a. Two (2) copies of punch lists for each site; and

b. Upon completion of the Project, all related Project documents, including As-Builts
and Record Drawings. These are the sole property of the District.
4. Meetings

During this phase, Architect shall attend, take part in, and, when indicated, conduct
meetings, site visits, and workshops as indicated below in Section J.

EXHIBIT A

Page A - 27

AGREEMENT FOR ARCHITECTURAL SERVICES
CLOSE-QUT PHASE

RIO SCHOOL DISTRICT

SF 740223v1



J. MEETINGS / SITE VISITS / WORKSHOPS

1. Architect shall attend, take part in, and, when indicated, conduct meetings, site
visits, and workshops as indicated below. Architect shall chair, conduct and take
minutes of all coordination meetings with its Consultant(s) during the entire design
phase. Architect shall invite the District and/or its representative to participate in
these meetings. Architect shall keep a separate log to document design/coordination
comments generated in these meetings.

2. General Meeting, Site Visit, and Workshop Requirements

a. Architect shall always be prepared to answer questions and issues from District
staff, site staff, potential bidders, and/or Contractors, as applicable.

b. Architect shall maintain a log of all meetings, site visits or site observations held
in conjunction with the design and construction of the Project, with
documentation of major discussion points, observations, decisions, questions or
comments. These shall be furnished to the District and/or its representative for
inclusion in the overall Project documentation.

c. As required, Architect shall provide at no additional cost to the District copies of
all documents or otner information needed for each rneeting, site visit, and
workshop.

d. Each meeting may last up to a full day (eight (8) hours) and shall be held at the
District office or at the Project site, unless otherwise indicated.

3. Meetings During Project Initiation Phase

a. Within the first week following execution of the Agreement, Architect shall
participate in one (1) Project kick-off meeting to determine the Project intent,
scope, budget and timetable, which shall encompass the following:

(i} Architect, its appropriate consultant(s), and District staff, shall attend the
meeting.

(ii) The Project kick-off meeting will introduce key team members from the
District and the Architect to each other, defining roles and responsibilities
relative to the Project.

(iii) During this meeting, Architect shall:

(A) Identify and review pertinent information and/or documentation
necessary from the District for the completion of the Project.

(B) Review and explain the overall Project goals, general approach,
tasks, work plan and procedures and deliverable products of the
Project.

(C) Review and explain the scope of work and Project work plan for all
parties present; determine any adjustments or fine tuning that needs
to be made to the work plan.
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(D) Review documentation of the Project kick-off meeting prepared by
the District’s representative and comment prior to distribution.

b. If District requires more than the initial project kick off meeting for this phase,
Architect shall participate in meeting{s) as requested by District.

4. Initial Site Visits

a. Architect shall visit the Project site to complete a visual inventory and
documentation of the existing conditions.

5. Meetings During Architectural Program

a. Architect shall participate in one (1) public community information site meeting
to receive input from the community regarding its wishes and expectations
regarding the design of Architect's work on the Project and the schedule of use of
the site during construction.

b. Architect shall conduct one (1) site visit/meeting with the District’s facilities team
to gather information from District facilities team and site personnel and to make
a visual presentation regarding the Project.

¢. If District requires more than two meetings at this phase, Architect shall conduct
additional meetings as requested by District.

d. Electrical, civil, mechanical, structural, landscaping, and estimating consultant(s)
shall participate in these meetings as appropriate and shall provide input and
feedback into the development of the Construction Cost Budget.

6. Meetings During Schematic Design Phase

a. Within the first two weeks following the start of the Schematic Design Phase,
Architect shall conduct design workshop(s) with the District’s facilities team and
site personnel to complete a basic design framework with computer-aided design
equipment ("CADD"). The District may, at its discretion, allow Architect to
proceed with this meeting without using CADD. This workshop shall be engoing
and may include several meetings and shall not he concluded until each attendee
has indicated his or her acceptance with the Architect’s preliminary design. This
workshop shall include the following:

(i) Architect shall designate its team member duties and responsibilities.
(ii) Architect and District shall review District goals and expectations.
(iii) District shall provide input and requirements.

(iv) Architect and District shall review Project scope and budget, including the
Construction Cost Budget and the Construction Budget.
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(v) Prepare and/or revise the scope of work list and general workplan from the
Pre-Design Phase, for documentation in a computer-generated Project
schedule.

(vi) Establish methods to facilitate the communication and coordination efforts
for the Project.

b. If District requires more meetings than just design workshops for this phase,
Architect shall participate in meeting(s) as requested by District.

7. Meetings During Design Deveiopment Phase

a. At the time designated for completion of the Design Development package,

Architect shall conduct meetings, per package or submittal, with the District to
review the following:

(i) Present the Design Development package for review and comment to proceed
with preparation of final plans and specification.

(ii) Architect and District shall review Project scope and budget, including the
Construction Cost Budget and the Construction Budget.

b. Value Engineering Workshop

(i) Architect shall conduct value engineering workshop(s), as requested by the
District, which shall include all of Architect’s Consultant(s), the District, and
the Construction Manager during the Design Development Phase. This
workshop shall be ongoing and may include several meetings.

8. Meetings During Construction Documents Phase

a. Prior to beginning work on the fifty percent {(50%) design package, Architect shall
conduct meeting{s), as necessary, per package or submittal, with the District to
revise the Design Development package and receive comments.

b. At the time designated for completion of the fifty percent (50%) submittal
package, Architect shall conduct meeting(s), as necessary, per package or
submittal, with the District to review the following:

(i) Present the fifty percent (50%) submittal package for review and comment to
proceed with preparation of final plans and specifications.

(ii) Architect and District shall provide further review of Project scope and budget,
including the Construction Cost Budget and the Construction Budget.

c. At the time designated for completion of the one hundred percent (100%)
Construction Document package, Architect shall conduct meeting(s), as
necessary, per package or submittal, with the District to review the following:

(i) Present the hundred percent (100%) Construction Document package for
review and comment to proceed with preparation of final plans and
specifications.
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(i) Architect and District shall provide further review of Project scope and budget,
including the Construction Cost Budget and the Construction Budget.

9. Meetings During Bidding Phase

a. Attend and take part in meetings, per package or submittal, with all potential
bidders, District staff, and Construction Manager.

b. Conduct one (1) kick-off meeting with the successful bidder, District staff, and
Construction Manager to finalize the roles and responsibilities of each party and
provide protocols and processes to follow during construction.

10. Meetings During Construction Administration Phase, plus weekly Project
meetings until entire Project is complete)

a. Architect shall visit the Project site as necessary or when requested, and in no
case less than once per week, sufficient to determine that the Project is being
constructed in accordance with the plans and specifications, and to resolve
discrepancies in the Contract Documents and to monitor the progress of the
construction of the Project.

b. Conduct weekly Project meetings with District staff to review with District staff
the progress of the work. If the Project is not completed in the expected
timeframe and Architect agrees to attend weekly Project meetings, at no
additional cost to the District, until the work of the Project is complete.

c. Architect shall ensure that Consultant(s) visit the site in conformance with their
agreement(s) and that Consultant agreements shall reference District
requirements for Construction Phase services.

11. Citizens’ Bond Oversight Committee Meetings

Architect acknowledges that the design and construction of the Project is subject to
oversight by the District’s citizen bond oversight committee. Architect shall, at the
District’s direction, attend District citizen bond oversight committee meeting(s) and
present the Architect’s design to the District’s citizen bond oversight committee for
review.
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12. Governing Board Meetings

Architect acknowledges that the District's Governing Board must approve all designs.
Architect shall, at the District’s direction, attend District Governing Board meeting(s)
and present the Architect’s design to the District’s Governing Board for review and
approval.

[REMAINDER OF PAGE LEFT INTENTIONALLY BLANK]
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EXHIBIT "B"

CRITERIA AND BILLING FOR EXTRA SERVICES

The following Extra Services to the Agreement shall be performed by Architect if needed and
if authorized or requested by the District:

A.

I.

Making revisions in drawings, specifications, or other documents when such revisions are
required by the enactment or revisions of codes, laws, or regulations subsequent to the
preparation of the Conforming Set.

Providing consultation concerning replacement of work damaged by fire or other cause
during construction and furnishing services required in connection with replacement of
that work.

Providing services made necessary by the default of Contractor(s).

In the absence of a final Certificate of Payment or Notice of Completion, providing
services more than ninety (90) days after the date of completion of work by
Contractor(s) and after Architect has completed all of its obligations and tasks under the
Agreement.

Providing deliverables or other items in excess of the number indicated in Exhibit “A.”
Before preparing, providing, sending, or invoicing for extra deliverables, Architect shall
inform the District that expected deliverables may be In excess of the number indicated
in Exhibit “A,” so that the District can procure the additional deliverables itself or direct
Architect to procure the deliverables at the District’s expense or on the District’s account
at a specific vendor.

Providing services as directed by the District that are not part of the Basic Services of
this Agreement.

Providing services as an expert and/or witness for the District in any mediation,
arbitration, and/or trial in which the Architect is (1) not a party, and (2) did not in any
way cause the dispute that is being adjudicated.

The following rates, which include overhead, administrative cost and profit, shall be
utilized in arriving at the fee for Extra Services and shall not be changed for the term of
the Agreement.

Job Title Hourly Rate
Principal In Charge:

Project Director:
Project Architect(s):
Project Architect(s):
Other

Other

Other

Other

The mark-up on any approved reimbursable item of Extra Services shall not exceed five
percent (5%).
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EXHIBIT "C"
SCHEDULE OF SERVICES

. Promptly after the execution of this Agreement, Architect shall prepare and submit for
approval to the District a Schedule of Services showing the order in which Architect
proposes to carry out Architect's Services ("Schedule of Services”). The Schedule of
Services shall apply to the completion of all Services listed hereunder within the times
established by this Agreement. The Schedule of Services shall be in the form of a
progress chart clearly delineating all important increments and review dates. Architect
shall update the Schedule of Services on a monthly basis and deliver two (2) copies to
the District along with the monthly billing.

. Architect shall complete Services required under the Development of Architectural
Program section within calendar days after written authorization from the
District to proceed.

. Architect shall complete Services required under the Schematic Design Phase within
calendar days after written authorization from District to proceed.

. Architect shall complete Services required under the Design Development Phase within
calendar days after receipt of a written authorization from District to

proceed.

. Architect shall complete Services required under Construction Documents Phase within
calendar days after written authorization from District to proceed, and
as more specifically indicated below. Excluded from this duration is the time associated
with the Construction Documents back-check stage.

1. 50% Submittal Package calendar days
2. 100% Submittal Package calendar days

3. Final Contract Documents after Final Back-Check Stage calendar days

The durations stated above include the review periods required by the District and all
other regulatory agencies.

. All times to complete tasks set forth in this Exhibit are of the essence, as indicated in the
Agreement. If delays in the Schedule of Services are incurred as a result of the
District’s inability to comply with requested meeting schedules, Architect shall maintain
the right to request an adjustment in the Schedule of Services if deemed necessary to
meet the deadlines set forth in this Exhibit. If approved, those extensions shall be
authorized in writing by the District.
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EXHIBIT "D"

PAYMENT SCHEDULE

A. Compensation

1.

2.

The payment of consideration to Architect as provided herein shall be full
compensation for all of Architect’s Services incurred in the performance hereof,
including, without limitation, all costs for personnel, travel within two hundred
(200) miles of a Project location, offices, per diem expenses, printing and
shipping of deliverables in the quantities set forth in Exhibit ™A,” or any other
direct or indirect expenses incident to providing the Services. Except as
expressly set forth in the Agreement and Exhibit “B,” there shall be no payment
for extra costs or expenses.

The total compensation to Architect shall be as stated in Article 6 of the
Agreement.,

District shall pay Architect as follows for all Services contracted for under this
Agreement:

PERCENTAGE OF TOTAL FEE PER PHASE S
Phase Phase Amount

Pre-Design/Architectural Program Development Phase 2.5%
Schematic Design Phase 10%
Design Development Phase 17.5%
Construction Documents Phase-Submittal to DSA 30%
Approval by DSA 5%
Bidding Phase ‘ 2%
Construction Administration Phase 23%
Close Out Phase 10%

Generate Punch List 2%

Sign Off On Punch List 2%

Receive and Review All M & O Documents 2%

Filing All DSA Required Close Out Documents 2%

Receiving DSA Close Out, including DSA

approval of the final set of Record Drawings 2%

TOTAL BASE COMPENSATION 100%

B. Method of Payment

1.

EXHIBIT D

Invoices shall be on a form approved by the District and are to be submitted to
the District via the District's authorized representative,

Architect shall submit to District on a monthly basis documentation showing proof
that payments were made to its Consultant(s).

Architect shall submit to the District for approval a copy of the Architect’s
monthiy pay request format.
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4. Upon receipt and approval of Architect’s invoices, except as provided in
subdivision 4.g. herein, the District agrees to make payments of undisputed
amounts within thirty (30) days of receipt of the invoice as follows:

a.

EXHIBIT D

Pre- Design/Architectural Program Development Phase:

Monthly payments for the percentage of all Services complete up to
ninety-five percent {(95%) of the fee for the Phase; one hundred
percent (100%) payment upon acceptance and approval of the Pre-
Design/Architectural Program.

For Schematic Design Phase:

Monthly payments for the percentage of all Services complete up to
ninety-five percent (95%) of the fee for the Phase; one hundred
percent (100%) payment upon acceptance and approval of the
Schematic Design Phase by the District.

For Design Development Phase:

Monthly payments for the percentage of all Services complete up to
hinety-five percent (95%) of the fee for the Phase; one hundred
percent (100%) payment upon acceptance and approval of the Design
Development Phase by the District.

For Construction Documents Phase:

Monthly payments for percentage of all Services complete up to
ninety-five percent (95%) of the fee for the phase; one hundred
percent (100%) payment upon acceptance and approval of the
Construction Documents Phase by the District.

For Bidding Phase:

Monthly payments for the percentage of all Services complete up to
ninety-five percent (95%) of the fee for the phase; one hundred
percent (100%) payment upon the District’s award of the bid.

For Construction Administration Phase:

Monthly payments for the percentage of all Services compiete up to
ninety-five percent (95%) of the fee for the phase; one hundred
percent (100%) payment upon the District’s notice of completion.
For Close Out:

Lump sum payment no sooner than thirty-five (35) days and no later
than forty-five (45) days after completion of all items in this phase.

Format and Content of Invoices:

Architect acknowledges that the District requires Architect’s invoices to
include detailed explanations of the Services performed. For example,
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& six hour charge for "RFIs and CORs” is unacceptable and will not be
payable. A more detailed explanation, with specificity, is required.
This includes a separate entry for each RFI, PCO, CCD and change
order. For example, the following descriptions, in addition to
complying with all other terms of this Agreement, would be payable.
The times indicated below are just placeholders:;

Review RFI 23; review plans and .8
specifications for response to same; hours
prepare responses to same and forward
to contractor, district, construction
manager, and project inspector.

Review COR 8; review scope of same and 7
plans and specifications for hours
appropriateness of same; prepare draft
change order and language for same.

Review COR 11; review scope of same 1.2
and plans and specifications for hours
appropriateness of same; prepare '
rejection of COR 11 for review by district,
CM, IOR,
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EXHIBIT "E"
INSURANCE REQUIREMENTS

A. Architect shall procure prior to commencement of the Services of this Agreement and
maintain for the duration of the Agreement insurance against claims for injuries to
persons or damages to property which may arise from or in connection with the
performance of the Services hereunder by the Architect, his agents, representatives,
employees and Consultant(s). Architect’s liabilities, including but not limited to
Architect’s indemnity obligations, under this Agreement, shall not be deemed limited in
any way to the insurance coverage required herein. Maintenance of specified insurance
coverage is a material element of this Agreement and Architect’s failure to maintain or
renew coverage or to provide evidence of renewal during the term of this Agreement, as
required or when requested, may be treated by the District as a material breach of
contract,

B. Minimum Scope and Limits of Insurance: Coverage shall be at least as broad as the
following scopes and limits:

1. Workers’ Compensation and Employers’ Liability Insurance. Architect shall
procure and maintain, during the term of this Agreement, Workers’

Compensation Insurance, as required by California law, on all of its employees
engaged in work related to the performance of this Agreement. In the case of
any such work which is subcontracted, Architect shall require all subconsultants
to provide Workers’ Compensation Insurance for all of the subconsultant’s
employees to be engaged in such work unless such employees are covered by
the protection afforded by the Architect’s Workers’ Compensation Insurance.

Architect and all subcontractors shall procure and maintain, during the term of
this Agreement Employers’ Liability insurance of $1,000,000.

2. Commercial General Liability Insurance. Architect shall procure and maintain,
during the term of this Agreement, not less than the following General Liability
Insurance coverage: [NOTE: The limits may consist of primary insurance, excess
insurance or reinsurance, or a combination of those.]

Each Occurrence Aggregate
Low Risk Projects $ 1,000,000.00 $ 2,000,000.00
Intermediate Risk $ 2,000,000.00 $ 4,000,000.00
High Risk $ 5,000,000.00 $ 10,000,000.00

Commercial General Liability insurance shall include products/completed
operations, broad form property damage, and personal and advertising injury
coverage.

Any and all subconsultants hired by Architect in connection with the Services
described in this Contract shall maintain such insurance unless the Architect’s
insurance covers the subcontractor and its employees.
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3. Automobile Liability. If vehicles will be driven on district property, Architect shall
procure and maintain, during the full term of this Agreement following
Automobile Liability Insurance with the following minimum coverage limits:

Personal vehicles: $ 500,000.00 combined single limit or
$ 100,000.00 per person / $300,000.00 per accident
Commercial vehicles: $1,000,000.00 combined single limit
Architect’'s and any and all subconsultant’s Commercial Automobile Liability

Insurance shall name the District, its employees, and school board members as
additional insureds.

4. Errors and Omissions Insurance. Architect shall procure and maintain, during the
term of this Agreement, Professional Liability/Errors and Omissions Insurance in
an amount of not less than the following:

Architects and Engineers $1,000,000.00 or
$2,000,000.00

5. Other Coverage as Dictated by the District. Architect shall procure and maintain,
during the term of this Agreement, the following other Insurance coverage:

Each Occurrence Aggregate
O other: $_ $
U other: $_ $

6. The District reserves the right to modify the limits and coverages described
herein.

C. Other Insurance Provisions: The general liability and automobile liability policies are
to contain, or be endorsed to contain, the following provisions:

1. Contractor’'s and any and all Contractor subcontractor's Commercial General
Liability insurance shall name the District, its employees, and school board
members; the Architect; and the Project Manager as Additional Insureds. The
coverage shall contain no special limitations on the scope of protection afforded
to the Additional Insureds.

2. The Architect’s policy(ies) shall be primary; any insurance carried by the District,
shail only be secondary and supplemental. Any insurance or seif-insurance
maintained by the Additional Insureds shall be in excess of Architect’s insurance
and shall not contribute with it.

3. Insurance written on a “claims made” basis is to be renewed by the Architect and
all subconsultants for a period of five (5) years following termination of this
Agreement. Such insurance must have the same coverage and limits as the
policy that was in effect during the term of this agreement, and will cover the
Contractor for all claims made.
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4,

5.

6.

The policy(ies) shall not be amended or modified and the coverage amounts shall
not be reduced without thirty (30) days written notice to the District prior to
cancellation.

Any failure to comply with reporting or other provisions of the policies including
breaches of warranties shall not affect coverage provided to the Additional
Insureds.

Architect’s insurance shall apply separately to each insured against whom claim is
made or suit is brought, except with respect to the limits of the insurer's liability.

D. Deductibles and Self-Insured Retention: Architect shall inform the District in
writing if any deductibles or self-insured retention exceeds twenty-five thousand dollars
{$25,000). At the option of the District, either:

1.

2.

The District can accept the higher deductible;

Architect’s insurer shall reduce or eliminate such deductibles or self-insured
retention as respects the District, its officers, officials, employees and volunteers;
or

Architect shall procure a bond guaranteeing payment of losses and related
investigations, claim administration and defense expenses.

E. Acceptability of Insurers: Insurance is to be placed with insurers admitted in
California with a current A.M. Best's rating of no less than A:VII. Architect shall inform
the District in writing if any of its insurer(s) have an A.M. Best’'s rating less than A:VII.
At the option of the District, the District may either:

1.

2.

Accept the lower rating; or

Require Architect to procure insurance from another insurer.

F. Verification of Coverage: Architect and any and all subconsultants working for
Architect shall furnish District with:

1.

Certificates of insurance to the District as evidence of the insurance coverage
required herein, not less than fifteen (15) days prior to commencement of the
Services, and at any other time upon the request of the District; and

Original endorsements affecting general liability and automobile liability coverage
at any time upon the request of the District. The endorsements are to be signed
by a person authorized by that insurer to bind coverages on its behalf.

G. Failure to Procure Insurance: Failure on the part of Architect, or any of its
subconsultants, to procure or maintain required insurance shall constitute a material
breach of contract under which the District may immediately terminate this Agreement.
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EXHIBIT “F”

ROOFING PROJECT CERTIFICATION
(delete if not applicable)

This form shall be executed by all architects, engineers, or roofing consultants who provide
professional services related to the repair or replacement of a roof of a public school where
the project is for repair of more than 25% of the roof or that has a total cost more than
$21,000 (“roofing praject”) and submitted to the District prior to the time professional
services are engaged. Not applicable to a school district with an average daily attendance
less than 2,500,

Certification of:  © Architect o Engineer
o Roofing Consultant o Other
I, [Name], [Name of Firm], certify that I have not

offered, given, or agreed to give, received, accepted, or agreed to accept, any gift,
contribution, or any financial incentive whatsoever to or from any person in connection with
the roofing project contract. As used in this certification, “person” means any natural
person, business, partnership, corporation, union, committee, club, or other organization,
entity, or group of individuals.

Furthermore, I, [Name], [Name of Firm], certify that
I do not have, and throughout the duration of the contract, I will not have, any financial
relationship in connection with the performance of this contract with any architect, engineer,

roofing consultant, materials manufacturer, distributor, or vendor that is not disclosed
below.

I, [Name], [Name of Firm], have the following
financial relationships with an architect, engineer, roofing consultant, materials
manufacturer, distributor, or vendor, or other person in connection with the following
roofing project contract (provide Name and Address of Building, and Contract Date and
Number):
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By my signature below, I hereby certify that, to the best of my knowledge, the contents of
this disclosure are true, or are believed to be true. I further certify on behalf of the Firm
that I am aware of section 3000 et seq. of the California Public Contract Code, and the
sections referenced therein regarding the penalties for providing false information or failing
to disclose a financial relationship in this disclosure. I further certify that I am authorized to
make this certification on behalf of the Firm.

Date:

Proper Name of Firm:

Signature:

Print Name:

Title:

[END OF DOCUMENT]
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EXHIBIT “G"

IRAN CONTRACTING ACT CERTIFICATION
(Public Contract Code sections 2200-2208)

(delete if not applicable)

Prior to bidding on or submitting a proposal for a contract for goods or services of
$1,000,000 or more to the District, the Respondent must either: a) certify it is not on the
current list of persons engaged in investment activities in Iran created by the California
Department of General Services ("DGS”) pursuant to Public Contract Code section 2203(b)
and is not a financial institution extending twenty million dollars ($20,000,000) or more in
credit to another person, for 45 days or more, if that other person will use the credit to
provide goods or services in the energy sector in Iran and is identified on the current list of
persons engaged in investment activities in Iran created by DGS; or b) demonstrate it has
been exempted from the certification requirement for that solicitation or contract pursuant
to Public Contract Code section 2203(c) or (d).

To comply with this requirement, please insert your vendor or financial institution name and
Federal ID Number (if available) and complete one of the options below. Please note:
Caiifornia iaw establishes penalties for providing false certifications, including civil penailties
equal to the greater of $250,000 or twice the amount of the contract for which the false
certification was made; contract termination; and three-year ineliqibility to bid on contracts.
(Public Contract Code section 2205.)

OPTION #31 - CERTIFiCATION

I, the official named below, certify I am duly authorized to execute this certification on
behalf of the vendor/financial institution identified below, and the vendor/financial
institution identified below is not on the current list of persons engaged in investment
activities in Iran created by DGS and is not a financial institution extending twenty million
dollars ($20,000,000) or more in credit to another person/vendor, for 45 days or more, if
that other person/vendor will use the credit to provide goods or services in the energy
sector in Iran and Is identified on the current list of persons engaged in investment activities
in Iran created by DGS,

Vendor Name/Financial Institution (Printed) Federal ID Number (or n/a)

By (Authorized Signature)

Printed Name and Title of Person Signing

Date Executed Executed in
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OPTION #2 - EXEMPTION

Pursuant to Public Contract Code sections 2203(c) and (d), a public entity may permit a
vendor/financial institution engaged In investment activities in Iran, on a case-by-case
basis, to be eligible for, or to bid on, submit a proposal for, or to enter into or to renew, a

contract for goods and services.

If you have obtained an exemption from the certification requirement under the Iran
Contracting Act, please fill out the information below, and attach documentation

demonstrating the exemption approval.
Vendor Name/Financial Institution (Printed) Federal 1D Number (or n/a)

By (Authorized Signature)

Printed Name and Title of Person Signing Date Executed
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